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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

COOPERATIVE GOVERNANCE &  TRADITIONAL AFFAIRS (COGTA) 

 

THE TENDER 

 

TENDER NO .  MISA/MLM/L/017/2021/22 

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE 

SITING, DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, 

INSTALLATION OF STORAGE AND EXTENSION OF 

RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL 

MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE 

 

 

Tender Procedure: Open Tender Procedure 

Based on 

MISA Supply Chain Management Policy dated 29 March 2021 

SANS 10845-1, Construction procurement Part 1: Processes, methods and procedures 

SANS 10845-2, Construction procurement Part 2: Formatting and compilation of procurement 

documentation 

SANS 10845-3, Construction procurement Part 3: Standard conditions of tender 

Preferential Procurement Regulations 2017 

 

 

Tender Evaluation Method 

Method 4: Quality, Price and Preference (SANS 10845-1) 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

COOPERATIVE GOVERNANCE &  TRADITIONAL AFFAIRS 

(COGTA) 

TENDER NO.  MISA/MLM/L/017/2021/22  

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE 

SITING, DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, 

INSTALLATION OF STORAGE AND EXTENSION OF 

RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL 

MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE 

 

 

T1 Tendering Procedure 

T1.1 TENDERING NOTICE AND INVITATION TO TENDER 

 

Municipal Infrastructure Support Agent (MISA) hereby, invites proposals from suitably qualified 

Contractors the for the provision extension of reticulation network in Musina Local Municipality, Vhembe 

District, Limpopo Province.  

 

Tenderers should have a CIDB contractor grading of 4CE or higher. 

 

Contracts will be based on the NEC3 Engineering and Construction Contract (Option F: Priced Contract 

with Bill of Quantities). 

 

The project details are hereunder, 

TENDER NO. PROJECT NAME 

COMPULSORY 

BRIEFING SESSION 

AND SITE VISIT: 

PLACE, DATE & TIME 

TENDER CLOSING 

DATE & TIME 

MISA/MLM/L/017/2021/22 APPOINTMENT OF A 

MANAGEMENT CONTRACTOR 

FOR THE SITING, DRILLING, 

TESTING, EQUIPPING 1 NO. 

BOREHOLE, INSTALLATION OF 

STORAGE TANK AND 

EXTENSION OF RETICULATION 

NETWORK TSHIKHUDINI IN 

MUSINA LOCAL 

MUNICIPALITY, VHEMBE 

DISTRICT, LIMPOPO 

PROVINCE 

 

Musina Local 

Municipality  

21 Irvin Street, 

Musina, 6100 

 

Compulsory Site Visit  

on 21 September 

2021 at 10:00am 

06 October 2021 

11:00am 

All Bid Proposals to be 

submitted to: 

1303 Heuwel Avenue, 

Riverside Office Park, 

Letaba House, Centurion, 

PRETORIA 0046 

TEL: 012 484 5300 
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Compulsory briefing session and site visit will take place at the place and on the date and time shown 

above unless otherwise amended later. Representative(s) from MISA will meet prospective Tenderers to 

provide details of the Contract. 

The requirement of submissions is detailed in the Tender Data (Ref: T1.2 Tender Data). The tenderers who 

satisfy the eligibility criteria as set in the tender documents (Ref: T 1.2 Tender Data) are to submit their 

tenders. 

Telegraphic, telephonic, telex, facsimile, e-mail and late tenders will not be accepted. Tenderers must submit 

their tenders using only the tender documentation issued. 

Tenders will be evaluated based on preferential procurement framework Act 5 of 2000 and on functionality 

as prescribed in the Preferential Procurement Regulation 2017. 

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender 

Data. 

Issued by:  

Municipal Infrastructure Support Agent 

1303 Heuwel Avenue 

Riverside Office Park, Letaba House 

Centurion, PRETORIA 0046 

TEL: 012 484 5300 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

COOPERATIVE GOVERNANCE &  TRADITIONAL AFFAIRS 

(COGTA) 

TENDER NO.  MISA/MLM/L/017/2021/22  

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, 

TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION OF STORAGE 

TANK AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN 

MUSINA LOCAL MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE 

T1.2 TENDER DATA 

The conditions of tender are as contained in the latest edition of SANS 10845-3, Standard conditions of 
tender. 

SANS 10845-3 makes several references to the Tender Data for details that apply specifically to this tender. 
The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it 
and the provisions of SANS 10845-3.  

Each item of data given below is cross-referenced to the clause in SANS 10845-3 to which it mainly applies. 

Clause 

number 
Tender Data 

3.1 The employer is the Municipal Infrastructure Support Agent (MISA), an entity within the 

South African Ministry for Cooperative Governance and Traditional Affairs (CoGTA), 

established in terms of Presidential Proclamation No. 29 of 2012. 

3.3 The Tender documents issued by the employer comprise the documents listed on the contents 

page. 

3.4 The Employer’s Representative is: 

Name: Mr. Ntandazo Vimba 

Physical Address: 1303 Heuwel Avenue, Riverside Office Park, 

    Letaba House, Centurion, Pretoria 0046 

   Private Bag X 105, Centurion 0046 

Telephone:  012 848 5300 

Email:                             lumka.tyikwe@misa.gov.za 

3.5 The language of communications is English 

4.1 ONLY those tenderers who satisfy the following ELIGIBILITY CRITERIA and who provide 

the required evidence in their tender submission, are eligible to submit tenders and have their 

tenders evaluated: 

The tenderer:  

1. In case of a Joint Venture/Consortium submission, shall submit a Joint Venture 

mailto:lumka.tyikwe@misa.gov.za
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Clause 

number 
Tender Data 

agreement signed by all parties.  

2. Is registered in terms of the Companies Act, 2008 (Act 71 of 2008) or Close 
Corporation Act, 1984, (Act No. 69 of 1984) or, if a partnership, has a partnership 
agreement (buy and sell agreement for participating partners in this tender) in place 
that enables the partnership to automatically continue to function in the event of death 
or withdrawal of one of the partners. 

3. In case of having a subsidiary arrangement, shall submit an audited proof (letter or 
shareholding certificate) of agreement between the holding company and the 
subsidiary. 

4. Tenderers may only tender under 1 (one) company or 1 (one) consortium – tendering 

with more than 1 company or consortium will result in immediate disqualification. 

MISA will recognise the JV/Consortium as single entity for the duration of the contract. 

5. The tenderer has a minimum of CIDB grading 4CE or higher (tenderers must submit 

valid CIDB certificate).     

6. Attended the compulsory briefing session and signed the attendance register. 

7. None of the documents with correction fluid on them. Any wrong entry, in case of 
correction, it must be cancelled by a single stroke and initialled by the Authorised 
signatory. 

8. The tender documents issued by MISA are not tampered and remain intact. 

4.7 The arrangements for a compulsory clarification meeting and a site visit are as stated in the 

Tender Notice and Invitation to Tender (ref: T1.1).  

No Tender will be considered unless the Tenderer attends the compulsory briefing 

session and site visit. 

Tenderers/their authorised representatives must sign the attendance register and detailed 
contacts in favour of the tendering entity therein. Addenda, if any, will be issued to the tenders 
only who attended the compulsory briefing sessions. 

4.12 No alternative tender offer will be considered. 

4.13 

 

 

4.15 

The employer’s details and address for delivery of tender offers and identification details that 

are to be shown on each tender offer package are:  

Location of tender box: Reception area of MISA Offices 

Municipal Infrastructure Support Agent’s Office 

Physical Address: 1303 Heuwel Avenue, Riverside Office Park, 

    Letaba House, 1st Floor, Centurion, Pretoria 0046 

   Private Bag X 105, Centurion 0046 

Telephone:  012 848 5300 

Identification details on the Tender package(s): 

1. Name and Reference number of the tender; 

2. Address of the employer; 

3. Names of the tendering entity and the contact person; 
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Clause 

number 
Tender Data 

4. Physical address and contacting details of the tenderer; 

5. Date of submission 

4.13.4 The tenderer is required to meet the following conditions in addition to the requirement for 

eligibility criteria as mentioned in Clause 4.1.  

1. All declaration pages fully completed, signed and submitted. 

2. The tender documents completed in all respect, signed off by the authorised person 
of the tenderer wherever spaces are provided in permanent ink. 

3. The tenderer must sub-contract a minimum of 25% of the value of the contract to 
local sub-contractors that have an equal or higher B_BBEE status level of contributor 
than the tenderer, unless the contract is subcontracted to an EME that has the 
capacity and ability to execute the subcontract. 

The tender document issued by MISA is not tampered with and content in the tender 

document remains intact. 

4.13.5 Tender offer shall be submitted as original, one copy of the original and one scanned 
copy of the original completed and signed tender documents in a memory stick. 

4.13.6 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. 

4.15 The closing time for submission of tender is as stated in the Tender Notice and invitation to 

Tender (ref: T1.1) 

4.16 The tender offer validity period is 90 days, exclusive of closing date but inclusive of the 90th 

day.  

5.1 The employer will respond to requests for clarification received up to 7 working days before 

the tender closing time.  

5.2 The employer shall issue addenda until 3 working days before tender closing time. 

5.4 The time and location for opening of the Tender offers are as detailed in the Tender notice 

and invitation to tender (ref: T1.1) or in any addendum thereafter if applicable. 

5.11.5 The procedure for the evaluation of responsive tenders is Method 4 (Financial offer, Quality 

and Preference) 

The total number of tender evaluation points (TEV) shall be determined in accordance with 

the following formula.  

TEV = f1  (NFO + NP) + f 2NQ 

Where f1 and f2 are fractions; f1 equals to 1 minus f2; and f2 equals to 0.4 

NFO is the number of tender evaluation points awarded for the financial offer made in 

accordance with 5.11.7 in SANS 10845-3, 2015 where the score for financial offer is calculated 

using the following formula 
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Clause 

number 
Tender Data 

NFO = W1A 

Where maximum point for price W1 = 80; (ref: preferential regulations 2017) 

 

A = {1 – (P – Pm)/ Pm}, [where P is the comparative price of the Tender under consideration 

and Pm is the comparative price of the lowest qualified Tender] 

NP is the number of tender evaluation points awarded for preferences claimed in accordance 

with the Preferential Procurement Regulations 2017 (ref: Preferencing Schedule), which is up 

to maximum 20 points that will be awarded to tenderers who complete the preferencing 

schedule and who will be found to be eligible for the preference claimed. 

NQ is the number of tender evaluation points awarded for quality offered in accordance with 

clause 5.11.9 in SANS 10845-3, 2015 where maximum points for qualification is 100  

1.  Price and Preference 

The total number of evaluation points (TEV) shall be determined in accordance with the 

following formula.  

TEV = Ps + NP 

Ps is the number of tender evaluation points awarded for the financial offer, where the score 

for financial offer is calculated using the following formula. 

Ps = 80 {1 – (Pt – Pm)/ Pm}, 

Where  

     Ps = Points scored for price of tender under consideration  

     Pt =     Price of tender under consideration; and  

     Pmin =  Price of lowest acceptable tender 

NP is the number of tender evaluation points awarded for preferences claimed in accordance 

with the Preferential Procurement Regulations 2017, which is up to maximum of 20 points. 

The table below must be used to calculate the score out of 20 for B-BBEE. 

B-BBEE Status Level of Contribution Number of Points 

1 20 

2 18 

3 14 

4 12 

5 8 

6 6 

7 4 

8 2 

Non-Compliant Contributor 0 

 

Valid (current) B-BBEE status level verification certificate or a certified copy substantiating 

their B-BBEE rating issued by a Registered Auditor approved by Independent Regulatory 

Board of Auditors (IRBA) or a Verification Agency accredited by South African National 
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Clause 

number 
Tender Data 

Accreditation System (SANAS) or an Accounting Officer as contemplated in the Close 

Corporations Act (CCA) have to be submitted along with the Proposal, if the Tenderer claims 

the preferential procurement points. 

5.11.9 A Tender scoring below 70 points in Quality shall be considered as DISQUALIFIED for further 

evaluation and shall be discarded from evaluation. 

Quality criteria 
Evaluation 

schedule 

Maximum number of 

points 

Experience of the tenderer  Schedule 1 20 

Experience of Key Personnel Schedule 2 55 

Plant and Equipment Schedule 3 10 

Approach Paper Schedule 4 15 

Maximum possible score for quality (Ms) 100 
 

5.13 Tender offers will only be accepted if: 

1. the tenderer or any of its directors/ shareholders is not listed on the Register of Tender 
Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 
as a person prohibited from doing business with the public sector;  

2. the tenderer has not: 

a. abused the Employer’s Supply Chain Management System; or 

b. failed to perform on any previous contract and has been given a written notice to 
this effect;      

3. the tenderer has completed the compulsory declarations and there are no conflicts of 

interest, which may impact on the tenderer’s ability to perform the contract in the best 

interests of the employer or potentially compromise the tender process. 

5.14 The number of paper copies of the signed contract to be provided by the employer is one to 

the successful Tenderer. 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

COOPERATIVE GOVERNANCE &  TRADITIONAL AFFAIRS (COGTA) 

TENDER NO .  MISA/MLM/L/017/2021/22 

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, 

TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION OF STORAGE 

AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA 

LOCAL MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE 

T2 Returnable Documents 

T2.1 LIST OF RETURNABLE DOCUMENTS 

A    Returnable Schedules required for tender evaluation purposes  

 

The tenderer must complete the following returnable schedules as relevant: 

 

1. Record of Addenda to Tender Documents 
2. Proposed Amendments and Qualifications  
3. Compulsory Declaration 
4. Declaration on Consultancy, Goods and Other Services or a Combination Thereof Offered to an Organ 

of State and / or Municipality 
5. Preferencing Schedule: Broad Based Black Economic Empowerment Status 
6. Schedule 1: Experience of the tenderer  
7. Schedule 2: Experience of key person  
8. Schedule 3: Plant and Equipment 
9. Schedule 4: Approach paper 

 

B    Other documents required for tender evaluation purposes 

 

The tenderer must provide the following returnable documents:  

 

• Verification certificate from a verification agency accredited by SANAS and recognized as an 
Accredited B-BBEE Verification Agencies (see www.sanas.co.za/directory/bbee_default.php), a 
registered auditor approved by IRBA, or a sworn affidavit in the case of a qualifying small enterprise 
or exempted micro enterprise, if preference points are claimed in respect of Broad-Based Black 
Economic Empowerment. 
 

C         C1.1 Form of Offer and Acceptance 

D         C1.2 Contract Data  (Part 2) 

 

The Tenderer’s attention is drawn to Part 2 of the Contract Data which requires the Tenderer to tender a number of 

financial parameters which are applied to defined Cost in order to calculate the Prices for the Work Done to Date and 

the Prices. 

Failure to tender the required financial parameters in the required manner in Part 2 of the Contract Data or to sign the 

form of offer and acceptance will result the tender being declared non-responsive. 

 

  

http://www.sanas.co.za/directory/bbee_default.php
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T2.2 RETURNABLE SCHEDULES 

1. Record of Addenda to Tender Documents 

We confirm that the following communications received from the Employer before the submission of this 

tender offer, amending the tender documents, have been taken into account in this tender offer: 

 Date Title or Details 

1.  
  

2.  
  

3.  
  

4.  
  

5.  
  

6.  
  

7.  
  

8.  
  

9.  
  

10.  
  

 

Attach additional pages if more space is required. 

 

Signed  Date  

Name  Position  

Tenderer  
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2. Proposed amendments and qualifications 

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents 

in this Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications in a 

covering letter to his tender and reference such letter in this schedule. 

The Tenderer’s attention is drawn to clause 5.8 of SANS 10845-3 regarding the employer’s handling of 

material deviations and qualifications. 

Page Clause or item Proposal 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Tenderer 
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3. Compulsory declaration 

The following particulars must be furnished. In the case of a joint venture, separate declaration in respect of each 

partner must be completed and submitted. 

Section 1: Enterprise Details 

 

Name of enterprise:  
 

Contact person:  

Email:  

Telephone:  

Cell no  

Fax:  

Physical address  

 

Postal address  

 
 

Section 2: Particulars of companies and close corporations  

 

Company / Close Corporation registration number  
 

Section 3: SARS Information  

 

Tax reference number  

VAT registration number:  State Not Registered if not registered for VAT 

 

Section 4:    CIDB registration number   

 

CIDB Registration number (if applicable)  
 

Section 5: National Treasury Central Supplier Database 

 

Supplier number  

Unique registration reference number  
 

 

Section 6: Particulars of principals 

principal: means a natural person who is a partner in a partnership, a sole proprietor, a director of a company established in terms of 

the Companies Act of 2008 (Act No. 71 of 2008) or a member of a close corporation registered in terms of the Close Corporation Act, 

1984, (Act No. 69 of 1984). 

 

Full name of principal Identity number Personal tax reference number 
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Attach separate page if necessary 

Section 7:   Record of family member in the service of the state 

Indicate by marking the relevant boxes with a cross, if any principal is currently or has been within the last 12 months 

in the service of any of the following:  

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or 
the National Council of Province 

 a member of the board of directors of 
any municipal entity 

 an official of any municipality or 
municipal entity 

   an employee of any department, national or provincial 

public entity or constitutional institution within the 

meaning of the Public Finance Management Act of 

1999 (Act No. 1 of 1999) 

   a member of an accounting authority of any national     

or provincial public entity 

    an employee of Parliament or a provincial legislature 

If any of the above boxes are marked, disclose the following: 

Name of principal Name of institution, public office, board 

or organ of state and position held 

Status of service 

( (tick) appropriate 

column) 

Current Within last 

12 months 

    

    

    

    

    

*insert separate page if necessary 

 

Section 8: Record of termination of previous contracts with an organ of state 

Was any contract between the tendering entities including any of its joint venture partners terminated 

during the past 5 years for reasons other than the employer no longer requiring such works or the 

employer failing to make payment in terms of the contract.  

 Yes              No   (Tick appropriate box) 

If yes, provide particulars (interest separate page if necessary) 

Section 9: Declaration 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the tendering entity 

confirms that the contents of this Declaration are within my personal knowledge, and save where stated 

otherwise in an attachment hereto, are to the best of my belief both true and correct, and:  

i) neither the name of the tendering entity or any of its principals appears on: 

     a) the Register of Tender Defaulters established in terms of the Prevention and Combating of 

Corrupt Activities Act of 2004 (Act No. 12 of 2004) 

     b) National Treasury’s Database of Restricted Suppliers (see www.treasury.gov.za) 

ii) neither the tendering entity of any of its principals has within the last five years been convicted of 

fraud or corruption by a court of law (including a court outside of the Republic of South Africa); 

iii) any principal who is presently employed by the state has the necessary permission to undertake 

remunerative work outside such employment (attach permission to this declaration);  
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iv) the tendering entity is not associated, linked or involved with any other tendering entities submitting 

tender offers 

v) has not engaged in any prohibited restrictive horizontal practices including consultation, 

communication, agreement, or arrangement with any competing or potential tendering entity 

regarding prices, geographical areas in which goods and services will be rendered, approaches to 

determining prices or pricing parameters, intentions to submit a tender or not, the content of the 

submission (specification, timing, conditions of contract etc.)  or intention to not win a tender; 

vi) has no other relationship with any of the tenderers or those responsible for compiling the scope of 

work that could cause or be interpreted as a conflict of interest; 

vii) neither the tenderer or any of its principals owes municipal rates and taxes or municipal service 

charges to any municipality or a municipal entity and are not in arrears for more than 3 months; 

viii) SARS may, on an on-going basis during the term of the contract, disclose the tenderer’s tax 

compliance status to the Employer and when called upon to do so, obtain the written consent of any 

subcontractors who are subcontracted to execute a portion of the contract that is entered into in 

excess of the threshold prescribed by the National Treasury, for SARS to do likewise. 

 

 

Signed 

 

 

 

 

Date 

 

Name  Position  

Enterprise name  

 

NOTE 1 The Standard Conditions of Tender contained in SANS 10845-3 prohibits anticompetitive practices (clause 3.1) and requires that 

tenderers avoid conflicts of interest, only submit a tender offer if the tenderer or any of his principals is not under any restriction to do 

business with employer (4.1.1) and submit only one tender either as a single tendering entity or as a member in a joint venture (clause 

4.13.1). Clause 5.7 also empowers the Employer to disqualify any tenderer who engages in fraudulent and corrupt practice. Clause 3.1 

also requires tenderers to comply with all legal obligations. 

NOTE 2: Section 30(1) of the Public Service Act, 1994, prohibits an employee (person who is employed in posts on the establishment of 
departments) from performing or engaging remunerative work outside his or her employment in the relevant department, except with the 
written permission of the executive authority of the department. When in operation, Section 8(2) of the Public Administration Management 
Act, 2014, will prohibit an employee of the public administration (i.e. organs of state and all national departments, national government 
components listed in Part A of Schedule 3 to the Public Service Act, provincial departments including the office of the premier listed in 
Schedule 1 of the Public Service Act and provincial departments listed in schedule 2 of the Public Service Act, and provincial government 
components listed in Part B of schedule 3 of the Public Service Act) or persons contracted to executive authorities in accordance with the 
provisions of section 12A of the Public Service Act of 1994 or persons performing similar functions in organs of state from conducting 
business with the State or to be a director of a public or private company conducting business with the State. The offence for doing so is 
a fine or imprisonment for a period not exceeding 5 years or both. It is also a serious misconduct, which may result in the termination of 
employment by the employer. 

NOTE 3: Regulation 44 of Supply Chain Management regulations issued in terms of the Municipal Finance Management Act of 2003 

requires that organs of state and municipal entities not award a contract to a person who is the service of the state, a director, manager 

or principal shareholder in the service of the state or who has been in the service of the state in the previous twelve months.  

NOTE: 4: Regulation 45 of Supply Chain Management regulations requires a municipality or municipal entity to disclose in the notes to 

the annual statements particulars of any award made to a close family member in the service of the state. 

NOTE:  5 Corrupt activities which give rise to an offence in terms of the Prevention and Combating of Corrupt Activities Act of 2004) 

include improperly influencing in any way the procurement of any contract, the fixing of the price, consideration or other moneys stipulated 

or otherwise provided for in any contract and the manipulating by any means of the award of a tender. 

NOTE: 6 Section 4 of the Competition Act of 1998 prohibits restrictive horizontal practice including agreements between parties in a 

horizontal relationship which have the effect of substantially preventing or lessening competition, directly or indirectly fixing prices or 

dividing markets or constitute collusive tendering. Section 5 also prohibits restrictive vertical practices. Any restrictive practices that are 

suspicious will be reported to the Competition Commission for investigation and possible imposition of administrative penalties.  
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4. Declaration on consultancy, goods and other services or a combination thereof 

offered to an organ of state and/ or municipality 

The following particulars must be furnished in relation to tenders for organs of state and municipal 

entities where: 

a) consultancy services are required; and 

b) goods, services or a combination thereof where the estimated total of the prices exceeds R 
10 million including VAT. 

In the case of a joint venture, separate municipal declarations and returnable documents shall be 

submitted in respect of each partner. 

Section 1: Enterprise Details 

Name of enterprise:  
 

Contact person:  

Email:  

Telephone:  

Cell no  

Fax:  

Physical address  

 

Postal address  

 
 

Section 2: Declaration for services: 

The enterprise has been awarded the following services by an organ of state during the last five 

years. 

Name of organ of state Estimated 

number 

of 

contracts 

Nature of service, 

e.g., quantity 

surveying  

Service similar 

to required 

service (yes / 

no) last 5 years 

    

    

    

    

    

    

Attach separate page as necessary 
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Section 3 Goods, services or a combination thereof where the estimated total of the prices 

exceeds R 10 million including VAT 

I / we certify that  

1)  (tick one of the boxes): 

   □ the enterprise is not required by law to prepare annual financial statements for auditing  

   □ the enterprise is required by law to have audited annual financial statements and attached the 

audited financial statements for the past three financial years, or since the establishment as 

the enterprise was established within the past three years 

2) the enterprise and its directors has / have no undisputed commitments for municipal services 

towards a municipality or other service provider in respect of which payment is overdue for more 

than 30 days (i.e.: all municipal accounts are paid up to date); 

3) source of goods and / or  services : 

(tick one of the boxes and insert percentages if applicable): 

       □     goods and  / or services are sourced only from within the Republic of South Africa  

       □     _________% of the total cost of goods and / or services will be sourced from outside the 

Republic of South Africa and the percentage of payment from the municipality or municipal 

entity which is expected to be transferred out of the Republic is _________% 

I furthermore confirm that the following contracts were awarded to the enterprise by an organ of state 

during the last five years and attached particulars of any material non-compliance or dispute 

concerning the execution of such contracts: 

Name of organ of state Estimated 

number of 

contracts 

Nature of contracts  

   

   

   

   

   

   

   

   
 

Attach separate page as necessary 
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I, the undersigned who warrants that I am duly authorised on behalf of the tendering entity, hereby 

declare that the contents of this Declaration are within my personal knowledge, and save where 

stated otherwise are to the best of my belief both true and correct 

 

Signed 

 

 

 

 

Date 

 

Name  Position  

Enterprise name  
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5 Preferencing schedule: Broad Based Black Economic Empowerment Status 

Preamble 

 

Section 10(b) of the Broad-Based Black Economic Empowerment Act of 2003 (Act No. 53 of 2003) states that “Every organ of 

state and public entity must take into account and. as far as is reasonably possible. apply any relevant code of good practice 

issued in terms of this Act in developing and implementing a preferential procurement policy:”  

A number of codes of good practice have been issued in terms of Section 9(1) of the B-BBEE Act of 2003 including a generic code 

of good practice and various sector codes. The sector codes vary the metrics, weightings and targets used in the generic code of 

good practice to establish the overall performance of an entity and its B-BBBEE status. The B-BBEE status needs to be assessed 

in accordance with the applicable code. 

 

1   Conditions associated with the granting of preferences 

Tenderers who claim a preference shall provide sufficient evidence of their B-BBEE Status in accordance with the 

requirements of section 2 in respect of the applicable code as at the closing time for submissions, failing which their 

claims for preferences will be rejected.  

 

2         Sufficient evidence of qualification 

2.1        Exempted micro enterprises 

Sufficient evidence of qualification as an Exempted Micro-Enterprise is a : 

a)  a registered auditor’s certificate or similar certificate issued by an accounting officer as contemplated in the Close 

Corporation Act of 1984 in respect of the entity’s last financial year or a 12 month period which overlaps with its 

current financial year; or a certificate issued by a verification agency and which is valid as at the closing date for 

submissions; or.  

b)  a sworn affidavit - B-BBEE Exempted Micro Enterprise (see www.thedti.gov.za/gazzettes/Affidavit_EME.pdf 

 

2.2       Enterprises other than micro exempted enterprises 

Sufficient evidence of B-BBEE Status is: 

a) an original or certified copy of the certificate issued by a verification agency accredited by the South African 
National Accreditation System (SANAS) or registered auditors approved by Independent Regulatory Board for 
Auditors (IRBA) and which is valid as at the closing date for submissions; or. 

b) a sworn affidavit – B-BBEE Qualifying Small Enterprise (see 
www.thedti.gov.za/gazzettes/BBEE_QUALIFYING_SMALL_ENTERPRISE.pdf) 

 

3       Tender preferences claimed 

 

The scoring shall be as follows: 

 

B-BBEE Status Level of Contribution Number of Points 

1 20 

2 18 

3 14 

4 12 

5 8 

6 6 

7 4 

http://www.thedti.gov.za/gazzettes/Affidavit_EME.pdf
http://www.thedti.gov.za/gazzettes/BBEE_QUALIFYING_SMALL_ENTERPRISE.pdf
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8 2 

Non-complaint contributor 0 

 

 

 4          Declaration 

 

The tenderer declares that  

a)        the tendering entity is a level contributor as stated in the submitted evidence of qualification as at the closing 

date for submissions 

b)        the tendering entity has been measured in terms of the following code (tick applicable box) 

□      Generic code of good practice  

  

 □     Other – specify  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

c)         the contents of the declarations made in terms of a) and b) above are within my personal knowledge and are to the best 

of my belief both true and correct  

 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the tenderer  confirms that he / 

she understands the conditions under which such preferences are granted and confirms that the tenderer satisfies the 

conditions pertaining to the granting of tender preferences. 

 

 

 

Signature : ...............................................................................................................................………. 

 

Name : .......................................................................................................................................……… 

 

Duly authorised to sign on behalf of : ............................................................................................……… 

 

Telephone : ......................................................................   

 

Fax: .......................................................................    Date : ....................................................................... 

 

Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .    Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Note:  1)   Failure to complete the declaration will lead to the rejection of a claim for a preference 

           2)    Supporting documentation of the abovementioned claim for a preference must be submitted with the tender 

submission to be eligible for a preference 
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6. Schedule 1: Experience of the tenderer (20 points) 

The experience of the tenderer as a company (as opposed to key staff members) in the construction or installation of 

new municipal water infrastructure which includes reservoirs, pump stations and water treatment plants as a main 

contractor for municipalities and other organs of state over the last 10 years. 

 

The information shall be within the previous 10 years and must only include completed projects prior to closing date for 

submissions. 

 

Tenderers should briefly describe his or her experience in this regard, emphasising the nature of the works and 

complexity and attach this to this schedule. 

 

Note: Signed completion letters with contactable references on the client’s letterhead should be included for 

each project for ease of reference. Only projects with completion letters will be evaluated. 

 

Description of contracts relating to the construction or installation of new municipal water infrastructure which 

includes reservoirs, pump stations and water treatment plants, location and nature of the works 

 

The scoring of the tenderer’s experience will be as follows: 

 

Letter of completion or reference letter for completed project: The construction or installation of new municipal water 

infrastructure which includes reservoirs, pump stations and water treatment plants. This experience must only relate to 

instance where the tenderer acted as the main contractor. One letter on client’s letterhead per project completed. 

                                                                                                                                                                        10 points 

 

a) Less than 3 projects       =         0 points  
b) 3 projects                        =         5 points 
c) 4 projects                        =         7 points 
d) 5 or more projects           =        10 points  

 

2. Highest value (Total Project Value) of a completed single project of the type of projects mentioned in item 1                                                              

                                                                                                                                                                          10 points 

a) Below R3 Million                 = 0 points  

b) R 3 Million to below R 5 Million     = 5 Points 

c) R 5 Million to below R 10 Million     = 7 Points 

d) R 10 Million and above                   = 10 points 

 

Total                    20 points 
 

 

MISA reserves the right to verify all information presented by the tenderer. 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the 
contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct. 

 

Signed  Date  

Name  Position  

Enterprise name  
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7. Schedule 2: Experience of key personnel (55 Points) 

Total Points for key personnel = Contracts Manager = 15, Civil Engineer = 15, Geohydrologist = 10, Site Agent = 

5, Foreman = 5, H&S Officer = 5,  Total = 55 

The experience of the key person who will be responsible for the management of the physical construction processes and 

the coordination, administration and management of resources on the Site will be evaluated in relation to the scope of work 

from two different points of view: 

1)      General experience (total duration of work activity), level of education and training and positions held. 

2)      The education, training, skills and experience and knowledge of issues which are pertinent to the scope of work.   

The CV of individuals will be used for evaluation of the each of the personnel for this section. 

The scoring of the experience of key person (contracts manager) staff will be as follows: 
 

Key Personnel = (55 Total Points) 

1. Contracts Manager = (15 points) 

1.1. Experience = 5 points 
a) Below 5 years = 0 points 
b) 5 to below 7 years = 3 points 
c) 7 to below 10 years = 4 points 
d) 10 years and above = 5 points 

   

1.2. Qualifications = 10 points 

a) Degree or B Tech in Civil Eng/Construction Management = 7 points 

b) Honours Degree or above in Civil Eng/Construction Management = 10 points 

   

2. Civil Engineer = (15 points) 

2.2. Experience = 5 points 
a) Below 5 years = 0 points 
b) 5 to below 7 years = 3 points 
c) 7 to below 10 years = 4 points 
d) 10 years and above = 5 points 

   
2.3. Qualifications = 10 points 

a) Degree or B Tech in Civil Eng/Construction Management = 7 points 
b) Honours Degree or above in Civil Eng/Construction Management = 10 points 

 
   
3. Geo-Hydrologist = (10 points) 
3.1. Experience = 5 points 

a) Below 5 years = 0 points 
b) 5 to below 7 years = 3 points 
c) 7 to below 10 years = 4 points 
d) 10 years and above = 5 points 

   
3.2. Qualifications  = 5 points 

a) Bachelor’s degree  in Hydrogeology, Geohydrology, Hydrology, 
Geology, Geophysics, or Geography 

= 4 points 

b) Honours degree  in Hydrogeology, Geohydrology, Hydrology, 
Geology, Geophysics, or Geography 

= 5 points 

   
4. Site Agent = (5 points) 

4.1. Experience = 2 points 

a) Below 5 years = 0 points 
b) 5 to below 7 years = 1 point 
c) 7 to below 10 years = 2 points 

   

4.2. Qualification = 3 points 
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Key Personnel = (55 Total Points) 

a) Diploma in Civil Engineering = 2 points 
b) Degree or B Tech in Civil Engineering = 3 points 

   

5. Foreman/Supervisor = (5 points) 

5.1.  Experience = 2 points 
a) Below 5 years = 0 points 
b) 5 to below 7 years = 1 point 
c) 7 to below 10 years = 2 points 

   
5.2. Qualification = 3 points 

a) N6 certificate in civil engineering = 2 points 
b) Diploma in Civil Engineering = 3 points 

   
6. Health and Safety Officer 

= (5 points) 

6.1. Experience = 2 points 
a) 5 to below 7 years = 0 points 
b) 7 to below 10 years = 1 point 
c) 10 years and above  = 2 points 

   
6.2. Qualification = 3 points 

a) SAMTRAC or Equivalent = 2 points 
b) Diploma/degree in Health and Safety = 3 points 

 
 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the 
contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct. 

 

 

Signed 

 

 

 

Date 

 

Name  Position  

Enterprise name  
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8. Schedule 3: Plant and Equipment (10 points) 

Points will be allocated as indicated below for plant and equipment owned and / or hired by the 

Tenderer, and which will be available for the project, should the Tenderer be successful. Tenderers 

must complete the table below for availability of plant and equipment. 

  

Type of Equipment Own Hire Total Points 

TLB – 1 required (2 points)        

Excavator 20 tons min – 1 required (2 points)        

Tipper (10m3 minimum) – 2 required (2 points)        

Bomag type pedestrian roller – 1 required (2 points)         

Pickup Trucks – 2 required (2 points)  

 

    

Total scored       

Points for plant and equipment will only be allocated if;  

1. In case where plant is owned by the Tenderer, Proof of ownership must be in the 
form of a license disc or certificate of ownership as per e-natis requirements in the 
name of the company or directors must be attached. 

2. In case where the plant is to be hired the Tenderer, a letter from a Plant Hire 
Company addressed to the tenderer with reference to this project clearly indicating the 
list of plant to be hired must be attached. 

3. In case where the Tenderer own part of the required plant and part will be 
hired, the tenderer must attach proof of ownership as per 1 above and plant hire 
letter as per 2 above accordingly. 

Note: No other proof of ownership will be considered 
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9.   Schedule 4: Approach Paper (15 points) 

The approach paper must respond to the scope of work (reference: C3 Scope of work), the nature of the contract, the main 
option that has been selected for the contract and outline the proposed approach / methodology including that relating to 
the controlling programming and management of sub-consultants in relation to the works that may be provided over the 
term of the contract. The approach paper should not be longer than 5 pages. The approach paper as such needs to: 
 
Table of Contents: Listing of contents of the approach paper with page numbers and/ references to annexures 

(if any); 
Executive Summary: A brief summary of the whole contents of the approach paper; 

 
Approach: Detailed approach that the tenderer feels best to deliver the intended services for the Project 

with identification of tasks, for each of the activities/ deliverables as have been foreseen in 
‘Part C3. Scope of work’, detailing at least the following: 

1. Understating of Project Scope 

2. Methodology to be adopted; including generic Project implementation schedule for the 
services as given in scope of work (Activity, task and sub-task wise to achieve the 
deliverables); Organogram for the proposed project team and their responsibilities; 

3. Identified project implementation Risks and Risk Management proposal; 

4. Quality control mechanism to be adopted for project deliverables; 

5. Construction methods 

 
The scoring of the approach paper will be as follows: 
 

Evaluating Point Assessment Criteria 
Maximum 
allocated 
point(s) 

Understating of the 
Project Scope and 
methodology 

Demonstration of clear understanding of Project objectives (1), 
scope and deliverables with timeframes (1). Adequacy and 
appropriateness will be assessed (1). informative 
appropriateness of proposed approach/implementation (1) and 
presentation and organogram of team (1) including outline 
approach to be used when working with for sub-consultants (1) 

6 points 

Project implementation 
Risks and Risk 
Management  

Adequacy of understanding of project risks (2) and 
appropriateness of proposed mitigation measures (1) 

3 points 

Quality Control and 
Quality Assurance 
mechanism to be adopted 

Appropriateness and adequacy of tools (1) and processes (2) to 
ensure quality control and assurance in all phases of the project 
as part of the quality plan.  

3 points 

Construction method  
   
   

Detailed explanation of step-by-step construction stages 
indicating the sequencing and how the works are carried out (2).  
These should include methods used to ensure correct 
occupational health and safety environment acceptable practices 
(1). 

3 points 

The undersigned, who warrants that s/he is duly authorised to do so on behalf of the enterprise, 

confirms that the content of the reference his/her letter(s) presented by the tenderer are within his/her 

personal knowledge and are to the best of knowledge both true and correct. 
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Signed 

 

 

 

Date 

 

Name  Position  

Enterprise name  
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/MLM/L/017/2021/22 

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING, DRILLING, 

TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION OF STORAGE AND 

EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL 

MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE 

 

The Contract 
 

Based on 

Based on NEC3 Engineering and Construction Contract –

Option F: Priced Contract with Bill of Quantities) 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/MLM/L/017/2021/22 

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING, DRILLING, TESTING, 

EQUIPPING 1 NO. BOREHOLE, INSTALLATION OF STORAGE AND EXTENSION OF 

RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE 

DISTRICT, LIMPOPO PROVINCE 

C1 Agreements and Contract Data 

C1.1 FORM OF OFFER AND ACCEPTANCE 

OFFER  

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 

the provision of services as described in Part 1 of the Contract Data. 

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 

and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the 

Conditions of Tender. 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 

and Acceptance, the tenderer offers to perform all of the obligations and liabilities of the Contractor under 

the contract including compliance with all its terms and conditions according to their true intent and meaning 

for an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VAT AND EXPENSES, calculated in 

accordance with the conditions of contract as detailed hereunder: 

 

Total Amount: R______________________________(in figure), (Rand ___________ 

 

_____________________________________________________________) (in word) 
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This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 

tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 

whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 

in the Contract Data. 

 

Signature 

 

  Date: 

 

Name 

 

   

Capacity 

 

   

For the 

tenderer: 

 

 

 

Name & 

signature 

of witness 

(Insert name and address of 

organisation) 

 

 

Date 
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ACCEPTANCE 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 

tenderer’s Offer.  In consideration thereof, the Employer shall pay the Consultant the amount due in 

accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s 

Offer shall form an agreement between the Employer and the tenderer upon the terms and conditions 

contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in:  

Part C1 Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 

Part C2 Pricing Data 

Part C3 Scope of Work 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 

listed Parts. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 

listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer 

and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations 

attached to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from 

said documents are valid unless contained in this Schedule. 

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the 

Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) 

to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other 

documentation to be provided in terms of the conditions of contract identified in the Contract Data. Failure 

to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this 

agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the 

Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 

shall constitute a binding contract between the Parties. 

 

 

Signature   Date: 

___________________________ 

Name(s) 

Capacity 

For the 

Employer 

Mr Ntandazo Vimba 

Chief Executive Officer 

Municipal Infrastructure Support Agent 
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Schedule of Deviations 

1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  
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By the duly authorised representatives signing this agreement, the Employer and the Tenderer 

agree to and accept the foregoing schedule of deviations as the only deviations from and 

amendments to the documents listed in the Tender Data and addenda thereto as listed in the 

returnable schedules, as well as any confirmation, clarification or changes to the terms of the offer 

agreed by the Tenderer and the Employer during this process of offer and acceptance. 

It is expressly agreed that no other matter whether in writing, oral communication or implied during 

the period between the issue of the tender documents and the receipt by the tenderer of a completed 

signed copy of this Agreement shall have any meaning or effect in the contract between the parties 

arising from this agreement. 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

COOPERATIVE GOVERNANCE &  TRADITIONAL AFFAIRS (COGTA) 

TENDER NO.  MISA/MLM/L/017/2021/22 

APPOINTMENT  OF  A  MANAGEMENT  CONTRACTOR  FOR  THE  

SITING,  DRILLING,  TESTING,  EQUIPPING  1  NO.  BOREHOLE,  

INSTALLATION  OF  STORAGE  AND  EXTENSION  OF  RETICULATION  

NETWORK  TSHIKHUDINI  IN  MUSINA  LOCAL  MUNICIPALITY,  

VHEMBE  DISTRICT,  LIMPOPO  PROVINCE 

 

 

C1.2 CONTRACT DATA 

The Conditions of Contract are the core clauses and the clauses for main Option, dispute resolution option W1 

and Secondary options X7, X13, X16, Z Of the NEC3 Engineering and Construction Contract (April 2013 

edition) published by the Institution of Civil Engineers (ICE), copies of which may be obtained from Engineering 

Contract Strategies (+27) 011 803 3008  

Each item of data given below is cross-referenced to the clause in the NEC3 Engineering and Construction 

Contract to which it mainly applies. 

C1.2.1  PART ONE - DATA PROVIDED BY THE EMPLOYER 

Clause                                                                        Data 

1 General 

10.1 The Employer is                Municipal Infrastructure Services Agent 

Physical Address:     Letaba House, Riverside Office Park 

        1303 Heuwel Avenue, Centurion, Pretoria 0046 

Postal Address:      Private Bag X105, Centurion 0046 

Telephone:       012 848 5300 

10.1 The Project Manager is: Ms Mushaisano Ramusetheli 

As stated in the Contract Quality Criteria 

10.1 The Supervisor is : (the contracts manager) 

As stated in the Contract Quality Criteria  

11.2 (1) The Accepted Programme is the programme identified in the Contract Data or the 

latest accepted by the Project Manager. The latest accepted programme supersedes 

previously accepted programmes. 

11.2 (13) The works are siting, drilling, testing, equipping 1 No. borehole, installation of storage 

and extension of reticulation network Tshikhudini in Musina local municipality, 

Vhembe district, Limpopo province 

11.2 (14) The following matters will be included in the Risk Register 
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Clause                                                                        Data 

None 

11.2 (15) The boundaries of the sites are as per the proposed site layout and locality plan as 

per C3: Scope of Works. 

11.2 (16) The Works Information is in section Part C3: Scope of works of this tender document 

12.2  The law of the contract is the law of the Republic of South Africa 

13.1 The language of this contract is English 

13.3 The period of reply is 2 weeks 

2 The Parties’ main responsibility 

26.1 If the Contractor subcontracts work, he is required to submit a signed agreement with 

proposed Sub contractor / consultant detailing the proposed scope and exclusivity of 

the relationship and intention to get into a subcontracting agreement based on the 

NEC3 Engineering and Construction Subcontract should he be successful. 

26.2 The Contractor must submit proposed Sub-contractor / consultant with an ECSA 

registration as Professional Civil Engineer or Professional Civil Technologist 

(appropriate certificates to be submitted). 

26.3 The conditions of contract for the Subcontractor shall be the NEC3 Engineering and 

Construction Subcontract Edition: 3 Reprinted with Amendments 2013, which is to be 

signed by both parties should the Contractor be successful. 

3 Time 

30.1 The starting date is 14 days after the date of issuance (exclusive) of the award 

letter unless otherwise agreed by the Parties. 

33.1 The completion date for the whole of the services is 8 Calendar Months after the 

start date.  

11.2(2) The completion date for the whole of the services is as per the approved program 

submitted within 14 days after appointment. 

31 The Contractor submits programme with the tender according to the Scope, 

considering the starting date and completion date, which will be adjusted, if need be, 

based on proposed duration in the programme through consultation. 

32 The Contractor submits revised programme at intervals no longer 4 weeks 

4 Testing and Defects 

42 The defects date is 12 months after Completion of the whole of the works. 

43 The defect correction period is two weeks after completion of the whole of the works. 

5 Payment 
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Clause                                                                        Data 

50.1 The assessment interval is monthly on or before the 20th day of each successive 

month. 

51.1 The currency of this contract is the South African Rand. 

51.2 Each certified payment is made within 30 days of the assessment. 

51.4 The interest rate is the Prime lending rate of the Employer’s Bank. 

6 Compensation events 

60.1 (13) The place where the weather is to be recorded is Musina. 

60.1 (13) The weather measurements to be recorded for each calendar month are 

• The cumulative rainfall (mm) 

• The number of days with rainfall more than 5mm 

7 Title 

 No data required for this section of the conditions of contract. 

70.2 80% of the value of materials on site could be claimed by the contractor 

 

8 Indemnity, Insurance and Liabilities 

84.1 The Contractor is to provide the insurances stated in the Insurance Table in Section 

84.2 

84.2 The minimum amount of cover for insurance against the Contractor’s liability for loss 

of or damage to property (except the works, Plant and Materials and Equipment) and 

liability for bodily injury to employees of the Contractor to or death of a person (not an 

employee of the Contractor) caused by activity in connection with this contract as 

prescribed in section 84.2 of the NEC 3 ECC 

Insurance against Minimum amount of 

cover or minimum limit 

of indemnity 

Period following 

Completion of the 

whole of the 

services or earlier 

termination 

Loss of or damage of the works, 

Plant and Materials 

The replacement cost, 

including the amount 

stated in the Contract 

Data for the replacement 

of any Plant and Materials 

provided by the Employer 

Till the end of the 

defects date. 

Loss of or damage to Equipment The replacement cost Till the end of the 

completion date. 
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Clause                                                                        Data 

Liability for loss of or damage to 

property (except the works, Plant 

and Materials and Equipment) 

and liability for bodily injury to or 

death of a person (not an 

employee of the Contractor) 

caused by activity in connection 

with this contract. 

R5 million without limit to 

the number of claims 

Till the end of the 

completion date. 

Liability for death of or bodily 

injury to employees of the 

Consultant arising out of and in 

the course of their employment in 

connection with this contract 

That which is prescribed 

by the Compensation 

injuries and Diseases Act 

No. 130 of 1993 as 

amended and whatever 

the Consultant deems 

desirable in addition 

Till the end of the 

completion date. 

Professional Indemnity 

Insurance (Professional Civil 

Engineering Services) 

R3 million without limit to 

the number of claims 

Till the end of the 

completion date. 

 

85.1 Before the starting date and on each renewal the Contract shall provide applicable 

insurance policies to the Project Manager for acceptance. The certificates are signed 

by the Contractor’s insurer or insurance broker 

86.1 The Employer provides no insurance cover. 

Option W1 DISPUTE RESOLUTION 

W1.2 The Adjudicator is the person selected by the Parties in terms of the relevant Z Clause 

from the Panel of NEC Adjudicators set up by ICE-SA, a Joint Division of the 

Institution of Civil Engineers and the South African Institution of Civil Engineering (see 

www.ice-sa.org.za). 

W1.2 The adjudicator nominating body is the Chairman of ICE-SA, a  Joint Division of the 

Institution of Civil Engineers and the South African Institution of Civil Engineering (see 

www.ice-sa.org.za). 

W1.4 The tribunal is arbitration 

W1.4 The arbitration procedure is as set out in the latest edition of Rules for the Conduct of 

Arbitrations published by the Association of Arbitrators (Southern Africa) or its 

successor body 

The place where arbitration is to be held is To be Advised 

The person or organisation who will choose an arbitrator  

• if the Parties cannot agree a choice or 

• if the arbitration procedure does not state who selects an arbitrator, is 

the Chairman of the Association of Arbitrators (Southern Africa) or its successor body 

Option X7 Delay Damages 

http://www.ice-sa.org.za/
http://www.ice-sa.org.za/
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Clause                                                                        Data 

X7 The delay damages for completion of the wholes of the works are R2,000.00 per day  

Option X13 Performance Bond 

X13 The amount of the performance bond is 10% of value of Contract 

Option X16 Retention 

X16 The retention percentage is 10% 

Z Additional Conditions of Contract 

 The additional conditions of contract are 

Z1 Selection and appointment of the Adjudicator 

A Party may at any time notify the other Party of the names of two persons he has 

chosen from the Panel of NEC Adjudicators set up by ICE-SA, a  Joint Division of the 

Institution of Civil Engineers and the South African Institution of Civil Engineering (see 

www.ice-sa.org.za) whose availability to act as the Adjudicator the notifying Party has 

confirmed. The other Party selects one of the two persons chosen to be the 

Adjudicator within four days of receiving the notice, failing which the person chosen 

by the notifying Party will be the Adjudicator.  The Parties appoint the selected 

Adjudicator under the NEC3 Adjudicator’s Contract, April 2013. 

Z2 Tax invoices 

The Contractor’s invoice.  

Delete the first sentence of core clause 51.1 and replace by: 

The Employer makes each payment within thirty days from the date of receipt 

(exclusive) of the Consultant’s invoice showing the details, which this contract 

requires or, if a different period is stated in the Contract Data, within the period stated. 

Z3 Acts or omissions by mandatories 

In terms of Section 37(2) of the Occupational health and Safety Act of 1993 (Act 85 

of 1993), the Contractor  hereby agrees that the Employer is relieved of any and all 

of its liabilities in terms of Section 37(1) of this Act in respect of any acts or omissions 

of the Contractor and his employees to the extent permitted by this Act, and that this 

contract comprises the written agreement between the Employer and the 

Contractor contemplated in section 37(2). 

Z4 Subcontractors 

The Contractor submits the name of each proposed subcontractor to the Employer’s 

representative for acceptance. A reason for not accepting the subcontractor is that 

his appointment will not allow the Contractor to Provide the Works. The Contractor 

does not appoint a proposed subcontractor until the Project Manager has accepted 

him. 

Z5 Guarantee 

http://www.ice-sa.org.za/
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Clause                                                                        Data 

The maximum guaranteed sum is equal to 10 % of the total of the Prices and reduces 

to the following diminishing amounts: 

Guarantor’s liability 

expressed as a 

percentage of the total 

of Prices 

Period of liability 

Maximum guaranteed 

sum of 10 % 

From the date this demand bond comes into effect 

and until the date by when the Price for Work 

Done to Date has reached or exceeds 50 % of the 

total of Prices 

Reducing to the 

guaranteed sum of 6 % 

From the date by when the Price for Work Done 

to Date has reached or exceeds the amount 

stated above and until the date of Completion of 

the whole of the works 

Reducing to the 

guaranteed sum of 3 %  

From the day after the date of Completion of the 

whole of the works and until the date of issue of 

the last Defects Certificate. 

Reducing to the 

guaranteed sum of 1 % 

From the day after the date of issue of the last 

Defects Certificate and up to and including the day 

on which there are no amounts due by either Party 

to the other. 
 

 Transfer of rights 

The Employer owns the Contractor’s rights over material prepared for this contract 

by the Contractor except as stated otherwise in the Works Information.  The 

Contractor obtains other rights for the Employer as stated in the Works Information 

and obtains from a subcontractor equivalent rights for the Employer over the material 

prepared by the subcontractor.  The Contractor provides to the Employer the 

documents which transfer these rights to the Employer 
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C1.2.2  PART TWO - DATA PROVIDED BY THE CONTRACTOR 

The Contractor is advised to read the NEC3 Engineering and Construction (Third edition of June 2005) and 

the relevant Guidance Notes and Flow Charts, published by the Institution of Civil Engineers, in order to 

understand the implications of this Data, which is required. Copies of these documents may be obtained from 

Engineering Contract Strategies (telephone (27) 011 803 3008). 

Each item of data given below is cross-referenced to the clause in the NEC3 Engineering and Construction 

Short Contract to which it mainly applies. 

Clause                                               Data 

10.1 The Contractor is 

 

Name: _______________________________________________________ 

 

Physical Address: __________________________________________ 

 

   ___________________________ Post Code: _____ 

 

Postal Address: ___________________________ Post Code: _____ 

 

Telephone: __________________ Fax: __________________ 

 

Mobile:  __________________ Email: ______________________________ 

11.2 (8) The Direct fee percentage is _____________________ 

11.2 (8) The subcontracted fee percentage is _________________ 

11.2 (18) The working areas are the site and ____________________  

24.1 The Contractor’s key persons are: 

1 Name:  

Position in the Project Team: ______________________________ 

Responsibilities: 

____________________________________________________  

Qualifications: 

______________________________________________________  

Experience: 

____________________________________________  

 

Physical Address: __________________________________________ 

   ___________________________ Post Code: _____ 

Postal Address: ___________________________ Post Code: _____ 
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Telephone: __________________ Fax: __________________ 

Mobile:  __________________ Email: ______________________________ 

 

(Please use separate pages referring to this clause for detailing this information for all 

Contractor’s key persons) 

11.2(14) The following matters will be included in the Risk Register 

 
 

11.2 (21) The bill of quantities is ………………………………………….  

11.2 (31) The tendered total of the Prices is ……………………………….  

52.1 The percentage for overheads and profit added to the Defined Cost for people is . . . . . . . . . . . %  

52.1 The percentage for overheads and profit added to other Defined Cost is . . . . . . . . . . . . %  
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/MLM/L/017/2021/22  

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THESITING,  DRILLING, TESTING, 

EQUIPPING 1 NO. BOREHOLE, INSTALLATION OF STORAGE AND EXTENSION OF RETICULATION 

NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO 

PROVINCE 

C1.3 SECURITIES: PERFORMANCE BOND  

 

 

 (to be reproduced exactly as shown below on the letterhead of the Surety) 

 

 

 {Insert name and registered address of the Contractor} 

 

 

 

                                                                              Date: 

 

 

 

 

 

    

Dear Sirs, 

 

PERFORMANCE BOND FOR CONTRACT NO.   

 

With reference to the above numbered contract made or to be made between  

 

      (the Employer) and 
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{Insert registered name and address of the Contractor}  

(the Contractor), for 

{Insert details of the works from the Contract Data} (the works). 

 

 

 

 
I/We the undersigned   

on behalf of the Surety  

of physical address  

  

 

and duly authorised thereto do hereby bind ourselves as Surety and co-principal 

debtors in solidum for the due and faithful performance of all the terms and 

conditions of the Contract by the Contractor and for all losses, damages and 

expenses that may be suffered or incurred by the Employer as a result of non-

performance of the Contract by the Contractor, subject to the following conditions: 

 

1. The terms Employer, Contractor, works and Defects Certificate have the 
meaning as assigned to them by the conditions of contract stated in the 
Contract Data for the aforesaid Contract. 

 

2. We renounce all benefits from the legal exceptions "Benefit of Excussion 
and Division", "No value received" and all other exceptions which might or 
could be pleaded against the validity of this bond, with the meaning and 
effect of which exceptions we declare ourselves to be fully acquainted. 

 

3. The Employer has the absolute right to arrange his affairs with the 
Contractor in any manner which the Employer deems fit and without being 
advised thereof the Surety shall not have the right to claim his release on 
account of any conduct alleged to be prejudicial to the Surety.  Without 
derogating from the foregoing compromise, extension of the construction 
period, indulgence, release or variation of the Contractor's obligation shall 
not affect the validity of this performance bond. 

 

4. This bond will lapse on the earlier of 

 

• the date that the Surety receives a notice from the Employer stating 
that the last Defects Certificate has been issued, that all amounts due 
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from the Contractor as certified in terms of the contract have been 
received by the Employer and that the Contractor has fulfilled all his 
obligations under the Contract, or 

 

• the date that the Surety issues a replacement Performance Bond for 
such lesser or higher amount as may be required by the Employer. 

 

5. Always provided that this bond will not lapse in the event the Surety is 
notified by the Employer, (before the dates above), of the Employer's 
intention to institute claims and the particulars thereof, in which event this 
bond shall remain in force until all such claims are paid and settled. 

 

6. The amount of the bond shall be payable to the Employer upon the 
Employer's demand and no later than 7 days following the submission to 
the Surety of a certificate signed by the Employer stating the amount of 
the Employer's losses, damages and expenses incurred as a result of the 
non-performance aforesaid.  The signed certificate shall be deemed to be 
conclusive proof of the extent of the Employer's loss, damage and 
expense. 

 

7. Our total liability hereunder shall not exceed the sum of: 

 

 __________________________________________________________ 

R ____________________________________________________ 

 

8. This Performance Bond is neither negotiable nor transferable and is 
governed by the laws of the Republic of South Africa, subject to the 
jurisdiction of the courts of the Republic of South Africa. 

 

 

 

Signed at  on this  day of   200_ 

 

 

Signature(s)   

Name(s) (printed)   
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Position in Surety company 

 

  

Signature of Witness(s) 

 

  

Name(s) (printed)   
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C1.3 SECURITIES: REDUCING VALUE GUARANTEE  

 

(to be reproduced exactly as shown below on the letterhead of the Surety) 

 

{Insert name and registered address of the Employer} 

 

 

 

                                                                              Date: 

 

   

Dear Sirs, 

 

REDUCING VALUE GUARANTEE FOR CONTRACT NO.   

 

With reference to the above numbered contract made or to be made between  

 

{Insert registered name of the Employer} (the Employer) and 

{Insert registered name and address of the Contractor}  

(the Contractor), for 

{Insert details of the works from the Contract Data} (the works). 

 

 

 

I/We the undersigned   

on behalf of the Guarantor  

of physical address  
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and duly authorised thereto, do hereby undertake to pay the Employer forthwith on receipt of written demand 

from the Employer up to the maximum guaranteed sum of  

 

 (say) _____________________________________________________________________________ 

 R ____________________________________________________ 

in respect of amounts due by the Contractor to the Employer for whatever reason in terms of the contract 

between the Employer and the Contractor in respect of the works. The following further terms shall apply: 

 

1  The Guarantor's liability shall be limited to the diminishing amounts of the guaranteed sum as 

set out below: 

 

 Guarantor's Liability Period of Liability 

1.1 Maximum guaranteed sum:  

R _________________ 

From the date this demand bond comes into effect and until 

the date by when the Price for Work Done to Date has 

reached or exceeds R _________________ 

1.2 Reducing to the guaranteed sum of: 

R _______________________ 

From the date by when the Price for Work Done to Date has 

reached or exceeds the amount stated in 1.1 above and until 

the date of Completion of the whole of the works 

1.3 Reducing to the guaranteed sum of 

R _______________ 

From the day after the date of Completion of the whole of the 

works and until the date of issue of the last Defects 

Certificate. 

1.4 Reducing to the guaranteed sum of: 

R _________________ 

From the day after the date of issue of the last Defects 

Certificate and up to and including the day on which there are 

no amounts due by either Party to the other. 

 

1.5  Thereafter this demand guarantee shall lapse. 

 

2  The terms Employer, Contractor, works, Price for Work Done to Date, Completion, Defects Certificate 

and Party have the meaning given to them by the conditions of contract stated in the Contract Data for 

the aforesaid Contract. 
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3  The Employer shall have the absolute right to arrange his affairs with the Contractor in any 

manner which the Employer deems fit and the Guarantor shall not have the right to claim his release on 

account of any conduct alleged to be prejudicial to the Guarantor.  Without derogating from the 

foregoing, any compromise, extension of the Completion Date, indulgence, release or variation of the 

Contractor's obligation shall not affect the validity of this demand guarantee. 

 

4  The Guarantor chooses domicilium citandi et executandi for all purposes in connection herewith 

at the address appearing above. 

 

5  This Reducing Value Guarantee is neither negotiable nor transferable and is governed by the 

laws of the Republic of South Africa, subject to the jurisdiction of the courts of the Republic of South 

Africa.  

 

6  The Employer returns this Guarantee to the Guarantor when it has lapsed in terms of clause 1 

above or on payment in full thereof whichever is the earlier. 

 

 

 

Signed at  on this  day of   20  

 

 

 

Guarantor:  

Representative  

 

 Representative  

Name (printed) 

 

 Name (printed)  

Capacity 

 

 Capacity   
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As Witness 

 

 As Witness  

Guarantor’s 

stamp or seal 

 

 

 

 

 

 

 



APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION 
OF STORAGE AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE 
DISTRICT, LIMPOPO PROVINCE 

 

49 
 

Tender Reference: MISA/MLM/L/017/2021/22  End User initial …….. 

 

 

 

 

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/MLM/L/017/2021/22  

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING, DRILLING, TESTING, EQUIPPING 

1 NO. BOREHOLE, INSTALLATION OF STORAGE AND EXTENSION OF RETICULATION NETWORK 

TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE 

 

PART C2:  PRICING DATA 

 

INDEX 

 

PART C2: PRICING DATA ........................................................... ERROR! BOOKMARK NOT DEFINED. 

C2.1  PRICING INSTRUCTIONS ........................................................................................................... 50 

C2.2  SCHEDULE OF QUANTITIES ...................................................................................................... 53 

 

 

 

  



APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION 
OF STORAGE AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE 
DISTRICT, LIMPOPO PROVINCE 

 

50 
 

Tender Reference: MISA/MLM/L/017/2021/22  End User initial …….. 

 

 

C2.1  PRICING INSTRUCTIONS 

 

1) The Conditions of Contract, the Contract Data, the Specifications (including the Project Specifications) and the 

Drawings shall be read in conjunction with the Bill of Quantities. 

 

2) The Bill comprises items covering the Contractor's profit and costs of general liabilities and of the construction of 

Temporary and Permanent Works. 

 

3) Although the Tenderer is at liberty to insert a rate of his own choosing for each item in the Bill, he should note 

the fact that the Contractor is entitled, under various circumstances, to payment for additional work carried out 

and that the Project Manager is obliged to base his assessment of the rates to be paid for such additional work 

on the rates the Contractor inserted in the Bill. Clause 8 of each Standardized Specification, and the 

measurement and payment clause of each Particular Specification, read together with the relevant clauses of 

the Project Specifications, all set out which ancillary or associated activities are included in the rates for the 

specified operations 

 

4) Descriptions in the Bill of Quantities are abbreviated and may differ from those in the Standardized and Project 

Specifications. No consideration will be given to any claim by the Contractor submitted on such a basis. The Bill 

has been drawn up generally in accordance with the latest issue of Civil Engineering Quantities. Should any 

requirement of the measurement and payment clause of the appropriate Standardized or Project Specification(s) 

be contrary to the terms of the Bill or, when relevant, to the Civil Engineering Quantities, the requirement of the 

appropriate Standardized, Project, or Particular Specification as the case may be, shall prevail 

 

5) Unless stated to the contrary, items are measured net in accordance with the Drawings without any allowance 

having been made for waste. The final design drawings and accompanying construction bill of quantities provided 

by the contractor and design engineer, will be approved by the assigned MISA project manager and will be 

required to facilitate implementation of the C.2.2 Schedule of quantities. 

 

6) The amounts and rates to be inserted in the Bill of Quantities shall be the full inclusive amounts to the Employer 

for the work described under the project specifications.  Such amounts shall cover all the costs and expenses 

that may be required in and for the construction of the work described, and shall cover the costs of all general 

risks, profits, taxes (but excluding value-added tax), liabilities and obligations set forth or implied in the documents 

on which the Tender is based.  

 

7) An amount or rate shall be entered against each item in the Bill of Quantities, whether or not quantities are stated.  

An item against which no amount or rate is entered will be considered to be covered by the other amounts or 

rates in the Bill. 
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8) The Tenderer shall also fill in a rate against the items where the words "rate only" appear in the amount 

column. Although no work is foreseen under these items and no quantities are consequently given in the 

quantity column, the tendered rates shall apply should work under these items actually be required. 

 

9) Should the Tenderer group a number of items together and tender one sum for such group of items, the single 

tendered sum shall apply to that group of items and not to each individual item, or should he indicate against 

any item that full compensation for such item has been included in another item, the rate for the item included 

in another item shall be deemed to be nil. 

 

10) The tendered rates, prices and sums shall, subject only to the provisions of the Conditions of Contract, remain 

valid irrespective of any change in the quantities during the execution of the Contract. 

 

11) The quantities of work as measured and accepted and certified for payment in accordance with the Conditions 
of Contract, and not the quantities stated in the Bill of Quantities, will be used to determine payments to the 
Contractor. The validity of the Contract shall in no way be affected by differences between the quantities in 
the Bill of Quantities and the quantities certified for payment. 

 

12) Quantities for measurement and payment shall be re-measurable, this means that payment will be made for 
actual work done, not necessarily for quantity stated in the BoQ 

 

13) Ordering of materials are not to be based on the Bill of Quantities, but only on information issued for 

construction purposes. 

 

14) Provisional Sums in the schedule of quantities shall be utilised at the discretion of the Project Manager.  In 
addition, provisional sums may be omitted entirely by the Project Manager if so required. 

 
15) Those parts of the works to be constructed using labour-intensive methods have been marked in the 

schedule of quantities with the letters LI in a separate column filled in against every item so designated. 
The works, or parts of the works so designated are to be constructed using labour-intensive methods only. 
The use of plant to provide such works, other than plant specifically provided for in the scope of work, is a 
variation to the contract. The items marked with the letters LI are not necessarily an exhaustive list of all the 
activities which must be done by hand, and this clause does not over-ride any of the requirements in the 
generic labour-intensive specification in the Scope of Works. 

 

16) Where minimum labour intensity is specified by the design the contractor is expected to use his/her initiative 
to identify additional activities that can be done labour intensively in order to comply with the set minimum 
labour intensity target.  

 

17) Payment for items which are designated to be constructed labour-intensively (either in this schedule or in the 
Scope of Works) will not be made unless they are constructed using labour-intensive methods. Any 
unauthorised use of plant to carry out work which was to be done labour-intensively will not be condoned and 
any works so constructed will not be certified for payment. 
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18) For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned to 
them: 

 

 Unit  : The unit of measurement for each item of work as defined in the Standardized, Project 

or Particular Specifications 

 

 Quantity  : The number of units of work for each item 

 

 Rate  : The payment per unit of work at which the Tenderer tenders to do the work 

 

 Amount  : The quantity of an item multiplied by the tendered rate of the (same) item 

 

 Sum  : An amount tendered for an item, the extent of which is described in the Bill of Quantities, 

the Specifications or elsewhere, but of which the quantity of work is not measured in 

units 

19) The units of measurement indicated in the Bill of Quantities are metric units.  The following abbreviations 
may appear in the Bill of Quantities: 

 mm = millimetre 

 m = metre  

 km = kilometre  

 km-pass= kilometre-pass 

 m² = square metre  

 m²-pass= square metre-pass 

 ha = hectare 

 m³ = cubic metre 

 m³-km= cubic metre-kilometre 

 kW = kilowatt 

 kN = kilonewton 

 kg  = kilogram 

 t = ton (1 000 kg) 

 % = per cent 

 MN = meganewton 

 MN-m= meganewton-metre 

 Sum  =        Sum 

 PC Sum= Prime Cost Sum 

 Prov Sum= Provisional Sum 
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C2.2  SCHEDULE OF QUANTITIES 

The Bill of Quantities is structured as outline below. Where there is gaps and omissions in specifications and/or 

BOQ the applicable Standard shall apply. 

Where the Scope of Work requires detailed drawings and designs or other information to be provided, all costs 

associated therewith are deemed to have been provided for and included in the unit rates and sum amounts 

tendered under such items.   

The final design drawings and accompanying construction bill of quantities provided by the contractor 

and design engineer, will be approved by the assigned MISA project manager and will be required to 

facilitate implementation of the tendered Schedule of Quantities below. 

No Description Unit  Qty Rate Amount 

1. Preliminary and General Costs     

1.1 Preliminary & Generals: to include scheduled time-related 

items, scheduled fixed-charge and value related items for 

8 months of the contract duration, to include Cost to allow 

for Employment of CLO for the duration of the Contract 

(R4, 500 p.m. & Payment of PSC members for attendance 

of meetings for the duration of the contract (5 No 

members at R200 per member per meeting), and any 

other required preliminary and generals to cover 1 

Production Borehole Site.  

Sum 1   

2 Borehole Construction     

2.1 Construct 1 No. New Production Boreholes. Costs to 

include borehole drilling, pump testing, water quality 

testing, and all related valves, meters, sensors, gauges, 

interconnecting pipework, lightning protection and related 

appurtenances required for the production borehole. Cost 

to also include the provision and equipping of all 

necessary mechanical and electrical equipment. 

Cost to cover drilling and pump testing of 3 potential 

borehole drills per each production borehole site, in 

instances where dry boreholes are encountered or where 

the borehole sustainable yield is less than 0.5l/s. 

Sum 1   

2.2 Supply, install and commission package treatment plants 

(Filtration Systems) with design capacity of 5m3/hour 

where necessary. Allow for quality testing after treatment 

and energizing of treatment plants 

Prov. 

Sum 
1 100 000 100 000 

2.3 Supply and install concrete pumphouse. Allow for fencing 

around the pumphouse and elevated tank. Fence must be 

1.8-metre-high anti-climb, hot-dipped galvanized welded 

‘diamond mesh’ razor wire, topped with razor coil. The 

security fence must surround the entire installation. 

Access must be provided via a 3.0 metre lockable ‘swing-

Sum 1   
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No Description Unit  Qty Rate Amount 

gate’ with a tamper-proof lock and chain. A total fence 

length of 150 m must be allowed for. 

2.5 Provision of 3 hard copies of O&M Manual. (Note: A 

Separate BoQ, itemising and quantifying items provided 

under this Sum shall be issued before construction is 

commenced which shall form the final basis for payment). 

Sum 1   

3 Electrical Supply      

3.1 ESKOM Electricity supply and connections to borehole. 

Distances will be confirmed once the Borehole drilling and 

testing process is concluded. 

Sum 1   

3.2 Allow for supply, installation, and commissioning of Solar 

Panels where ESKOM connection is not feasible. 
Rate Only  Rate Only 

4 Supply, Install Elevated Tanks     

4.1 Design, supply and install 10KL elevated Jojo tanks and 

related appurtenances. Tank to be installed on steel stand 

with height of up to 10m (connected to new borehole) 

Sum 1   

4.2 Design, supply and install 500KL elevated steel tank and 

related appurtenances on steel stand minimum 10m high 

(connected to existing borehole) 

Sum 1   

5 Pipework     

5.1 Reticulation network: Allow for 40mm Ø HDPE pipe 

network with trench depth of 400mm and 7 communal 

standpipes. Rate to include excavation, supply, handle, 

lay and bed (class C bedding) complete with installation 

of fittings, pressure testing, disinfection, and 

commissioning. Allow pipe length of up to 2300m 

Sum 1   

6 Professional Engineering Fees     

6.1 Professional Engineering Fees to include Assessments, 

design, BoQ, specifications, drawings, construction 

monitoring, reporting & closeout’ Including ISD & 

Disbursements for the entire Supply and Construction 

scope of work. 

Sum 1   

7. Other Costs     



APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION 
OF STORAGE AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE 
DISTRICT, LIMPOPO PROVINCE 

 

55 
 

Tender Reference: MISA/MLM/L/017/2021/22  End User initial …….. 

 

No Description Unit  Qty Rate Amount 

7.1 Hydrogeological Investigations- cost to include, inter alia, 

feasibility assessments, siting 1 production boreholes site 

up to a limiting no. of 3 if required and Borehole 

Registration. 

Sum 1   

7.2 Topographical Surveys, Construction and As-built 

Drawings 
Sum 1   

7.3 Geotechnical Investigation Sum 1   

 SUB-TOTAL  

 15% VAT  

 TOTAL (To be carried to form of Tender)  

 

 

 

 

 

 

 

 

 

 

  

 

Signed 

 

 

 

Date 

 

Name  Position  

Enterprise name  



APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION 
OF STORAGE AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE 
DISTRICT, LIMPOPO PROVINCE 

 

56 
 

Tender Reference: MISA/MLM/L/017/2021/22  End User initial …….. 

 

 

 

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/MLM/L/017/2021/22 

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING, DRILLING, 
TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION OF STORAGE AND 

EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL 

MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE 

 

PART C3:  SCOPE OF WORK 

 

Index 

 

PART C3: SCOPE OF WORK ................................................................................................................. 57 

C3.1 SECTION A: DESCRIPTION OF THE WORKS & SERVICES................................................. ………58 

C3.2 SECTION B: GENERAL REQUIREMENTS .................................................................................... 68 

C3.3 SECTION C: MANAGEMENT...................................................................................................... 69 

 
 
  



APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION 
OF STORAGE AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE 
DISTRICT, LIMPOPO PROVINCE 

 

57 
 

Tender Reference: MISA/MLM/L/017/2021/22  End User initial …….. 

 

PART C3: SCOPE OF WORK 

 

C3.1 DESCRIPTION OF THE WORKS AND SERVICES 

1. Employers’ objectives  

MISA’s objective is to appoint a management contractor for siting, drilling, testing, equipping 1 no. borehole, 

installation of storage tanks and extension of reticulation network at Tshikhudini in Musina local municipality, 

Vhembe district, Limpopo Province. 

Ultimately the objective is to appoint a suitably experienced civil engineering contractor on a ‘design and 

construct’ basis to implement the specified engineering proposal. The design proposal as indicated in the 

Scope of Works, is to be used as a basis for quotation. The contractor will also be responsible to enlist the 

services of a professional engineer or technologist who will in his professional capacity be liable for the detail 

design development, documentation, contract administration and close-out, required for implementation for 

the provision of water supply to the affected settlements. The objective of the employer is to improve lives of 

Tshikhudini community within the Musina Local Municipality by providing access to basic water supply. 

1.1 BACKGROUND 

Vhembe District Municipality with its headquarters in Thohoyandou was established in 2000 through the 

process of transformation of Local Government. It was established in terms of Municipal Structures Act 117 of 

1998 as a demarcated sphere of governance. It is composed of four local municipalities, namely, Collins 

Chabane, Makhado, Musina and Thulamela. It covers 21 407 km2 and has population of over 1.1 million living 

in 274 480 households. 

 

Musina is one of the municipalities in Vhembe District. It covers an area of 7,577 km2 and a population of 

68,359, according to 2011 census. The population density is 9.0/km2. 

 

Vhembe District Municipality is the Water Services Authority (WSA) whilst all the Local Municipalities are Water 

Services Provider (WSP). WSAs are responsible for planning, implementing and operating the necessary 

infrastructure to provide effective, affordable and sustainable water and sanitation services to their customers. 

Vhembe District is a water stressed area which experiences prolonged dry periods and extreme droughts.  

 

Due to limited resources (financial and technical) the Municipality is struggling to adequately operate and 

maintain its water and sanitation infrastructure. Vhembe District Municipality experiences serious water 

shortages in some of its towns because they do not get sufficient water from both underground and surface 

water sources.  In some cases, strategic projects for bulk supply are delayed, existing boreholes have dried 

up, there are illegal connections affecting downstream supply, there are burst pipes due to aged infrastructure 

and sometimes the communities are growing at a faster pace than the WSA can provide water. It is therefore 

in this regard that this project is part of the funding to drill a new borehole and extend the water reticulation 

network in order to augment water supply to Tshikhudini within Musina Local Municipality.  

 

MISA was requested to provide an intervention and provide water in Tshikhudini area under Musina Local 

Municipality in Vhembe District Municipality, Limpopo Province. The project entails: 



APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION 
OF STORAGE AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE 
DISTRICT, LIMPOPO PROVINCE 

 

58 
 

Tender Reference: MISA/MLM/L/017/2021/22  End User initial …….. 

 

siting, drilling, testing and equipping 1 no. borehole, including installation of elevated Jojo tank to be fed from 

this new borehole. Installation of a 500kl elevated steel tank which will be fed from an existing borehole is also 

required including extension of reticulation network and provision of standpipes at Tshikhudini in Musina local 

municipality, Vhembe district, Limpopo province 

The current water supply to this community is unreliable. To address the challenges, MISA has investigated 

the situation and identified provision extension of the reticulation network as a sustainable solution to the water 

shortage problem. 

The primary aim of the project is to provide the community with water.  The community is as indicated below:  

 

Village Name Co-ordinates Population Households 

 S E   

Tshikhudini  
22.551720 30.414349 3580 640 

 
The above coordinates are for the village location. 

2. OVERVIEW OF THE WORKS 

The overview of the works is to supply potable water to communities in Musina Local Municipality through: 

• siting, drilling, testing and equipping 1 no. borehole, including installation of elevated Jojo tank to be 
fed from this new borehole, together with 2 standpipes 

• Installation of a 500kl elevated steel tank which will be fed from an existing borehole, including 
extension of reticulation network and provision of 5 standpipes  

• Pumphouse and fence 

Based on the proposed groundwater programme the following methodologies will be employed for the drilling 
of new boreholes.  

3. EXTENT OF THE WORKS 

Desk Study 

Existing borehole information from our in-house database and previous studies conducted within the defined 
project area will be assessed to compare yields, water levels and water quality in order to determine whether 
the aquifers are stable or deteriorating. Aerial photos and other data obtained from previous groundwater 
investigations will be studied and extrapolated to identify geological structures such as dykes, faults and 
lineaments that can be used for water balances sheet.  

Siting 

Use available and appropriate method to site the boreholes to ensure that it produces adequate yield. The 
location of the borehole must be at least 30-50 m away from a potential pollution source such as on-site toilets, 
cattle kraals or cemeteries 

Hydro-census  
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Borehole verification within a 1 km radius of the identified community will be conducted to verify the use of 
groundwater in the area. Existing boreholes and springs in the defined areas will be the direction of 
groundwater in the area. 

Geophysical Investigation  

A geophysical survey will be conducted to identify and accurately position any structural features and lithology 
changes which could influence groundwater movement. The geophysical survey to accurately define the 
positions of structural features, weathering zones and other features of significance to groundwater occurrence 
will comprise Electro Magnetic 34(EM-34) and magnetic profiling supported by Vertical Electrical Resistivity 
Soundings (VES) if required. The survey will assist in selecting sites for the drilling of groundwater boreholes.  

A proton precision magnetometer (G-856 Memory-Mag.) will be used for the magnetic surveys as well as EM. 
The Magnetic and EM survey method are useful in identifying intrusive dykes and geological contact zones. A 
station spacing of 10 m will be used during the survey. Data from the magnetic survey will be processed and 
presented as profiles using spread sheets (MS Office Excel).   

The magnetic traversing will be done using a proton fluid magnetometer, the magnetic survey will be run in 
conjunction with the EM-34 survey.  

Drilling of Borehole 

Groundwater boreholes will be drilled in order to facilitate aquifer parameter testing and groundwater sampling. 
The boreholes will be drilled using down the hole air percussion equipment. The exploration drilling will be 
drilled according but not limited to the DWS minimum standards and guidelines.  

1) The development of a minimum of 1 production borehole shall entail hydrogeological investigations, 

siting, drilling of new boreholes, and test pumping. At least 3 limiting borehole drills, pump testing and 

water quality tests will be provided.  

2) MISA will inform the service provider based on yield tests and water quality which boreholes to equip. 

3) The borehole development shall further entail the removal of drilling fines from aquifer pores, removal 

of drilling foam/mud, and establishing a gravel pack filter around the borehole-aquifer interface. 

4) Borehole development method for use shall be determined by the hydrogeological investigation 

recommendations. 

5) The borehole diameter shall be determined by the findings of the hydrogeological investigations and 

site conditions. 

6) The selection of a pump type and capacity shall be based on 

• Maximum required/available capacity and safe yield 

• Total pumping head 

• Maximum pumping rate feasible and  

• Type of power available. 

7) All Boreholes shall be identifiable by a DWS unique number and GPS coordinates. 

8) All Boreholes shall be registered on the National Groundwater Database managed by DWS.  

9) The boreholes are to be fully screened (from the water table to bedrock) with a 0.5 m sump. A fine 

screen (5 mm long and 0.6 mm wide) is to be used to prevent sediment entry into the borehole and 

fine gravel pack is to be installed in the borehole annulus around the screen. The size of the gravel 

pack particles should be larger than slot/screen sizes. A bentonite pellet seal is to be installed above 

the depth at which the water table occurs 

 

Borehole and aquifer parameters 
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The newly drilled boreholes will be subjected to aquifer testing. This will be done with the aid of positive 

displacement pumps, and it will entail step drawdown test to determine borehole efficiencies and constant rate 

test to determine the aquifer parameters and yield estimates. It is anticipated that a 24 to 72-hour constant 

discharge tests will be done in the respective boreholes.  

Step Tests  

 

Step drawdown tests will be performed to more clearly define the optimum yield at which the constant 

discharge test can be run. The tests will involve pumping each of the boreholes at four sequentially higher 

pumping rates each maintained for an equal length of time, generally not less than 60 minutes. The magnitude 

of drawdown of the water level in the borehole in response to each of these pumping rates will be measured 

and recorded on a time schedule as well as the actual pumping rate maintained during each step.  

Constant Discharge Tests 

  

Once the step drawdown tests have been completed each borehole will be subjected to a constant discharge 

test over 24 to 72 hours in order to obtain aquifer parameters such as transmissivity and Distribution.  

The constant discharge tests will be performed to assess the productivity of the aquifer according to its 

response to the abstraction of water.  

This response can be analysed to provide information in regard to the hydraulic properties of the aquifer. These 

tests will require the boreholes to be pumped at a single pumping rate which is kept constant for the duration 

of the test. The pumping rates will be set at yields which will be considered to be sustainable for the duration 

of the tests. The drawdown in water level in the boreholes will be measured during the course of the tests and 

recorded against a time schedule. Should there be any boreholes within close proximity to pumped borehole, 

the drawdown in water level will be measured and recorded on the same time schedule as the pumped 

borehole. Water level measurements will be recorded during the recovery period following the end of pumping 

of each borehole.  

Groundwater Sampling 

  

Groundwater samples will be collected from the tested boreholes at the end of the pump testing exercise in 

order to obtain a representative elementary volume of the aquifer.   

These samples will be submitted to an accredited analytical laboratory for the analyses of major cation and 

anion distribution, pH, electrical conductivity, total alkalinity and the water quality be classified according DWS 

Drinking Standards as well as SANS 241-1:2015. 

Protecting Ground Water 

 

1) The site conditions and layout shall determine the feasible measures to be put in place to protect the 

groundwater from contamination and equipment from theft and damage. 

2) The following guidelines shall be followed when determining the feasibility of protecting the borehole: 

• Where required, a pump house shall be designed so that it is easy to do repairs to the pump equipment 

and allow for the removal of the pipes from the borehole. 

• The perimeter fence around the borehole shall be a protected by a 5m x 5m steel palisade fence 

perimeter.  

 
Equipping  
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a) Borehole 
 

i. The borehole collar is to be below ground surface. 

ii. A section of steel casing with a lockable cap should be installed around the borehole collar 

iii. The borehole name is to be painted on each borehole with a stencil. 

iv. The borehole shall be fitted with a flow meter. 

v. All boreholes shall be fitted with a conduit pipe to facilitate monitoring of groundwater test levels. 

vi. Boreholes shall be disinfected where the water chemical analysis recommends action. 

vii. A borehole cap shall be used to seal the borehole.  

viii. The site at each borehole is to be cleaned after completion of the borehole. 

 

b) Submersible pump 

Submersible borehole pump complete with steel manhole cover. 

The pump will be determined as per point number 6 above, under Drilling of Borehole.  

c) Storage 

i. 10 000 liters steel tank or as suitably designed after determination of borehole safe yield 
ii. 1 x 7.5 m high steel stand. All steel members to be designed to SANS 10162 and treated with 

relevant corrosion protection measures.  
 

d) Water pipework and standpipes 
 

All necessary pipework, connections, standpipes and ancillary works shall be implemented by the 

contractor even when they are not expressly mentioned in the BOQ. 

 
e) Electrical Power Supply 

- Connection to existing Eskom supply is the preferred option as requested by Vhembe District. 
Solar will be considered where it is not feasible to provide Eskom connections. 

- Supply and Installation of solar panels to adequately operate borehole pump system. 

The sizing of the solar panel installation will also be dependent on the borehole pump size and related 

electrical system needs.  

 
f) Securing Borehole Area 

Precast concrete pumphouses will also be provided where feasible, as requested by Vhembe district 

Where it is not feasible to provide concrete pumphouse, security fence meeting the specifications as 

discussed in bullet number 2, under point 2 of Protecting of Ground Water above and will include 

gates and locks, will be provided. 

 
Commissioning 
 
a) Once the boreholes are completed and functional, commissioning must be done on site with 

representatives of Vhembe District and the Local Municipality and MISA. 
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b) The service provider must prepare a close-out report to be submitted to MISA and the Local Municipality. 
c) The service provider must provide an operational and maintenance manual for the boreholes. 
d) The service provider must provide certificates of warranty for all applicable moving parts which will 

include pumps. 

 

A. Project Deliverables 

The contractor will be responsible for the complete project implementation, including final design and 

implementation / construction, required to achieve the deliverables as indicated below. The contractor will 

therefore also be required to include the services of an ECSA registered Professional Civil Engineer (Pr Eng) 

or Professional Civil Engineering Technologist (Pr Tech Eng) with proven, relevant project experience, to 

implement the proposed engineering design and contract management in their professional capacity. 

1. Deliverables 

The successful tenderer will be requested to deliver the following during completion of the project; 
 
a) Field observations and measurements;  

b) Pumping test graphs and details;  

c) Groundwater sample chemical results from accredited SANAS laboratory;  

d) Appendices containing pumping test graphs and borehole management recommendations; 

e) Borehole locality maps; 

f) Hydrogeological investigation reports and registration of production boreholes with DWS; 

g) Project Specifications, Bills of Quantities, Construction drawings, as-built drawings and social 

facilitation (ISD) reports; 

h) Secured fully functional boreholes equipped with storage, power supply, lightning protection, 

pipework and stand taps; 

i) Warranty and guarantee certificates for installed infrastructure; 

j) Health and Safety (OHSA, 2003) and Environmental Management (NEMA, 2003) related 

documentation and project records; 

k) Close Out Report and As-built drawings. 

 

2. Additional Deliverables 

• Site Assessment Report and Condition Assessment Reports for the project 

• Project Implementation Plan, 

• Detailed Design Report and Summary of General Legislative Authorisations 

• Monthly Implementation Progress Reports 

• Monthly Site Meetings Agenda, Minutes and Arrange Site Visits for Relevant Stakeholders 

• Close-Out Report including pictures before and after the Works and a file of all Contractual 

Documentation.   
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• Approved Work Orders, 

• Test results for water samples, bedding compaction and or pipe replacement (where necessary), 

 

Legislative Requirements 

The contractor must conduct due diligence and will be responsible to obtain all the required 

authorizations from the relevant authorities, including, but not limited to; 

•  General Authorization (DWS) 

•  Environmental Impact Assessment (if required) 

•  Any ‘wayleaves’ required (Local Municipality, SANRAL, etc.) 

•  Compliance with the OHS Act regulations (Rate to include for risk assessment specific 

 to the COVID-19 pandemic and other adjustments to ensure compliance for the 

 assignment  including maintenance of a register  for  workers contacts.) 

Furthermore, the contractor shall comply will all legislation as prescribed by the Department of Labour, 

Occupational Health and Safety Act and Department of Environmental Affairs. 

Design Considerations 

The proposed engineering solution must be signed off by the appointed Consultant either registered as 

a Professional Civil Engineer (Pr Eng) or Professional Civil Engineering Technologist (Pr Tech Eng) with 

ECSA, to ensure all deliverables are met as per the required scope of works. The final design proposal 

must additionally be submitted for review to the designated engineering professional from MISA before 

any works can begin.  

The proposed engineering design strategy should allow for the following design parameters: 

General design criteria and philosophy 

The basic design principles as prescribed by the Red Book (Guidelines for Human Settlement Planning 

and Design) will generally be applied throughout the design process. This includes the calculation the 

water demand. 

Practical and situation specific design amendments will also be considered and where justified, given 

precedence over Red Book dictated design guidelines, in order to ensure long term sustainability of the 

infrastructure. 

All construction shall be according to SANS 1200 (Standardised Specification for Civil Engineering 

Construction). 

Water demand & storage 
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Average water demand will be estimated according to the Red Book (Guidelines for Human Settlement 

Planning and Design) and more specifically to RDP standard. 

The design parameters as prescribed by the Red Book (Guidelines for Human Settlement Planning and 

Design) will generally be applied throughout the design process. 

i. Water demand & storage 

Average water demand will be estimated according to the Red Book (Guidelines for Human 

Settlement Planning and Design) and more specifically to RDP standard. 

The design parameters (assumptions) are as follows; 

General parameters: 

• Household content   = 4 persons 

• Growth      = 1% per annum 

• Consumption rate    = 40 litres/capita/day 

• Peak Factor    =  6 

i. Supply pipelines 

Pipeline design parameters regarding minimum pipe gradients, diameters and cover depths, as 
prescribed by the Red Book (Guidelines for Human Settlement Planning and Design) will generally be 
applied throughout the design process. 

The contractor will be required to subcontract the detail design services to a suitably experienced 

consultant. 

4. LOCATION OF THE WORKS 

The target areas fall under the jurisdiction of the Musina Local Municipality. The locality of the target area is 

shown in the Figure 1 below.  
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Figure 1: Settlement Locality   

 

PROJECT MANAGEMENT STRUCTURES 

The PSP will work strictly under the management of a Project Management Team (PMT) led by the MISA 

Provincial Manager for Limpopo Province. 

 

All other project administrative related issues will be managed by MISA and payment certificates will be 

submitted to the MISA National Office in Pretoria through the MISA Provincial Manager for Limpopo, after 

approval of completed works.  

Progress reporting will be required per payment certificate and should reflect progress on site. 

 

TIME FRAMES 

The estimated timeframe for completion of all the activities as described herein the C3: Scope of work is 8 

months from the date of start of work. 

 

FACILITIES AND EQUIPMENT TO BE PROVIDED BY THE EMPLOYER 

The Employer shall provide no facility or equipment. 

 

FACILITIES AND EQUIPMENT TO BE PROVIDED BY THE SERVICE PROVIDER 
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The Service Provider shall provide all equipment and facilities required to provide the services relating to 

successful completion of the project.   

 

MEASUREMENT AND PAYMENT 

The P&Gs are to cover scheduled time-related items, scheduled fixed-charge and value related items, all 

compliance with the legislated OHS Act Requirements including all requirements in line with the Disaster 

Management Act relating to the prevention and management of the COVID-19 pandemic for the duration of 

the contract commencing from the date the Contractor establishes site in line with the contract and terminating 

on the date of the final inspection of the Works. Furthermore, the Contractor will maintain all relevant 

information of workers and visitors to facilitate effective contact tracing, if and when required. 

The P&Gs are also to include full compensation at the Service Provider’s costs to provide a monthly stipend 

to the Community Liaison Officer (CLO) of R4, 500 monthly and monthly airtime of R500 to complete all 

responsibilities required for the successful completion of the project. Additionally, this pay item will include full 

compensation for all PSC members to attend meetings for the duration of the contract at R200 per sitting per 

month.   

5. TEMPORARY WORKS 

The rate shall cover all costs pertaining to the provision, erection, moving, re-erection and maintenance of all 

temporary barricades, road signs, lights, flagmen, etc. as required, for the guarding and protection of the works, 

for the construction, gravelling and maintenance of access roads and detours to the site of the works, borrow 

pits or spoil sites, as well as for the later removal or the cleaning and tidying up thereof, for making the 

necessary traffic arrangements and arrangements with regard to the moving and/or re-erection of existing 

traffic signs, as well as all other costs to accommodate the traffic during construction. 

6. ENGINEERING DESIGN WORK AND ACTIVITY MATRIX 

Early completion of the works is of prime importance. 

Programming of the Works is to be done in conjunction with the Engineer.  No alterations to the programme will be allowed 

once the work has commenced without the written consent of the Engineer. 

The Contractor’s programme shall be submitted in MS Project format and in print version.  The programme shall be of the 

critical path type and shall include details of the resources to be employed.  The programme shall indicate all project 

dependencies whether under the direct control of the Contractor or not. 

The Contractor shall update the approved programme at monthly intervals and shall if required, reflect alterations to the 

order of the Works ordered by the Engineer. 

The compilation of the construction programme and any amendments thereto during the course of construction shall be at 

the cost of the Contractor and shall not be measured elsewhere in this contract. 

7. EMPLOYER’S DESIGN 

No design will be provided by the Employer. 
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8. DESIGN BRIEF – DRAWINGS 

All information in the possession of the Contractor that is required by the Engineer's Representative in order to complete 

the As-Built drawings and to prepare a completion report for the Employer must be submitted to the Engineer's 

Representative before a Certificate of Practical Completion will be issued for the Works. Similarly, the Contractor will be 

required to submit full details of all pipes, valves, meters and specials in a suitable loose bound format, including any 

special operational and maintenance procedures related thereto, for incorporation in the overall operation and maintenance 

manual for the Scheme prior to the issue of a Certificate of Completion for the Works.  

Only figured dimensions on the Drawings may be used in the interpretation thereof, and the Drawings shall not be scaled 

unless the Contractor is so instructed by the Engineer in writing.  The Engineer will upon written request provide any 

dimensions that may have been omitted from the drawings. 

9. ESIGN PROCEDURES 

Design Considerations 

The proposed engineering solution must be signed off by the appointed Consultant either registered as a 
Professional Civil Engineer (Pr Eng) or Professional Civil Engineering Technologist (Pr Tech Eng) with ECSA, 
to ensure all deliverables are met as per the required scope of works. The final design proposal must 
additionally be submitted for review to the designated engineering professional from MISA before any works 
can begin.  

The proposed engineering design strategy should allow for the following design parameters: 

General design criteria and philosophy 

The basic design principles as prescribed by the Red Book (Guidelines for Human Settlement Planning and 
Design) will generally be applied throughout the design process. This includes the calculation the water 
demand. 

Practical and situation specific design amendments will also be considered and where justified, given 
precedence over Red Book dictated design guidelines, in order to ensure long term sustainability of the 
infrastructure. 

All construction shall be according to SANS 1200 (Standardised Specification for Civil Engineering 
Construction). 

Water demand & storage 

Average water demand will be estimated according to the Red Book (Guidelines for Human Settlement 

Planning and Design) and more specifically to RDP standard. 

The design parameters as prescribed by the Red Book (Guidelines for Human Settlement Planning and 

Design) will generally be applied throughout the design process. 

ii. Water demand & storage 

Average water demand will be estimated according to the Red Book (Guidelines for Human Settlement 

Planning and Design) and more specifically to RDP standard. 
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The design parameters (assumptions) are as follows; 

General parameters: 

• Household content   = 4 persons 

• Growth      = 1% per annum 

• Consumption rate    = 40 litres/capita/day 

• Peak Factor    =  6 

ii. Supply pipelines 

Pipeline design parameters regarding minimum pipe gradients, diameters and cover depths, as prescribed by 
the Red Book (Guidelines for Human Settlement Planning and Design) will generally be applied throughout 
the design process. 

The contractor will be required to subcontract the detail design services to a suitably experienced consultant. 

10. SUBCONTRACTING 

If the Contractor subcontracts work, he is required to submit a signed agreement with proposed Sub 
contractor / consultant detailing the proposed scope and exclusivity of the relationship and intention to get 
into a subcontracting agreement based on the NEC3 Engineering and Construction Subcontract should he 
be successful. 

11. CONSTRUCTION 

       Applicable SANS Standards for construction work 

a) For this Contract the latest issues of the following Standard Specifications for Civil Engineering 
Construction, applicable at the date of tender advertisement, shall apply - 

SANS 1200 A : 1986 General 

SANS 1200 AA: 1986 General (Small Works) 

SANS 1200 AB: 1986 Engineer's Office 

SANS 1200 C : 1980 Site Clearance (Amendment 1, 1982) 

SANS 1200 D : 1988 Earthworks (Amendment 1, 1990) 

SANS 1200 DB: 1989 Earthworks (Pipe Trenches) 

SANS 1200 GA: 1982 Concrete (Small Works) 

SANS 1200 HA: 1990 Structural Steelwork (Sundry Items) 

SANS 1200 L:  1983 Medium-Pressure Pipelines 

SANS 1200 LB : 1983 Bedding (Pipes) 

SANS 1200 LF : 1983 Erf Connections (Water) 

b) The term project specifications appearing in any of the SANS 1200 standardised specifications must be 
replaced with the terms scope of work. 

12. WORKS SPECIFICATIONS 
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SABS 1200 A  :  GENERAL 

MATERIALS QUALITY 

Materials shall bear the official mark of the appropriate standard. 

Samples on which laboratory testing is required, shall be delivered free of charge to site. The Contractor is 

responsible for the cost of all testing to ascertain that the materials do comply with the specified minimum 

requirements of the relative materials and no additional payment will be made for such testing. 

The Contractor shall inform the Engineer of any control testing to be done at least 48 hours before such tests are 

required and must allow in his program for the time necessary for the tests and the processing of the results 

thereof. 

13. PLANT AND MATERIALS 

PLANT 

All plant should be provided as per the requirements listed in the evaluation schedule under plant and equipment 

MATERIALS 

All in situ pavement material shall be classified as soft material for excavation purposes. 

Materials used for selected layers shall comply with the requirements of standard specification 1200 M. 

14. CONSTRUCTION EQUIPMENT 

All plant should be provided as per the requirements listed in the evaluation schedule under plant and equipment 

15. EXISTING SERVICES 

Detection, location, and exposure 

If existing services are not shown on the drawings but the existence thereof can be reasonably expected, the 

Contractor shall, in conjunction with all relevant authorities, determine the exact depth and location of such 

services before the commencement of construction.  After locating the exact position of services, whether indicated 

on the drawings or not, such services shall be deemed to be known services and the Contractor shall be liable for 

all costs and subsequent costs arising from the damage thereof as a result of the Contractor's activities.  These 

services must also be indicated on the "as built" drawings. 

Where the Contractor is responsible for the cost of repairs carried out by the Employer or others, the costs will be 

recovered by means of a deduction from the Contractor's monthly payment certificate.  The Employer will attend 

to the payment of monies due to others. 

16. SITE ESTABLISHMENT 

Site establishment must meet the minimum standards as per the site establishment checklist to be issued at 
appointment. 

17. SITE USAGE 



APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION 
OF STORAGE AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE 
DISTRICT, LIMPOPO PROVINCE 

 

70 
 

Tender Reference: MISA/MLM/L/017/2021/22  End User initial …….. 

 

Built-up Areas 

The Contractor's attention is drawn to the fact that the Works will be constructed inside built-up areas. The 
Contractor shall exercise all necessary precautions and take all necessary steps to ensure the safety and 
convenience of the public. In addition, the Contractor shall provide access for traffic over and through the works, 
and for residents to their places of abode, all as described in the Scope of Work.  Allowance must be made by the 
Contractor in his programming for delays resulting from the aforesaid. 

After reinstatement, both the Contractor and the owner/occupant shall sign the form confirming that the condition 
of the fence is at least equivalent to its condition before dismantling. 

Care of the Site 

At all times during construction of the Works and upon completion thereof, the Site of the Works shall be kept and 
left in a clean and orderly condition. The Contractor shall store all materials and equipment for which he is 
responsible in an orderly manner, and shall keep the Site free from debris and obstructions. 

Notices, Signs, Barricades and Advertisements 

Notices, signs and barricades as well as advertisements may only be erected where approved by the Engineer. 
The Contractor shall be responsible for their supply, erection, maintenance and ultimate removal and shall make 
provision for this in his tendered rates. 

The Engineer shall have the right to have any sign, notice or advertisement moved to another location, or to have 
it removed from the Site of the Works, should it in any way prove to be unsatisfactory, inconvenient or dangerous 
to the general public. 

Unauthorised persons 

The Contractor shall keep unauthorized persons from the works at all times under no circumstances may any person except 

guards be allowed to sleep on the building site. 

18. PERMITS AND WAYLEAVES 

All necessary permits and wayleave applications and approvals must be sought before commencement of 
construction. 

19. ALTERATIONS, ADDITIONS, MODIFICATIONS TO EXISITNG WORKS 

Prior assessments on modification work (refurbishment of existing boreholes) must be done and approval on 
proposed scope granted by MISA before proceeding with the work. 

20. INSPECTION OF ADJOINING PROPERTIES 

Not applicable on this project. 

21. WATER FOR CONSTRUCTION PURPOSES 

All costs must include sourcing of water for construction purposes and must be borne by the contractor. It is 
envisaged that quantities required for this project will not warranty the need for a Water Use Licence. 

22. SURVEY CONTROL AND SETTING OUT OF THE WORKS 
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Setting out of the works is the sole responsibility of the Contractor.  The Contractor shall, within two (2) weeks 

after the site has been handed over to him, ascertain himself of the correctness of all pegs and bench marks.  Any 

discrepancy shall immediately be reported in writing to the Engineer.  Any costs or subsequent costs arising from 

discrepancies which had not been reported to the Engineer within the aforementioned period, shall be the sole 

responsibility of the Contractor. 

23. MANAGEMENT OF THE WORKS 

Site Administration 

Acceptance control, record keeping and payment certificates shall be done in accordance with the Engineer’s 

standard system except if the Engineer approves that the Contractor’s standard system may be used. 

Daily Site Diary 

 
The daily site diary in accordance with the pro forma supplied by the Engineer, shall be kept up to  date by the Contractor’s 
Representative and will be signed on a daily basis by the Engineer’s Representative. 

 

Information in Respect of Plant 

 

Information relating to plant on Site shall be recorded in the daily site diary.  In addition, the Contractor shall deliver to the 

Engineer, on a monthly basis, a detailed summary of construction plant kept on the Site, full particulars given for each day of 

the month.  Distinction shall be made between plant in working order and plant out-of-order.  Such inventory shall be submitted 

by the first day of the month following the month to be reported. 

 

Information in Respect of Employees 

 

Information relating to labour and management on Site shall be recorded in the daily site diary in addition, the Contractor shall 

deliver to the Engineer, on a monthly basis, a detailed summary of supervisory staff, labour employed (own and local labour) 

by category, and sub-contractors (both local and imported) for each day of the month.  Such return shall be submitted by the 

first day of the month following the month to be reported. 

 

Site Instructions 

 

Site instructions by the Engineer, addressed to the Contractor at his office on the Site, will be numbered consecutively and will 
be deemed to have been received by the Contractor's representative unless a break in the sequence of numbers is brought to 
the notice of the Engineer in writing immediately. 

 

Site Meetings 

 

The Contractor and his authorised representative shall attend all meetings held on the Site with the Employer and the 
professional team at dates and times to be determined by the Engineer.  Such meetings will be held to evaluate the progress 
of the Contract, and to discuss matters pertaining to the Contract which any of the parties represented may wish to raise.  It is 
not the intention to discuss day-to-day technical matters at such meetings. 

 

Payment Certificates 

Monthly progress payment certificates shall be submitted to the Engineer's Representative on Site not later than the 20th of 
each month (or on the last working day prior to this date) in order to allow for checking and reconciliation of all quantities, rates, 
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extensions and additions in the certificate. Each progress payment certificate shall include work executed. The Engineer’s 
Representative shall have a period of five (5) calendar days to review the draft certificate in collaboration with the Contractor.  
   
Upon agreement by the Engineer's Representative by not later than the 25th of each month, the certificate shall be submitted 
by the Contractor in a neat typed form in accordance with the prescribed format, and with the correct spelling, to the Engineer 
by not later than the 28th of each month (or on the first working day thereafter), together with four additional copies, for 
certification. 
 
The tax invoice submitted with the certificate shall be dated the 1st of the month following the period certified.  All costs for the 
preparation and submission of progress certificates shall be borne by the Contractor. 

 

Community Liaison and Community Relations 

 

In all dealings with communities through which the Works are to be executed, and in all dealings with workers employed from 
within such communities, the Contractor shall take due cognisance of the character, culture and circumstances of the specific 
community, and shall at all times use his best endeavors to avoid the development of disputes and rather to foster a spirit of 
co-operation and harmony towards the project. 
 
The Contractor shall at all times, keep the Engineer fully informed regarding all matters affecting or negotiated between the 
Contractor and the community, and he shall attend all liaison meetings as may be arranged by the Engineer and/or the 
Employer.  All matters concerning the community shall be discussed and where possible, resolved at such meetings. 
 
Where any resolution during such negotiations or at such meetings shall be contrary to the terms and provisions of the Contract, 
the Contractor shall not give effect thereto without a prior written instruction from the Engineer.   
 

Workmanship and Quality Control 

 

The onus to produce work that conforms in quality and accuracy of detail to the requirements of the Specifications and of the 
Drawings rests with the Contractor, and the Contractor shall, at his own expense, institute a quality-control system and provide 
experienced engineers, foremen, surveyors, materials technicians, other technicians and technical staff, together with all 
transport, instruments and equipment to ensure adequate supervision and positive control of the quality of the Works at all 
stages of the Contract. 
 
The cost of the Contractor’s supervision and process control, including all testing carried out by the Contractor, will be deemed 
to be included in the rates tendered for the various items of work. The Contractor's attention is drawn to the provisions of the 
various Standardised Specifications regarding the minimum frequency of process control testing that is to be executed. The 
Contractor shall, at his own discretion, increase this frequency where necessary to ensure adequate control of the quality of 
the Works at all times. 
 
Upon completion and submission of each portion of the Works to the Engineer for examination, the Contractor shall furnish the 
Engineer with the results of relevant tests, measurements and levels, thereby indicating compliance with the Specifications. 
The Engineer will not examine or inspect any portion of work submitted for approval unless the request for inspection and 
approval is accompanied by relevant tests, measurements and levels indicating compliance. 
 
The Contractor shall make suitable arrangements for process control prior to commencement with the Works. Should he intend 
using site personnel for this purpose he shall ensure that suitably trained and competent personnel take charge of the 
necessary test work, and that the necessary equipment is at their disposal prior to commencement of the Works. Failure to 
comply with these requirements shall be just cause for the Engineer to order suspension of the Works without additional 
remuneration. 

24. HEALTH AND SAFETY 

The Contractor shall manage health and safety in accordance with the latest edition of the MISA Occupational Health and 
Safety Specification for Construction Works Contracts. The footprint of any environmental impacts associated with dril ling 
activities is to be kept to a minimum and the work site is to be always maintained in good order. Portable toilets are to be 
utilised and maintained in good order. 
This specification shall be used in conjunction with all other applicable safety specifications, legislation and regulations in force 
at the time of the contract. Where unique site specifications are in force, those site specifications shall take precedence over 
this specification. 
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Environmental Management Plan 

Objective of the Environmental Management Plan 

The EMP has the following objectives: 

• To state standards and guidelines that are required to be achieved in terms of environmental legislation. 

• To set out the mitigation measures and environmental specifications which are required to be 
implemented for all phases of the project in order to minimise the extent of environmental impacts, to 
manage environmental impacts and where possible, to improve the condition of the environment. 

• To provide guidance regarding method statements which are required to be implemented to achieve the 
environmental specifications. 

• To define corrective actions which must be taken in the event of non-compliance with the specifications 
of this EMP. 

• To prevent long-term or permanent environmental degradation. 
 

Environmental Policy  

The Contractor will undertake (and procure that its subcontractors undertake) the development and operation of 
the project in an environmentally responsible way. 

To achieve this policy statement, the Contractor will include this Environmental Management Plan with all project 
documents that it issued to any third party who carries out all or part of the Contractor’s obligations in terms of the 
Contract. 

The Contractor will procure design and construction in an environmentally responsible way by imposing adherence 
to the provisions of the EMP as a contractual obligation in respect of all project documents for design, construction, 
operation and maintenance activities. 

Method Statement  

As a result of the investigation on expected environmental issues, the following aspects need to be focused upon 
and actions be taken in the EMP: 

• Visual 

• Waste Management and Control 

• Noise Management. 

• Water Management 

• Vegetation 

• Construction impacts 

• Archaeological or Graves 

• Stockpiles 

• Storage tanks for diesel and fuel 

• Rehabilitation after closure 

• Environmental Monitoring and Auditing. 

The Contractor must ensure and monitor the implementation of these management steps.  On an overall 
framework, the effectiveness of all environmental management measures will have to be monitored and audited 
on a regular basis. 
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 Management Measures 

The environmental management measures described in this Environmental Management Plan are applicable to 
all sites. 

The following actions need to be implemented in order to reduce or mitigate the anticipated impact on 
environmental conditions resulting from activities undertaken by the Contractor. 

a) Visual Impacts  

Any change in the local view through the introduction of a new development or infrastructure in the line of sight 
can be considered as a visual impact.  The significance of the impact is influenced by the nature or “quality” of the 
affected landscape, the degree of change in the landscape which occurs as a result of the development, as well 
as the capacity of the landscape to absorb the impact.  Visual impacts are usually considered most significant 
when the development is not of a similar nature to other developments in the area, or is readily viewed from areas 
of public access and view points, or in areas which are characterised by significant natural features.   

 Management Measures 

Screening vegetation could be planted to soften/obscure the structures where practical.  The choice of screening 
vegetation is very important. It should be consistent with the natural vegetation of the area so as to blend in with 
the surrounding landscape and not appear out of place. Placement should follow a irregular pattern where 
possible, similar to surrounding vegetation, in order to avoid a “plantation-like” or geometric appearance. 

b)  Waste Management and Control 

The management and proper handling of solid and liquid waste is essential.  This aspect needs proper control and 
monitoring during the full construction period.  Waste is not allowed to burn on site. 

It is important to control any waste products that might be generated during normal operating activities like bitumen, 
fuel oil and diesel.  

Management Measures 

i) Solids 

- Accessible waste disposal bins must be distributed over the site and it is suggested that large waste bins be 
put out on various places within the site. 

- A skip or similar should be placed centrally at the site.  All waste disposal bins should be emptied in this skip 
and the skip should be emptied at least on a weekly basis. 

- A maintenance contract must be signed with an approved contractor and the waste must be disposed of at 
an approved waste site. Site personnel could consider moving the waste to the local municipal refuse site 
themselves if they have the means to do this. 

- General hygiene conditions should be kept at the waste bins and skips throughout the period of occupation.  
It is recommended that the areas be disinfected on a regular basis by using JIK or granular chlorine. 

ii) Liquid 

Liquid waste, other than sewage waste, must be collected in closed containers. Waste to be collected includes:  

• Mechanical oil,  



APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE DRILLING, TESTING, EQUIPPING 1 NO. BOREHOLE, INSTALLATION 
OF STORAGE AND EXTENSION OF RETICULATION NETWORK TSHIKHUDINI IN MUSINA LOCAL MUNICIPALITY, VHEMBE 
DISTRICT, LIMPOPO PROVINCE 

 

75 
 

Tender Reference: MISA/MLM/L/017/2021/22  End User initial …….. 

 

• Hydraulic fluid, 

• Grease 

• Used cooking oil, 

• Paint and resins. 

Used oil must be recycled through a recognized recycler. 

Construction 

Construction waste (wood, steel and concrete) should be collected and placed in specially designated areas on 
the site for removal by the contractor to the disposal site. If possible, construction waste should be made available 
to local people for usage. 

 c) Noise Management 

Standards and guidelines for the control of noise, vibration and shock which are of relevance to this project are 
primarily controlled under the Occupational Health and Safety Act (No 85 of 1993) in terms of the workplace in 
industry; 

Management Measures 

• Work activities should be planned not to generate more noise than the 65dB level stipulated. Noise levels 
above 65dB would require mitigation measures.  The Contractor shall restrict all of its operation and 
maintenance operations which result in undue noise disturbance to the hours of 06:00 to 18:00. Any work 
outside of these hours should be agreed in writing with the affected parties. If construction is to take place 
during the night, it should be limited to those activities generating minimum noise. 

• Personnel shall equip noisy machinery with standard silencers and take care not to increase ambient 
noise levels unreasonably bearing in mind the construction action and the machinery required. 

• Personnel working in conditions with high noise levels shall be equipped with the required safety 
equipment to reduce the exposure of the individual to the noise.  Regular monitoring of workers conditions 
should be undertaken. 

• Records of all noise level measurements shall be kept for the duration of any contract or operation. 
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d) Water Management 

The construction of any structure can have a significant impact on the storm water runoff and hydrology of the 
surrounding area.  This is usually most significant during and after rainfall and particularly after heavy rainfall.  This 
may result in higher than normal flow volumes which could disrupt the local hydrology and runoff patterns of the 
area.  This in turn may result in soil erosion and the swift delivery of pollutants into the drainage system.   

Management Measures 

• Gabions (or similar structures) or vegetated swales could be used to slow the water down in areas prone to 
soil erosion 

• The velocity of the water must be reduced (energy dissipated) before entering the natural drainage system. 

 e) Vegetation 

Construction of the proposed work will result in the clearing of vegetation for the pipeline routes. 

Management Measures 

• The clearing of vegetation should be limited to the extent of the area to be utilised for construction; 

• The Euphorbia cooper trees or any other tree should be avoided as far as possible; 

• Trees that need to be cleared should be either replanted or replaced. 

f) Construction Impacts 

Impacts associated with construction could include the following: 

• Air pollution generated during the construction phase; 

• Increased noise emanating from construction activity (See 2.3); 

• Activities at construction camp site. 

i) Air Quality 

Air quality during the construction phase, is generally affected by dust generated during activities such as earth 
moving and by emissions from construction vehicles and equipment. 

Dust generated during the construction phase results from a number of the construction activities, including 
earthworks, loading and offloading material, drilling and crushing operations, and dust entrained by construction 
vehicles on site.  Wind blown dust may result from denuded areas and earth stockpiles.  Dust can temporarily 
reduce visibility and it is an irritant to the nose and eyes.  Heavy dust loading may reduce plant growth. 

Potential impacts on air quality during construction will be as a result of: 

• dust generated during construction activities; and 

• emissions from construction vehicles and equipment. 
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Management Measure 

• Dust should be suppressed through a watering management programme, especially during windy conditions 
and in the dry winter months. 

ii) Construction Camp Site 

Management Measures 

• The construction camp site must be located on a location that will ensure that minimal erosion damage takes 
place.  

• Proper sanitation facilities must be supplied. 

• If vegetation is removed or damaged, it must be properly rehabilitated. 

• The use of fires for cooking should be prohibited, so as to prevent to the risk of veld fires. 

• The construction camp should be properly controlled with access limited to workers only. 

• A proper rehabilitation plan should be in place to reinstate and landscape areas used after construction. 

h) Stockpiles 

Should stockpiling become necessary during any operation the areas for the stockpiling of material shall be 
indicated and demarcated on a site plan. 

The areas chosen for stockpiling shall have no indigenous trees and shrubs present that may be damaged during 
operations. In determining the location of these temporary stockpile areas, cognisance must be taken of sensitive 
and no-go areas, and should be located within the construction site, where feasible. Care shall be taken to preserve 
all vegetation in the immediate area of these temporary stockpiles. During the life of these temporary stockpiles, 
the Contractor shall at all times ensure that they are: 

▪ Positioned and sloped to create the least visual impact. 

▪ Constructed and maintained so as to avoid erosion of the material and contamination of the surrounding 
environment. 

▪ Kept free from all alien/undesirable vegetation. 

▪ Ensure that no excessive dust is generated from these stockpiles. 

After the stockpiled material has been removed, the site shall be re-instated to its original condition. No foreign 
material generated/deposited during construction shall remain on-site. Areas affected by stockpiling shall be 
landscaped, top soiled, grassed and maintained. 

i) Storage Tanks 

The following extract has been made from the relevant standards that are applicable to the temporary fuel storage 
facilities: 

a. General  
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A bund provides containment for any loss of chemical / oil from the storage tank and associated pipe work. It 
should consist of a base and surrounding walls, which must be constructed of, or lined with, a material 
impermeable to the substance stored. Ideally, pipe work should not pass through the bund wall. However, if this 
is unavoidable, the material used for sealing around the pipe must be resistant to attack by the substance stored 
and the overall integrity of the bund should not be compromised.  

b. Rainwater  

Although in some areas rainwater will often evaporate from within the bund, a collection sump should be included 
in the base. If there is a need to remove accumulated rainwater, this should be done with a manually operated 
pump or by bailing from the sump. This water may be contaminated and should be disposed of with care to ensure 
no pollution occurs. If in doubt about this, contact your local Agency office for advice. 

There must be no outlet directly connecting the bund to any drain, sewer or watercourse or discharging onto a 
yard or unmade ground.  

c. Capacity  

There are two acceptable methods for calculating bund capacity. Normally, the capacity of the bund has been 
calculated to give containment for 110% of the total volume for single tanks and hydraulically linked tanks. Where 
two or more tanks are installed within the same bund, 110% of the largest tank or 25% of the total capacity of all 
tanks, whichever is the greater, is used. 

d. Maintenance of storage tanks 

Bunds, tanks and pipe work should be inspected regularly for signs of damage and should be checked at least 
weekly. Any accumulated rainwater, oil or debris should be removed and any defects to the bund wall or lining 
should be repaired promptly using the appropriate technique to ensure the bund retains its integrity. Damage to 
the tank or pipe work should be dealt with immediately. 

Rehabilitation after Closure 

After the completion of work the site must be rehabilitated to the following project or contract specifications. All site 
facilities that were utilised during constriction needs to be removed and the site needs to be rehabilitated.  

The site must be thoroughly cleaned up from pollutants and debris prior to decommissioning. 

 

 

C3.2 GENERAL REQUIREMENTS 

 

3.2.1 Management requirements 

 

a) The Contractor shall in providing the Works observe all statutes, by-laws and associated regulations and 

industry norms established in relevant South African national standards published in terms of the Standards 

Act of 2008 or standards recommended by professional associations.  

 

b)       The Contractor shall, where design services are required, manage the implementation of packages from 

stage 3 and onwards in accordance with the provisions of the latest edition of the National Treasury 

Standard for Infrastructure Procurement and Delivery Management. 
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3.2.2 Construction requirements  

The Contractor shall only incorporate in the works materials (substances that can be incorporated into the works), 

products (item manufactured or processed for incorporation into the works), components (products manufactured 

as distinct units to serve a specific function or functions) and assemblies (set of related components attached to 

each other) which are: 

a) Fit for their intended purpose; and  

b)    Capable of fulfilling required functions under intended use conditions or when in use, with planned 

maintenance, under the influence of the environmental actions or a result of a self-ageing process for a 

period of time within industry accepted norms. 

 

3.2.3    Design requirements 

The Subcontractor appointed by the Contractor to provide design services shall: 

a) Observe in the provision of the services all relevant statutes, by-laws and associated regulations, the 
provisions of National Treasury’s Standard for Infrastructure Procurement and Delivery Management, 
standards of professional conduct and industry norms established in relevant South African national 
standards published in terms of the Standards Act of 2008 or standards recommended by professional 
associations; and   
 

b) Provide the services in accordance with the relevant ‘Guideline Scope of Services’ as per the Guideline for 
Services and Processes for Estimating Fees for Persons Registered in terms of the Engineering Profession 
Act, 2000, (Act No.46 of 2000) as a project leader, lead designer, designer, cost consultant and supervising 
agent. 
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C3.3 MANAGEMENT 

 

3.3.1   General  

The Contractor shall: 

a)    Provide a fortnightly progress report covering the Scope or Works. 
 

b)      Be required to participate in regular progress meetings with the client and other stakeholders. 

 

3.3.2   Health and safety 

The Contractor shall manage health and safety in accordance with the latest edition of the MISA Occupational 

Health and Safety Specification for Construction Works Contracts (see Annexure 2).  

 

3.3.3  Completion strategy 

a)        The Contractor shall develop a completion strategy to minimise the correction of defects after Completion 

and to achieve Completion on or before the Completion Date. Such a strategy shall include a systematic 

approach to ensuring that employees and subcontractors search for defects as the work progresses, 

programme their work in such a manner that defects are corrected ahead of Completion and sufficient time 

is allowed for commissioning. 

b)       The completion strategy should be framed around the systematic acceptance and / or testing of materials, 

plant, workmanship and subsystems as the works proceed in order to address issues ahead of completion 

and the allocation of tasks to ensure satisfactory completion.   

3.3.4 Programme 

The additional information to be shown on the programme are the dates for submission of end of stage deliverables 

associated with the latest edition of the National Treasury Standard for Infrastructure Procurement and Delivery 

Management.  

3.3.5    Procurement: Promotion of secondary (developmental) procurement objectives   

a)    The Contractor shall achieve in the execution of a Package Order key performance indicators which promote 

a range of secondary procurement objectives including those relating to local economic development, 

Broad-Based Black Economic Empowerment and local labour.  

b)       The Contractor shall provide in a format acceptable to the Project Manager monthly data which facilitates 

the reporting on key performance indicators relating to secondary procurement objectives to a wide range 

of stakeholders.   

3.3.6 Reporting 

The Contractor shall report on the socio-economic indicators such as jobs created and employment of local labour 

specified in a Package Order. 
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3.3.7 Communications 

All communications with the Employer which are made in terms of the contract should be made using the standard 

templates provided by MISA.   

3.3.9 Invoices 

Invoices submitted shall be a Tax invoices.  The invoice shall comply with requirements, if any, established by the 

Employer. 

Detailed payment certificates, clearly indicating progress on payment items shall be submitted for approval before 

any invoice shall be issued. Separate payment certificates shall be submitted for the engineering and construction 

deliverables. Payment will be according to actual verified progress. 

 

 




