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THE TENDER

TENDER No. MISA/MLM/L/003/2025/26

APPOINTMENT OF A MANAGEMENT
CONTRACTOR FOR THE SITING, DRILLING, 1 NO.
BOREHOLE, REFURBISHING 1NO. BOREHOLE,
TESTING, EQUIPPING AND ENERGIZING OF
BOREHOLES, RISING MAIN AND ELEVATED
STORAGE TANK AT WATERVAL - SECTION B
MAHONISI AND CONNECTION TO EXISITNG TANK
AT ELIM MPHENI IN MAKHADO LOCAL
MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO
PROVINCE

Tender Procedure: Open Tender Procedure

Based on

MISA Supply Chain Management Policy dated 11 May 2023
SANS 10845-1, Construction procurement Part 1: Processes, methods and procedures

SANS 10845-2, Construction procurement Part 2: Formatting and compilation of

procurement documentation
SANS 10845-3, Construction procurement Part 3: Standard conditions of tender

Preferential Procurement Regulations 2022 (Ref: government gazette no. 47452;
dated: 04 November 2022 issued according to the preferential procurement policy
framework act (PPPFA), act no. 5 of 2000)

MISA/MLM/L/003/2025/26



Contract Documents

Form of offer and acceptance

Contract data

Part 1: Data Provided by the Employer
Part 2: Data Provided by the Contractor
Conditions of Contract: NEC 3

Pricing Data

Works Information
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APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE
SITING, DRILLING, 1 NO. BOREHOLE, REFURBISHING 1NO.
BOREHOLE, TESTING, EQUIPPING AND ENERGIZING OF
BOREHOLES, RISING MAIN AND ELEVATED STORAGE TANK
AT WATERVAL - SECTION B MAHONISI AND CONNECTION

TO EXISITNG TANK AT ELIM MPHENI IN MAKHADO LOCAL
MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE

T1 Tendering Procedure

T1.1 TENDERING NOTICE AND INVITATION TO TENDER

Municipal Infrastructure Support Agent (MISA) hereby, invites proposals from suitably
qualified Contractors the for the provision of water supply to Waterval - Section B
Mahonisi and Elim Mpheni in Makhado Local Municipality, Vhembe District, Limpopo
Province.

Tenderers should have a CIDB contractor grading of 3CE or higher.

Contracts will be based on the NEC3 Engineering and Construction Contract (Option F:
Priced Contract with Bill of Quantities).

The project details are stated hereunder,

MISA/MLM/L/003/2025/26

EQUIPPING AND ENERGIZING
OF BOREHOLES, RISING MAIN
AND ELEVATED STORAGE
TANK AT WATERVAL - SECTION
B MAHONISI AND CONNECTION
TO EXISITNG TANK AT ELIM
MPHENI IN MAKHADO LOCAL
MUNICIPALITY, VHEMBE
DISTRICT, LIMPOPO PROVINCE

VIRTUAL NON-
TENDER PROJECT NAME COMPULSORY TENDER CLOSING
<@ BRIEFING SESSION: A
LINK, DATE & TIME

APPOINTMENT OF A o
MANAGEMENT CONTRACTOR Teams Link: 27th October 2025
FOR THE SITING, DRILLING, 1| Join the meeting| 11:00 am
NO. BOREHOLE, | now All Bid P s o b
REFURBISHING INO. | o ioa ID: 338 793 | sub '.tt c;"tp?sas 0 be
BOREHOLE, TESTING, | ' ceung 1L: submitted fo:

416 180 1
Passcode: Jd97fE7Y

Date and time of the
briefing session

10 October 2025 at
10:00am

1303 Heuwel Avenue,
Riverside Office Park,
Letaba House,
Centurion, PRETORIA
0046

TEL: 012 484 5300



https://teams.microsoft.com/l/meetup-join/19%3ameeting_ODgxOGU4ZjgtZDM4Yi00MDkwLWExN2YtY2UzMzZmZWQ4NjA1%40thread.v2/0?context=%7b%22Tid%22%3a%22885726e5-1f67-45a6-aa31-5eb4e15c6ba0%22%2c%22Oid%22%3a%2256e5ed49-4e0f-4215-b0e4-5be1fe54bb24%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ODgxOGU4ZjgtZDM4Yi00MDkwLWExN2YtY2UzMzZmZWQ4NjA1%40thread.v2/0?context=%7b%22Tid%22%3a%22885726e5-1f67-45a6-aa31-5eb4e15c6ba0%22%2c%22Oid%22%3a%2256e5ed49-4e0f-4215-b0e4-5be1fe54bb24%22%7d

A Virtual Non-Compulsory Briefing Session teams link will be uploaded on e-tenders, bid

document and MISA website.

The Tender Documents will be available from the e-Tender Publication Portal and MISA website
(www.etenders.gov.za) of the National Treasury of the Republic of South Africa from the date of
publication of the Notice of Request for Tenders in Government Tender Bulletin and/ or any national
media. Any queries related to the e-Tender Publication must be communicated with
eTenders@treasury.gov.za or by contacting the Office of the Chief Procurement Officer Call Supply
Chain Centre on 012 406 9222.r

The requirements for submissions are detailed in the Tender Data (Ref: T1.2 Tender Data). The
tenderers who satisfy the eligibility criteria as set out in the tender documents (Ref: T 1.2 Tender

Data) are to submit their tenders.

Bidders must note that by submitting bid proposal you give MISA permission to process or access
bidders, members and its directors information in compliance with Protection OF Personal
Information Act (POPIA).

Telegraphic, telephonic, telex, facsimile, e-mail and late tenders will not be accepted. Tenderers

must submit their tenders using only the tender documentation issued.

Tenders will be evaluated based on the Preferential Procurement Policy Framework Act (PPPFA)

no.5 of 2000 and on functionality as prescribed in the Preferential Procurement Regulations, 2022.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in
the Tender Data.

Issued by:

Municipal Infrastructure Support Agent (MISA)
1303 Heuwel Avenue

Riverside Office Park, Letaba House

Centurion, PRETORIA 0046

TEL: 012 484 5300
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APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR
THE SITING, DRILLING, 1 NO. BOREHOLE, REFURBISHING
1NO. BOREHOLE, TESTING, EQUIPPING AND ENERGIZING
OF BOREHOLES, RISING MAIN AND ELEVATED STORAGE

TANK AT WATERVAL - SECTION B MAHONISI AND

CONNECTION TO EXISITNG TANK AT ELIM MPHENI IN
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T1.2 TEeENDER DATA

The conditions of tender are as contained in the latest edition of SANS 10845-3, Standard
conditions of tender.

SANS 10845-3 makes several references to the Tender Data for details that apply specifically
to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity
or inconsistency between itself and the provisions of SANS 10845-3 as contained in the
Standard for Uniformity in Construction Procurement (Board Notice 423 of 2009
Government Gazette No 42622 of August 2019), as termed as SFU.

Each item of data given below is cross-referenced to the clause in SANS 10845-3 to which it
mainly applies.

Clause
Tender Data
number
3.1 The employer is the Municipal Infrastructure Support Agent (MISA), an entity within the
South African Ministry for Cooperative Governance and Traditional Affairs (CoGTA),
established in terms of Presidential Proclamation No. 29 of 2012.
33 The Tender documents issued by the employer comprise the documents listed on the contents
page.
3.4 The Employer's Representative is:
Name: Ms. M.E Kgomo
Physical Address: 1303 Heuwel Avenue, Riverside Office Park,
Letaba House, Centurion, Pretoria 0046

MISA/MLM/L/003/2025/26




Clause

number

Tender Data

Private Bag X 105, Centurion 0046
Telephone: 012 848 5300

Email: tenders@misa.gov.za

3.5

The language of communications is English

41

ONLY those tenderers who satisfy the following ELIGIBILITY CRITERIA and who provide the
required evidence in their tender submissions are eligible to submit tenders and have their
tenders evaluated:

The tenderer:

1. Only those tenderers who are registered with the CIDB, or are capable of being so
registered prior to the evaluation of submissions and have a contractor grading
designation equal to or higher than a contractor grading designation determined in
accordance with the sum tendered, or a value determined in accordance with
Regulation 25 (1B) of 25(7A) of the Construction Industry Development Regulations,
for a CIDB Grade 3CE or Higher class of construction work are eligible to have their
tenders evaluated, provide the proof of valid registration with CIDB. Joint ventures are
eligible to submit tenders provided that;

a) every member of the joint venture is registered with CIDB,

b) the lead partner has a contractor grading designation of 3CE or higher class of
construction work; or not lower than one level below the required grading
designation in the class of works under consideration and possess the required
recognition status.

c) the combined contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a
contractor grading designation determined in accordance with the sum tendered
for a 3CE or Higher class of construction work or a value determined in accordance
with Regulation 25 (1B) or 25(7A) of the Construction Industry Development
Regulations.

2. In case of a Joint Venture/ Consortium submission, shall submit a Joint Venture
Agreement signed by all parties.

3. Is registered in terms of the Companies Act, 2008 (Act 71 of 2008) or Close
Corporation Act, 1984, (Act No. 69 of 1984) or, if a partnership, has a partnership
agreement (buy and sell agreement for participating partners in this tender) in place
that enables the partnership to automatically continue to function in the event of death
or withdrawal of one of the partners.

4.7

The arrangements for a virtual non-compulsory clarification meeting is as stated in the Tender
Notice and Invitation to Tender (ref: T1.1).

Tenderers/their authorised representatives must register company name on teams chat box
and detailed contacts in favour of the tendering entity therein. Addenda, if any, will be issued
to the tenders only who attended the compulsory briefing sessions and site visit.

4.12

No alternative tender offer will be considered.

MISA/MLM/L/003/2025/26
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Clause

Tender Data

number
4.13 The employer’s details and address for delivery of tender offers and identification details that
are to be shown on each tender offer package are:
Location of tender box: Reception area of MISA Offices
Municipal Infrastructure Support Agent’s Office
Physical Address: 1303 Heuwel Avenue, Riverside Office Park,
Letaba House, 1%t Floor, Centurion, Pretoria 0046
Private Bag X 105, Centurion 0046
Telephone: 012 848 5300
Identification details on the Tender package(s):
1. Name and Reference number of the tender;
2. Address of the employer;
3. Names of the tendering entity and the contact person;
4. Physical address and contacting details of the tenderer;
5. Date of submission
4134 The tenderer is required to meet the following conditions in addition to the requirement for
eligibility criteria as mentioned in Clause 4.1.
4.13.5 Tender offer shall be submitted as original, one copy of the original and one scanned
copy of the original completed and signed tender documents in a memory stick.
4.13.6 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted.
4.15 The closing time for submission of tender is as stated in the Tender Notice and invitation to
Tender (ref: T1.1)
4.16 The tender offer validity period is 90 days, exclusive of closing date but inclusive of the 90" day.
5.1 The employer will respond to requests for clarification received up to 7 working days before the
tender closing time.
5.2 The employer shall issue addenda until 10 working days before tender closing time.
5.4 The time and location for opening of the Tender offers are as detailed in the Tender notice and
invitation to tender (ref: T1.1) or in any addendum thereafter if applicable.
SFU The procedure for the evaluation of responsive tenders is Functionality, Financial offer &
(clause Preference as explained in the CIDB’S Standard for Uniformity in Construction Procurement
August 2019 (clause 4.3.1).
4.3.1)

Breakdown points for Functionality points are outlined in 5.11.9 below.

MISA/MLM/L/003/2025/26




Clause

number

Tender Data

The procedure for the evaluation of responsive tenders is detailed as follows:
Phase 1: Responsiveness to the eligibility criteria, bid and mandatory requirements and rules:

Phase 2: Tenderers must meet the minimum requirements outlined in the functionality criteria
and score the at least the minimum functionality points to be considered for further evaluation
in Stage 3. Tenderers who do not meet minimum functionality points will then be rejected.

Phase 3: Price and preference (80/20 system)

PHASE ONE: RESPONSIVENESS TO THE ELIGIBILITY CRITERIA, BID AND
MANDATORY REQUIREMENTS AND RULES:

Tenderers’ proposals must meet the following minimum requirements and supporting
documents must be submitted with the completed bid document in a sealed envelope in
the bid box at the closing date and time. Failure to comply will automatically eliminate the
bid for further consideration:

The tenderer:

1. Only those tenderers who are registered with the CIDB, or are capable of being
so registered prior to the evaluation of submissions and have a contractor
grading designation equal to or higher than a contractor grading designation
determined in accordance with the sum tendered, or a value determined in
accordance with Regulation 25 (1B) of 25(7A) of the Construction Industry
Development Regulations, for a CIDB Grade 3CE or Higher class of
construction work are eligible to have their tenders evaluated, provide the proof
of valid registration with CIDB. Joint ventures are eligible to submit tenders
provided that;

a) every member of the joint venture is registered with CIDB,

2. the lead partner has a contractor grading designation of 3CE or higher class
of construction work; or not lower than one level below the required grading
designation in the class of works under consideration and possess the
required recognition status.

3. the combined contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a
contractor grading designation determined in accordance with the sum
tendered for a 3CE or Higher class of construction work or a value determined
in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry
Development Regulations.

4. In case of a Joint Venture/ Consortium submission, shall submit a Joint
Venture Agreement signed by all parties.

5. Is registered in terms of the Companies Act, 2008 (Act 71 of 2008) or Close
Corporation Act, 1984, (Act No. 69 of 1984) or, if a partnership, has a
partnership agreement (buy and sell agreement for participating partners in this
tender) in place that enables the partnership to automatically continue to
function in the event of death or withdrawal of one of the partners.

Other Conditions of bid (Non eliminating, unless expressly mentioned in the
document):

10
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Clause

number

Tender Data

10.

11.

12.

The bidder must be registered on the Central Supplier Database (CSD)

prior to the award

All tenderer’s tax matters must be in order prior to the award. Bidders’ tax
matters will be verified through CSD.

Failure to complete section 7: SUB-CONTRACTING as per the SBD 6.1,
will automatically results in the non-awarding of points for B-BBEE.
Should the tenderer intend to sub-contract more than 25%, it is
compulsory to submit valid B-BBEE certificates, or a valid original or
certified copy of a CSCO000 sector code Swormn Affidavit attested by a
Commissioner of Oaths (for EMEs/QSEs) for all proposed sub-
contractors. Failure will automatically result in no points awarded for B-
BBEE, irrespective of the main tenderer having submitted an original or
certified copy of his/her own B-BBEE certificate.

A valid original or certified copy of amended Construction Sector Codes
(CSCO000) B-BBEE Certificate verified by SANAS must be submitted
with the tender OR a valid original or certified copy of an attested by a
commissioner of Oaths prepared and issued in terms of the amended B-
BBEE Construction Sector Codes (CSC000) must be submitted with the
tender in order to qualify for preference points for B-BBEE. In case of a
joint venture or consortium a valid original or certified copy of consolidated
amended Construction Sector Codes (CSC000) B-BBEE Certificate
verified by SANAS B-BBEE Certificate verified by SANAS must be
submitted. Failure to comply, will automatically results in the non-
awarding of points for B-BBEE.

Tenderers which are EMEs or QSEs should make use of the attached
Construction Sector Codes (CSC000) compliant Sworn affidavits, if not
having their own, to claim B-BBEE points. A tenderer should only select
an appropriate Sworn affidavit, complete it in full and have it attested by
a commissioner of oaths, signed and dated before submission. Generic
sector codes or any other sector code sworn affidavits (which are not
Construction Sector Codes) will not be accepted for purposes of claiming
B-BBEE points.

Bill of quantities or Pricing schedule and or Form of offer/Total tender amount
shall not contain correction fluid on them. Any wrong entry, in case of
correction, must be cancelled by a single stroke and initialled by the Authorised

signatory.

MISA/MLM/L/003/2025/26
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Clause

number

Tender Data

2. PHASE TWO: TENDER WHO PASS STAGE 1 WILL THEN BE EVALUATED ON

FUNCTIONALITY CRITERIA, AS OUTLINED BELOW:

13. The tender will be expected to submit substantial information (valid copies and
detailed information as ordered) in order to claim points for each of the criteria

or sub criteria set.

14. The tenderer must demonstrate to the satisfaction of the Employer that it has
sufficient skill and capacity to execute the works.

15. The form or the evaluation criteria and maximum score in respect of each of
the criteria listed in 5.11.9.

16. . Bidders must achieve the minimum required points in each category,
as specified in this specification Failure to meet the minimum threshold

for any category will result in disqualification.

17. Non-submission or poorly completed schedule or incomplete information will
result in a tenderer losing points on Functionality. CVs which do not
substantially detail relevant experience will also lead to a bidder losing points
on Functionality. It is the responsibility of the tenderer to ensure that all copies
are clear and certified where the conditions require them to be so.

18. No second chance will be given to a tenderer to submit some information after

tender closure on this stage of evaluation i.e. functionality.

3. PHASE THREE: EVALUATION FOR PRICE AND SPECIFIC GOALS

The 80/20 preference point system shall be applied for the purposes of this bid as per
the requirements of the Preferential Procurement Policy Framework Act, 2000 (Act No. 5
of 2000) and B-BBEE/ PPPFA Regulations of 2022.

Criteria Points
POINTS ON PRICE 80
SPECIFIC GOALS 20
TOTAL 100

SPECIFIC GOALS

The Employer reserves the right to apply other specific goals in accordance with PPPF
Regulations 2022 as contemplated in section 2(1)(d)&(e) of the PPPF Act No 5 of 2000 which
may include contracting with persons, or categories of persons, historically disadvantaged by
unfair discrimination on the basis of race, gender and disability including the implementation of
programmes of the Reconstruction and Development Programme as published in Government
Gazette No. 16085 dated 23 November 1994.

12
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Clause

number

Tender Data

Failure on the part of a Bidder to submit proof of documentation required in terms of this

Table 1: Specific goals for the tender and points claimed are indicated per table below:

Number of points allocated

The specific goals allocated points in EGIVZOESE Cly))

(BT @ TS (el (To be completed by the organ of

state)

Who are women
Who has disability
Who is a youth

Location of enterprise (Limpopo Province)

Al W g NN O

B-BBBEE status level contributors from level
1 to 2 which are QSE or EME
Total scored points 20

The specific goals may include—

19. Contracting with persons, or categories of persons, historically disadvantaged
by unfair discrimination on the basis of race, gender or disability.

20. Implementing the programmes of the Reconstruction and Development
Programme as published in Govemment Gazette No. 16085 dated 23
November 1994,

Definitions

Specific goals”: means specific goals as contemplated in section2(1)(d) of the PPPFA Act
which may include contracting with persons, or categories of persons, historically
disadvantaged by unfair discrimination on the basis of race, gender and disability including the
implementation of programmes of the Reconstruction of Development Programme as published
in Govemment Gazette No.16085 date 23 November 1994

“Ownership “means the percentage ownership and control, exercised by individuals within and
enterprise.

“Disability” means, in respect of a person, a permanent impairment of a physical, intellectual,
or sensory function, which results in restricted, or lack of, ability to perform and activity in the
manner, or within the range, considered normal for a human being.

Documents required for verification of points allocation are as follows:

Procurement Requirement Required Proof Documents

Women Identity document

Disability Doctor’s report confirming the disability
Youth Identity document

Location Municipality bill/ lease agreement/ letter|

from Local Authority

B-BBEE status level contributors from level 1 to 2 | Valid certificate/ sworn affidavit

which are QSE or EME Consolidated BEE certificate in case
Venture

Full CSD Report

tender to claim for specific goals with the tender, will be interpreted to mean that
preference points for specific goals are not claimed

13
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Clause

Tender Data

number
5119 A Tender scoring below the minimum in Quality shall be considered as DISQUALIFIED for
evaluation and shall be discarded from further evaluation.
Maximum
Evaluation Minimum
Quality criteria number of
schedule . points (B)
points (A)
The experience of the tenderer as a company
(as opposed to key staff members) in any of the
following: the construction orinstallation of new
municipal water infrastructure which includes
Schedule 1 30 20
reservoirs, elevated tank, borehole drilling,
water reticulation, pump stations and water
treatment plants as a main contractor for
municipalities and other organs of state.
Experience of Key Personnel
Civil Engineer/ Contract Manager | 20
Geohydrologist 20
Site Agent 10 Schedule 2 60 45
Foreman/Supervisor 5
Health and Safety Officer 5
Total | 60
Plant and Equipment Schedule 3 10 5
Maximum possible score for quality (Ms) 100 70
Bidders must achieve the minimum required points in each category, as specified in
Column B. Failure to meet the minimum threshold for any category will result in
disqualification.
5.13 Tender offers will only be accepted if:

1. the tenderer or any of its directors/ shareholders is not listed on the Register of Tender
Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as

a person prohibited from doing business with the public sector;
2. the tenderer has not:
a. abused the Employer’s Supply Chain Management System; or

b. failed to perform on any previous contract and has been given a written notice
to this effect;

14
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Clause

number

Tender Data

3. the tenderer is registered with the Construction Industry Development Board in an

appropriate contractor grading designation.

4. the tenderer has completed the Compulsory Enterprise Questionnaire and there are no
conflicts of interest which may impact on the tenderer’s ability to perform the contract in
the best interests of the employer or potentially compromise the tender process and
persons in the employ of the state are permitted to submit tenders or participate in the
contract;

5. the tenderer/s is registered on CSD prior submitting bids (open tenders). Any prospective
bidder found to have Tax matters not in order with SARS (verified through CSD) during
the evaluation process (after being given an opportunity to rectify tax matters) will be
eliminated and not be considered further in the process. Preferred bidder/s will be afforded
an opportunity to rectify their tax affairs within 7 days. A bidder that fails to rectify its tax

matters with SARS will be eliminated.

6. A Resolution of signatory form has been completed and signed by director/s or a letter
bearing a letterhead of the tenderer has been attached (specific to this bid) to the bid
submission; it must be duly signed by all directors and submitted the bid. Only a duly

authorised official can sign the bid.

5.14

The number of paper copies of the signed contract to be provided by the employer is one to the

successful Tenderer.

5.15

The additional conditions of tender are:

Wherever a brand name is specified in this document (i.e. specifications, pricing schedule, bill

of quantities or anywhere), the department requires an item similar/equivalent or better.

5.16

Cancellation and re-invitation of tenders
MISA may, prior to the award of the tender, cancel the tender if-

(a) due to changed circumstances, there is no longer a need for the services, works or goods
requested; or

(b) funds are no longer available to cover the total envisaged expenditure; or

(c) no acceptable tenders are received; or

(d) Tender validity period has expired; or

(e) Gross irregularities in the tender processes and/or tender documents; or

(f) No market related offer received (after attempts of negotiation processes)

Where applicable, the decision to cancel the tender will be published in the CIDB website and

in the Tender Bulletin or the media in which the original tender invitation as advertised.

TENDER AWARD

A. The tender obtaining the highest number of total points may be awarded the contract,

unless the Employer decided otherwise (ref: T1.1 Tender notice and invitation to tender).

15
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number

Tender Data

B. Preference point shall be calculated after prices have been brought to a comparative basis

taking into account all factors of non-firm prices and all unconditional discounts.

C. Point scored must be rounded off to the nearest 2 decimal places. (If the value of the 3™
decimal place is 1 up-to 4, the points up to 2" decimal place will be considered and if it is
5 up to 9, 1 will be added to the number at 2" decimal place and the resulting point will
be considered.)

D. In the event that two or more Tenders have scored equal total points, the successful Bid

must be the one scoring the highest number of preference points for Specific goals.

E. However, in the event that two or more Tenders have scored equal points ,including equal
preference points for Specific goals, the successful tender must be the one scoring the

highest points for Functionality.

F. Should two or more Tenders be equal in all respects, the award shall be decided by

drawing of lots by the Employer.
Additional Conditions
A. Joint Venture

Tenders may form a joint venture acceptable to the Employer as detailed in the tender
documents.

B. Costs incurred by Bidder.

The Employer will neither be responsible for nor pay any expenses incurred or losses suffered
by any Tenderer in the preparation of the tender or in attending the compulsory briefing session
in connection therewith.

C. Acceptance of Bid

The Employer does not bind itself to accept the lowest or any Tender or to furnish any reason
for the acceptance or rejection of a tender.

D. Withdrawal of Tender during validity or Failure in signing Contract Agreement at
Award

Should a Tenderer

a) Withdraw his Tender during the period of its validity; or

b) Give notice of his inability to execute the Contract or fail to execute the Contract; or
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Clause

number

Tender Data

c) Fail to sign the Contract Agreement or furnish the required security/ insurance(s) within
the period fixed in the Contract Data (ref: C1.2) in the Tender documents or any

extended time agreed to by the Employer;

then the Tenderer shall be liable for and pay to the Employer —

i.  All expenses incurred in calling for fresh Tender, if it should be deemed necessary

by the Employer to do so;

i. The difference between Tender's tender and any less favourable tender accepted
either by fresh tender being called or by another tender being accepted from those

already received;

iii. Any escalation of the Final Contract Price resulting from any delay caused in calling
for fresh tender or accepting another tender from those already received, as the case

may be.

And the Employer shall have the right to recover such sums by set-off against any money which
may be due or become due to the Tenderer, under this or any other tender or Contract between
the Employer and the Tenderer, or against any guarantee or deposit which may have been
furnished by or on behalf of the Tenderer for the due fulfilment of this or any other tender or
Contract between the Employer and the Tenderer. Pending the ascertainment of the amount of
the Tenderer’s liability to the Employer in terms of this Condition of Tender, the Employer may
retain such monies, guarantee or deposit as security for any loss, which the Employer may
sustain by reason of the Tenderer’s default.

Provided always that the Employer may exempt a Tenderer from the provisions hereof, if it is
of the opinion that the circumstances justify such exemption.

E. Repudiation of Tender or Invalidation of Contract

If the Employer is satisfied that the Tenderer or any person is being an employee, partner,
director, member or shareholder of the Tenderer or a person acting on behalf of or with the
knowledge of the Tenderer has offered, promised or given a bribe or other gift or remuneration
to any person in connection with obtaining or execution of a Contract;

a) has acted in a fraudulent or corrupt manner in obtaining or executing a Contract;

b) has approached an officer or employee of the Employer with the object of influencing the

award of a Contract in the Tenderer’s favour;

c) has entered into any agreement or arrangement, whether legally binding or not, with any

other person, firm or company:
d) to refrain from Tendering for this Contract;

e) as to the amount of the Tender to be submitted by either party;
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Clause

number

Tender Data

f) has disclosed to any other person, firm or company other than the Employer, the exact
or approximate amount of his proposed Tender except where the disclosure, in
confidence, was necessary in order to obtain insurance premium and surety quotations

required for the preparation of the Bid.

The Employer may, in addition to using any other legal remedies, repudiate the Bid or declare
the Contract invalid should it have been concluded already.

F. South African Jurisdiction

The laws of the Republic of South Africa shall be applicable to each Contract created by the
acceptance of a Tender and each Tenderer shall indicate a place in the Republic and specify
it in his Tender as his domicilium citandi et executandi where any legal process may be served
on him.

Each Tenderer shall bind her/ himself to accept the jurisdiction of the Courts of Law of South
Africa.

G. Amendments to Tender by Employer
a) Arithmetical Errors

The Employer shall check and correct arithmetical errors for responsive Tenders in the
following manner as per CIDB guideline (Ref: Practice # 2, version 1 — August 2006):

i. Where there is a discrepancy between the amounts in figures and in words, the amount

in words shall govern.

ii. If the pricing (or bills of quantities or schedule of quantities or schedule of rates) apply
and there is an error in the line item total resulting from the product of the unit rate and
the quantity, the line item total shall govern, and the rate shall be corrected. Where there
is an obviously gross misplacement of the decimal point in the unit rate, the line item

total as quoted shall govern, and the unit rate shall be corrected.

iii. Where there is an error in the total of the prices either as a result of other corrections
required by this checking process or in the bidder's addition of prices, the total of the
prices shall govern and the tenderer will be asked to revise selected item prices (and

their rates if bills of quantities apply) to achieve the tendered total of the Prices.
b) Imbalance in Tender Rates

In the event of there being Tendered rates or lump sums being declared by the Employer to be
unacceptable to him because they are either excessively low or high or not in proper balance
with other rates or lump sums, the Tenderer may be required to produce evidence and advance
arguments in support of the tendered rates or lump sums objected to. If, after submission of
such evidence and any further evidence requested, the Employer is still not satisfied with the
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Clause
Tender Data
number

tendered rates or prices objected to, s/he may request the Tenderer to amend these rates and
prices along the lines indicated by him.

The Tenderer will then have the option to alter and/ or amend the rates and lump sums objected
to and such other related amounts as are agreed on by the Employer, but this shall be done

without altering the total tendered sum.
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/\ MUuUNICIPAL INFRASTRUCTURE SUPPORT AGENT
’ COOPERATIVE GOVERNANCE & TRADITIONAL AFFAIRS
MISA /\ (COGTA)

MUNICIPAL INFRASTRUCTURE TENDER No. MISA/MLM/L/003/2025/26
SUPPORT AGENT

APPOINTMENT OF A MANAGEMENT
CONTRACTOR FOR THE SITING, DRILLING, 1 NO.
BOREHOLE, REFURBISHING 1NO. BOREHOLE,
TESTING, EQUIPPING AND ENERGIZING OF
BOREHOLES, RISING MAIN AND ELEVATED
STORAGE TANK AT WATERVAL - SECTION B
MAHONISI AND CONNECTION TO EXISITNG TANK
AT ELIM MPHENI IN MAKHADO LOCAL
MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO
PROVINCE

T2 Returnable Documents
T2.1 LIST OF RETURNABLE DOCUMENTS

A. Documentation to demonstrate eligibility to have tenders evaluated.

The required documentation as listed in Clause 4.1 of T1.2 Tender Data, must be submitted

along with the tender for determining the eligibility of the tender.

Failure to provide these documents (A) shall result in the tenderer’s tender not being
evaluated.

B. Returnable schedules required for tender evaluation purposes

The tenderer must complete the following returnable schedules as relevant, which are
attached here with the tender documents.

1.SBD 1 - Invitation to Bid
2.SBD 4 - Declaration on Interest
3.SBD 6.1 — Preference Points claim form.

4. Samples of CSCO000 sector coders Swomn Affidavits- A. EMEs and B. QSES (For tenderers
with no B-BBEE Certificates)
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5. CSD report Annexure

6. Tender’s certificates Annexure

7. Resolution for Signatory

8. Certificate of Joint Ventures

9. Schedule 1: Experience of the tenderer
10. Schedule 2: Experience of key person

11. Schedule 3: Plant and Equipment

C. Other documents contained herein in the tender documents required for tender

evaluation purposes as listed below.
1. Record of Addenda to Tender Documents
2. Proposed Amendments and Qualifications

D. Documentation that will be used for evaluation and to incorporate into the
contract, if the tender offer resulted in an award

1. The offer portion of C1.1 Form of offer and acceptance
2. Part 2 of C1.2 Contract data relevant to tenderer

3. C2.2 Price List
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SBD 1

T2.2RETURNABLE SCHEDULES

1. PART A — INVITATION OF BID

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF DEPARTMENT/PUBLIC ENTITY)

BID NUMBER:

MISA/MLM/L/003/2025/26

CLOSING DATE:

27 October 2025

CLOSING

TIME: 11HO0

DESCRIPTION:

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING, DRILLING,
REFURBISHING 1NO. BOREHOLE, TESTING, EQUIPPING AND ENERGIZING OF BOREHOLES, RISING MAIN AND
ELEVATED STORAGE TANK AT WATERVAL - SECTION B MAHONISI AND CONNECTION TO EXISITNG TANK AT
ELIM MPHENI IN MAKHADO LOCAL MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE

1 NO. BOREHOLE,

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

1303 Heuwel Avenue,

Riverside Office Park,

Letaba House (FIRST FLOOR)

Centurion, 0046

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO

CONTACT PERSON Ms. Dineo Kau
TELEPHONE NUMBER 012 848 5306
E-MAIL ADDRESS Elma.kau@misa.qov.za
SUPPLIER INFORMATION
NAME OF BIDDER
POSTAL ADDRESS
STREET ADDRESS
TELEPHONE NUMBER CODE NUMBER
CELLPHONE NUMBER
FACSIMILE NUMBER CODE NUMBER
E-MAIL ADDRESS
VAT REGISTRATION NUMBER
SUPPLIER TAX COMPLIANCE CENTRAL
COMPLIANCE STATUS | SYSTEMPIN: OR SUPPLIER
DATABASE No: MAAA

B-BBEE STATUS LEVEL | TICK APPLICABLE BOX] | B-BBEE STATUS LEVEL [TICK APPLICABLE BOX]
VERIFICATION CERTIFICATE SWORN AFFIDAVIT

[ Yes CINo (] Yes [ No

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]

1 ARE YOU THE ACCREDITED
REPRESENTATIVE IN
SOUTH AFRICA FOR THE
GOODS ISERVICES
/WORKS OFFERED?

[IYes

[INo
[IF YES ENCLOSE PROOF]

2 ARE YOU A FOREIGN BASED
FOR THE GOODS

SUPPLIER

ISERVICES /WORKS OFFERED?

[ Yes [] No
[IF YES, COMPLETE
QUESTIONNAIRE
BELOW |

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

MISA/MLM/L/003/2025/26

22



mailto:Elma.kau@misa.gov.za

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? (1 YES [INO

DOES THE ENTITY HAVE A BRANCH IN THE RSA? [] YES [INO
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? ] YES [INO
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? [ 1 YES [INO
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? [ ] YES [INO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM PIN
CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.

PART B — TERMS AND CONDITIONSTERMS AND CONDITIONS FOR BIDDING

BID SUBMISSION:

1.1.

1.2.

1.3.

1.4.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED
FOR CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED—(NOT TO BE RE-TYPED) OR IN THE MANNER
PRESCRIBED IN THE BID DOCUMENT.

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7).

TAX COMPLIANCE REQUIREMENTS

2.1

22

2.3

24
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2.6

2.7

BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO
ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS.

APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE
WWW.SARS.GOV.ZA.

BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A
SEPARATE TCS CERTIFICATE /PIN/ CSD NUMBER.

WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD
NUMBER MUST BE PROVIDED.

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO
ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE
SERVICE OF THE STATE.”
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SBD 4 - BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid.
In line with the principles of transparency, accountability, impartiality, and ethics as
enshrined in the Constitution of the Republic of South Africa and further expressed in
various pieces of legislation, it is required for the bidder to make this declaration in respect

of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of

Restricted Suppliers, that person will automatically be disqualified from the bid process.

2. Bidder’s declaration
2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or
any person having a controlling interest' in the enterprise, employed by the state?
YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable,
state employee numbers of sole proprietor/ directors / trustees / shareholders /
members/ partners or any person having a controlling interest in the enterprise, in

table below.

Full Name Identity Number Name of State institution

1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively,
the person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.
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2.2 Do you, or any person connected with the bidder, have a relationship with any person
who is employed by the procuring institution? YES/NO

2.2.1  If so, furnish particulars:

2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners
or any person having a controlling interest in the enterprise have any interest in any

other related enterprise whether or not they are bidding for this contract? YES/NO

2.3.1 If so, furnish particulars:

l, the undersigned,
(=0 0= TR in submitting the
accompanying bid, do hereby make the following statements that | certify to be true

and complete in every respect:

3.1 | have read and | understand the contents of this disclosure;

3.2 | understand that the accompanying bid will be disqualified if this disclosure is found not
to be true and complete in every respect;

3.3 The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor.
However, communication between partners in a joint venture or consortium? will not
be construed as collusive bidding.

3.4 In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications,
prices, including methods, factors or formulas used to calculate prices, market
allocation, the intention or decision to submit or not to submit the bid, bidding with the
intention not to win the bid and conditions or delivery particulars of the products or

services to which this bid invitation relates.

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital,
efforts, skill and knowledge in an activity for the execution of a contract.
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3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the

3.5

bidder, directly or indirectly, to any competitor, prior to the date and time of the official

bid opening or of the awarding of the contract.

There have been no consultations, communications, agreements or arrangements
made by the bidder with any official of the procuring institution in relation to this
procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder

was not involved in the drafting of the specifications or terms of reference for this bid.

3.6 | am aware that, in addition and without prejudice to any other remedy provided to combat

any restrictive practices related to bids and contracts, bids that are suspicious will be
reported to the Competition Commission for investigation and possible imposition of
administrative penalties in terms of section 59 of the Competition Act No 89 of 1998
and or may be reported to the National Prosecuting Authority (NPA) for criminal
investigation and or may be restricted from conducting business with the public sector
for a period not exceeding ten (10) years in terms of the Prevention and Combating

of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3
ABOVE IS CORRECT.
| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN

TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT

SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder
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SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all bids invited. It contains general information and
serves as a claim form for preference points for specific goals.

NB:

BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF
THE BID AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1.2

1.3

1.4

1.5

GENERAL CONDITIONS
The following preference point systems are applicable to invitations to bid:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included);

To be completed by the organ of state

a) The applicable preference point system for this bid is the 80/20 preference point
system.

b) Either the 80/20 preference point system will be applicable in this bid. The lowest/
highest acceptable bid will be used to determine the accurate system once bids
are received.

Points for this bid (even in the case of a bid for income-generating contracts) shall
be awarded for:

(a) Price; and
(b) Specific Goals.
To be completed by the organ of state:

The maximum points for this bid are allocated as follows:

PRICE 80

SPECIFIC GOALS 20

Total points for Price and SPECIFIC GOALS

Failure on the part of a bidder to submit proof or documentation required in terms of
this bid to claim points for specific goals with the bid, will be interpreted to mean that
preference points for specific goals are not claimed.




1.6  The organ of state reserves the right to require of a bidder, either before a bid is
adjudicated or at any time subsequently, to substantiate any claim in regard to
preferences, in any manner required by the organ of state.

2. DEFINITIONS

(a) “bid” means a written offer in the form determined by an organ of state in response
to an invitation to provide goods or services through price quotations, competitive
biding process or any other method envisaged in legislation;

(b) “price” means an amount of money bided for goods or services, and includes
all applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the
time of bid invitation, and includes all applicable taxes;

(d) “bid forincome-generating contracts” means a written offer in the form determined
by an organ of state in response to an invitation for the origination of income-
generating contracts through any method envisaged in legislation that will result in a
legal agreement between the organ of state and a third party that produces revenue
for the organ of state, and includes, but is not limited to, leasing and disposal of assets
and concession contracts, excluding direct sales and disposal of assets through
public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No.
5 of 2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20

Ps = 80 (1 -
Where
Ps
Pt

Pmin

Pt—Pmin )
P min

Points scored for price of bid under consideration

Price of bid under consideration

Price of lowest acceptable bid

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT

3.2.1. POINTS AWARDED FOR PRICE
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20
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Ps=80(1+7 0% )
P max
Where
Ps = Points scored for price of bid under consideration
Pt = Price of bid under consideration
Pmax = Price of highest acceptable bid

4, POINTS AWARDED FOR SPECIFIC GOALS

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement
Regulations, preference points must be awarded for specific goals stated in the bid.
For the purposes of this bid the bidder will be allocated points based on the goals
stated in table 1 below as may be supported by proof/ documentation stated in the
conditions of this bid:

4.2. Incases where organs of state intend to use Regulation 3(2) of the Regulations, which
states that, if it is unclear whether the 80/20 or 90/10 preference point system applies,
an organ of state must, in the bid documents, stipulate in the case of—

(a) an invitation for bid for income-generating contracts, that either the 80/20 or
90/10 preference point system will apply and that the highest acceptable bid
will be used to determine the applicable preference point system; or

(b) any other invitation for bid, that either the 80/20 or 90/10 preference point
system will apply and that the lowest acceptable bid will be used to
determine the applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both
the 90/10 and 80/20 preference point system.

Table 1: Specific goals for the bid and points claimed are indicated per the table below.

Note to bidders: The bidder must indicate how they claim points for each preference
point system.)

Number of points Number of points
The specific goals allocated points in allocated claimed (80/20
terms of this bid system)
(80/20 system) (To be completed
by the bidder)
Who are women (51% or more) 5
Who has disability (51% or more owned) 2
Who is a youth (18 to 35 years) (51% or more 5
owned)
Location of enterprise (Limpopo province) 3
B-BBBEE status level contributors from level 5
1 to 2 which are QSE or EME
Total scored points 20
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DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of compPany/firm. ... ... e

4.4. Company registration number:

4.5. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

O o o o oo o o™

State Owned Company
[TICK APPLICABLE BOX]

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm,
certify that the points claimed, based on the specific goals as advised in the bid,
qualifies the company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions
as indicated in paragraph 1 of this form;

i) In the event of a contract being awarded as a result of points claimed as shown
in paragraphs 1.4 and 4.2, the contractor may be required to furnish
documentary proof to the satisfaction of the organ of state that the claims are
correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any
of the conditions of contract have not been fulfilled, the organ of state may, in
addition to any other remedy it may have —

(a) disqualify the person from the biding process;

(b) recover costs, losses or damages it has incurred or suffered as
a result of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered
as a result of having to make less favourable arrangements due
to such cancellation;
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ADDENDUM

NO DATE TITLE OR DETAILS

(d) recommend that the bidder or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any
organ of state for a period not exceeding 10 years, after the audi
alteram partem (hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution, if deemed
necessary.

RECORD OF AMENDMENTS TO BID DOCUMENTS

I / We confirm that the following communications amending the bid documents that | / we
received from Municipal Infrastructure Support Agent or their representative before the
closing date for submission of bids have been taken into account in this bid.

SIGNATURE: .. DATE: ...,
(of person authorized to sign on behalf of the Bidder)

SURNAME AND NAME: ...,

DATE:

ADDRESS:
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3. SAMPLES OF GENERIC SECTOR CODERS SWORN AFFIDAVITS-
A. EMES AND B. QSES (FOR TENDERERS WITH NO B-BBEE
CERTIFICATES SWORN AFFIDAVIT - TEMPLATES

(IF APPLICABLE, CHOOSE THE CORRECT FORM AND COMPLETE)



B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES (EME)

I, the undersigned,

Full name & Surname

Identity number

Hereby declare under oath as follows:

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.
2. | am a Member / Director / Owner of the following enterprise and am duly authorized to act on
its behalf:

Enterprise Name:

Trading Name (If
Applicable):

Registration Number:

Enterprise Physical
Address:

Type of Entity (CC, (Pty)
Ltd, Sole Prop etc.):

Nature of Construction| BEPs Contractor Supplier
Business: (Built Environment

Professional)

Definition of “Black As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as
People” Amended by Act No 46 of 2013 “Black People” is a generic term which means
Africans, Coloureds and Indians —

(a) Who are citizens of the Republic of South Africa by birth or descent;

or

(b) Who became citizens of the Republic of South Africa by
naturalization-
i. Before 27 April 1994; or
ii. On or after 27 April 1994 and who would have been entitled to
acquire citizenship by naturalization prior to that
date

3. | hereby declare under Oath that as per Amended Code Series 100 of the Amended Codes of Good
Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act No 46 of 2013,



e The Enterprise is % Black Owned

¢ The Enterprise is % Black woman Owned

e The Enterprise is % Owned by Black Designated Group (provide Black Designated Group
Breakdown below as per the definition in the table above)

o Black Youth % %

o Black Disabled % %

o Black Unemployed % %

o Black People living in Rural areas % %

o Black Military Veterans % %

Based on the Financial Statements/Management Accounts and other information available on the latest
financial year-end of (DD/MM/YY), the annual Total Revenue was equal to/or less
than the applicable amount confirmed by ticking the applicable box below.

Contractor / Consultancy R10 million

Supplier R10 million
If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable
and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a
B-BBEE Verification Professional Regulator appointed by the Minister of Trade and Industry.

0 Please confirm on the table below the B-BBEE level contributor, by ticking the applicable
box.

100% Black Owned Level One (135% B-BBEE procurement
recognition level)

At least 51% Black Owned but less than| Level Two (125% B-BBEE procurement
100% black owned recognition level)

Less than 51% black owned Level Four (100% B-BBEE procurement
recognition level)

4. | know and understand the contents of this affidavit and | have no objection to
take the prescribed oath and consider the oath binding on my conscience and on
the owners of the enterprise which | represent in this matter.

5. The sworn affidavit will be valid for a period of 12 months from the date
signed by commissioner.

Deponent Signature:
Date:
Commissioner of Oaths
Signature & stamp
Date:
34

MISA/MLM/L/003/2025/26



B-BBEE EXEMPTED AFFIDAVIT FOR QUALIFYING SMALL ENTERPRISES (QSE)

I, the undersigned,

Full name & Surname

Identity number

Hereby declare under oath as follows:

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.

2. | am a Member / Director / Owner of the following enterprise and am duly authorized to act on

its behalf:

Enterprise Name:

Trading Name (If
Applicable):

Registration Number:

Enterprise Physical
Address:

Type of Entity (CC, (Pty)
Ltd, Sole Prop etc.):

Nature of
Business:

Construction

Supplier / Service provider Consultancy services

Supplier

Definition of “Black
People”

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as
Amended by Act No 46 of 2013 “Black People” is a generic term which means
Africans, Coloureds and Indians —

(@) Who are citizens of the Republic of South Africa by birth or descent;

or

(b) Who became citizens of the Republic of South Africa by
naturalization-
i. Before 27 April 1994; or
ii. On or after 27 April 1994 and who would have been entitled to
acquire citizenship by naturalization prior to that
date

3. | hereby declare under Oath that as per Amended Code Series 100 of the Amended Codes of Good Practice
issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act No 46 of 2013,




e The Enterprise is % Black Owned

¢ The Enterprise is % Black Female Owned

e The Enterprise is % Owned by Black Designated Group (provide Black Designated Group
Breakdown below as per the definition in the table above)

o Black Youth % %

o Black Disabled % %

o Black Unemployed % %

o Black People living in Rural areas % %

o Black Military Veterans % %

Based on the Financial Statements/Management Accounts and other information available on the latest
financial year-end of (DD/MM/YY), the annual Total Revenue was equal to/or less
than the applicable amount confirmed by ticking the applicable box below.

Contractor / Consultancy R50 million
services
Supplier R50 million

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable
and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a
B-BBEE Véerification Professional Regulator appointed by the Minister of Trade and Industry.

0 Please confirm on the table below the B-BBEE level contributor, by ticking the applicable
box.

100% Black Owned Level One (135% B-BBEE procurement recognition
level)

At least 51% Black Owned but less Level Two (125% B-BBEE procurement
than 100% black owned recognition level)

4. | know and understand the contents of this affidavit and | have no objection to
take the prescribed oath and consider the oath binding on my conscience and on
the owners of the enterprise which | represent in this matter.

5. The sworn affidavit will be valid for a period of 12 months from the date
signed by commissioner.

Deponent Signature:
Date:
Commissioner of Oaths
Signature & stamp
Date:
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4. CSD REPORT ANNEXURE - PROOF OF REGISTRATION ON THE
NATIONAL TREASURY CENTRAL SUPPLIER DATABASE (CSD
REPORT)

(ATTACH HERE)



5. VALID CERTIFICATES OF A TENDERER

(ATTACH HERE)



6. RESOLUTION FOR SIGNATORY

A: CERTIFICATE OF AUTHORITY FOR SIGNATORY

Signatory for companies shall confirm their authority hereto by attaching a duly signed and dated copy of the

relevant resolution of the board of directors to this form or on company letter head.

An example is given below:

“By resolution of the board of directors passed at a meeting held on

Mr/Ms , whose signature appears below, has been duly authorised to

sign all documents in connection with the tender for Contract No.

and any Contract which may arise there from on behalf of (Block Capitals)

SIGNED ON BEHALF OF THE COMPANY:
IN HIS/HER CAPACITY AS:

DATE:

SIGNATURE OF SIGNATORY:

WITNESSES:
DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)
DIRECTOR SIGNATURE
(NAMES)
DIRECTOR SIGNATURE
(NAMES)
DIRECTOR SIGNATURE
(NAMES)
DIRECTOR SIGNATURE
(NAMES)

If you cannot complete this form, attach a separate sheet (in a company letter head, project specific and signed

by all directors):



7. CERTIFICATE OF AUTHORITY FOR JOINT VENTURES

This Returnable Schedule is to be completed by joint ventures.

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms . . . ... ...

, authorised signatory of thecompany . ... .........................

, acting in the capacity of lead partner, to sign all documents in

connection with the tender offer and any contract resulting from it on our behalf.

PROJECT TITLE

SCMU NUMBER

NAME OF FIRM

ADDRESS

DULY AUTHORISED SIGNATORY

Lead partner:

Signature. . ...

MISA/MLM/L/003/2025/26
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8. SCHEDULE 1: EXPERIENCE OF THE BIDDER (30 POINTS)

a) Requirements
The experience of the Bidder as a company (as opposed to key staff members) in any of the
following: the construction or refurbishment of municipal borehole water infrastructure,
installation of borehole pumps and associated package water treatment plants, construction
of water pump stations, pipelines and reservoirs as a main contractor for municipalities and

other organs of state.

The projects shall only include completed projects prior to closing date for submissions.

b) Points Scoring

Points will be allocated per project as per the table below.

Table : Project points allocation

Project Value . .
No | (R1'000 000.00 and above) | Points per Project
a) One (1) Project 10 points
b) | Two (2) Projects 20 points
c) | Three (3) Project 30 points

1. Means of Verification: Tenderers are requested to submit practical completion
certificates and reference letters from the employer.

2. Listing of Completed Projects

Tenderers are requested to list a maximum of Three (3) highest value projects including contactable
references by completing SCHEDULE OF COMPLETED PROJECTS appended to this schedule on
the next page.
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SCHEDULE OF COMPLETED PROJECTS

No | Name and Brief Description of the | Value in Rands Points Date Employer
Project R’000 Claimed Started | Completed Name of employer Contact Person
Name and Tel. No
Surname
1.
2,
3.




No | Name and Brief Description of the | Value in Rands Points Date Employer
Project R’000 Claimed Started | Completed Name of employer Contact Person
Name and Tel. No
Surname
5.

TOTAL POINTS CLAIMED

e

MISA reserves the right to verify all information presented by the Bidder.

| —

__

BIDDERS ARE REQUESTED TO COMPLETE THE ABOVE TABLE AND REFRAIN FROM REFERING THE COMPLETION THEREOF TO AN
ATTACHMENT. PLEASE ATACH ONLY INFROMATION REQUESTED BY THE EMPLOYER ON BLANK PAGE AHEAD AND MARKED “ATTACHMENTS”

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the contents of this schedule
are within my personal knowledge and are to the best of my belief both true and correct.

Signed

Name

Enterprise name

Date

Position

MISA/MLM/L/003/2025/26
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COMPLETION

CERTIFICATES AND

REFERENCE LETTERS

INFORMATION



9. SCHEDULE 2: EXPERIENCE OF KEY PERSONNEL (60 POINTS)

a) Summary

Total Points 60 points for key personnel is allocated as follows

e Civil Engineer/ Contracts Manager (Pr Eng/ Pr Tech Eng) =20
e Geohydrologist (SACNASP Registration) = 20

e Site Agent=10
e Foreman=5

e Construction Health &Safety Officer = 5

e Total =60

b) Requirements

The experience of the key personnel who will be responsible for the management of the physical
construction processes and the coordination, administration and management of resources on the
Site will be evaluated in relation to the Part C3: Scope of work from three different points of view:

1)

2)

3)

General experience (total duration of work activity), level of education and training and positions

held.
The education, training, skills, experience and knowledge of issues which are pertinent to the Part
C3: Scope of Work.
Points will be allocated per key personnel resource as per the table below. The minimum
experience must be post-qualification of the minimum required qualification for all key
personnel:
Personnel Minimum Minimum Qualification | Minimum Points
Years for Key Personnel
Experience
Post
Qualification
Bachelor of Technology,
Civil Engineer/ Bachelor of Science or .
Y 20P
Contracts Manager > Years Bachelor of Engineering 0 Points
in Civil Engineering
Bachelor of Technology,
Geohydrologist Bachelor of Science in
(Professional Hydrogeology,
. . 5 Years Geohydrology, 20 Points
registration
mandatory) Hydrology, Geology,
y Geophysics, or other
suitable qualification
Site Agent 5 Years Natllonal .Dlploma in civil 9 Points
engineering
Foreman 5 Years NG . cert_lflcate in ol 3 Points
engineering
Construction Health 3 Years SAMTRAC or Equivalent 4 Points

& Safety Officer




4. Failure to meet the minimum requirements for any of the above-mentioned key personnel
will result in the disqualification of the bidder.

For Noting: All personnel submitted by the Bidder cannot be changed without prior written
approval from the employer. As per clause 24.1 of the NEC3 ECC.

c) Means of Verification:

Attach proof of qualifications, brief CV’s and where applicable proof of professional registration for
key personnel listed.

d) Listing of Key Personnel

Bidders are requested to list key personnel by completing SCHEDULE OF KEY PERSONNEL
appended to this schedule on the next page.

e) Scoring

The scoring of the experience of key personnel staff will be as per the table below:

_ | 60 Total
Key Personnel = | Points
1. Civil Engineer/ Contract Manager (ECSA Professional registration mandatory) = :)chints)
a) B Tech/ B Eng/ BSc in Civil Engineering, Minimum of 5 years of experience post
qualification, Provide ECSA certificate and CV of Engineer. ECSA registration as -
Pr Tech Eng/ Pr Eng. The CV must demonstrate years of experience in any of the
following: the construction or installation of new municipal water infrastructure which
includes reservoirs, elevated tank, borehole drilling, water reticulation, pump stations
and water treatment plants
2. Geohydrologist (SACNASP Professional registration mandatory) = fozc?ints)
a) B Tech/ BSc degree in Hydrogeology, Geohydrology, Hydrology, Geology, Geophysics.
Minimum of 5 years of experience post qualification, Provide SACNASP professional
registration certificate and CV of Geohydrologist. The CV must demonstrate years of
experience in exploration and siting of boreholes.
3. Site Agent (10
points)
3.1 Experience = | 5points
The CV must demonstrate years of experience in any of the following: Management of
construction site, supervising construction staff and/or sub-contractors, general supervision of
construction work in any construction field.
a) 5tobelow 8 years = | 4 points
b) 8 years and above = | 5points
3.2 Qualification 5 points
a) Diploma in Civil Engineering = | 5points
4 Foreman/Supervisor (5 .
points)
4.1 Experience = | 3 points
The CV must demonstrate years of experience in any of the following: Management of
construction site, supervising construction staff and/or sub-contractors, general supervision of
construction work in any construction field.
a) 5to below 8 years = | 1 point
b) 8 years and above = | 3 points
4.2 Qualification 2 points
a) N6 certificate in civil engineering = | 2 points
5 Construction Health and Safety Officer (5
points)
5.1 Experience = | 3 points
a) 3tobelow 5 years = | 2 points
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Key Personnel

60 Total

Points
b) 5 years and above 3 points
5.2 Qualification: Certificate in Construction Health and Safety officer (CHSO) 2 points
a) SAMTRAC or Equivalent 2 points
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SCHEDULE OF KEY PERSONNEL

No Qualifications and Proof of Registration with Total Number of years of
Key Personnel Name and Surname Professional body experience after
Qualification
1 Civil Engineer/ Contract Qualification:
Manager (valid Professional
registration with ECSA is Name of Professional Body:
mandatory)
2 Geohydrologist (valid Qualification:
Professional registration with
SACNASP is mandatory) Name of Professional Body:
3 Site Agent Qualification:
4 Foreman Qualification:
1 Construction Health and Safety Qualification:

Officer

Means of Verification: Bidders are requested to attach brief CV’s, Proof of Qualification for all the staff referred to above table and Proof of
Professional Registration applicable.

It is the bidder’s responsibility to have foreign qualifications evaluated by the South African Qualification Authority (SAQA) and to provide proof of
such evaluation. Failure to provide proof as mentioned above will result in to your qualification not being considered.



MISA reserves the right to verify all information presented by the Bidder.
BIDDERS ARE REQUESTED TO COMPLETE THE ABOVE TABLE AND REFRAIN FROM REFERING THE COMPLETION OF THE ABOVE TABLE TO
ATTACHMENTS. PLEASE ATTACH ONLY INFORMATION REQUESTED BY THE EMPLOYER.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the contents of this schedule are within my
personal knowledge and are to the best of my belief both true and correct.
Name of Bidder: .......coooeiiiii Date: ..o

Signature: ... POSItION: .. .

Full name of Signatory: .. ... e reeeeenes
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ATTACH

CVs, PROOF OF

QUALIFICATIONS AND

PROFESSIONAL

REGISTRATION

CERTFICATES



10. SCHEDULE 3: PLANT AND EQUIPMENT (10 POINTS)

a) Requirements

Type of Equipment Total Points
TLB (1 required) 5
Light Bakkie (1 ton) min (1 required) 3
Pedestrian roller. (1 required) 2
Total scored 10

b) Means of verification

1.

In cases where plant is owned by the Bidder, Proof of ownership must be in the
form of a license disc or certificate of ownership as per e-natis requirements in the
name of the company must be attached.

In cases where the plant is to be hired by the Bidder, a letter from a Plant Hire
Company addressed to the Bidder with reference to this project clearly indicating the
list of plant to be hired must be attached. In addition, Proof of ownership from hiring
company must be in the form of a license disc or certificate of ownership as per e-natis
requirements in the name of the hiring company must be attached.

Plant owned by the directors must also be accompanied by a letter of intent to use the
plant on the project for the duration of the project implementation.

In cases where the Bidder own part of the required plant and part will be hired,
the Bidder must attach proof of ownership as per 1 above and plant hire letter as per
2 above accordingly.

In cases where proof of ownership cannot be provided in the form of E-Natis
registration documents due to the nature of the plant and equipment, a supplier
invoice in the name of the Bidder or the hiring company will be acceptable as proof of
ownership.

Note: No other proof of ownership will be considered

c) Listing of required plant and equipment

Bidders are requested to list required plant and equipment by completing SCHEDULE OF
PLANT AND EQUIPMENT appended to this schedule on the next page.
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SCHEDULE OF PLANT AND EQUIPMENT

P!ease inglicate with X on
No | Description geuqrﬂﬁz; Points which one is owned or hl.red
Owned To be Hired
1 | TLB (1 required) 1 5
2. Light Bakkie (1 ton) min (1 required) 1 3
3. | Pedestrian roller. (1 required) 1 2
Total 10

BIDDERS ARE REQUESTED TO COMPLETE THE ABOVE TABLE AND REFRAIN FROM
REFERING THE COMPLETION OF THE ABOVE TABLE TO ATTACHMENTS. PLEASE ATTACH
ONLY INFORMATION REQUESTED BY THE EMPLOYER.

MISA reserves the right to verify all information presented by the Bidder.

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise,
confirms that the contents of the Schedule 3 presented by the Bidder are within his/her personal

knowledge and are to the best of his/her knowledge both true and correct

Signed Date

Name Position

Enterprise name
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ATTACH SCHEDULE OF

PLANT

AND

EQUIPMENT
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D. OTHER DOCUMENTS CONTAINED HEREIN IN THE TENDER DOCUMENTS
REQUIRED FOR TENDER EVALUATION PURPOSES AS LISTED BELOW.

10. RECORD OF ADDENDA TO TENDER DOCUMENTS

offer:

We confirm that the following communications received from the Employer before the submission
of this tender offer, amending the tender documents, have been taken into account in this tender

Date

Title or Details

Attach additional pages if more space is required.

Signed

Name

Tenderer

MISA/MLM/L/003/2025/26

Date

Position
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11. PROPOSED AMENDMENTS AND QUALIFICATIONS

The Tenderer should record any deviations or qualifications he may wish to make to the tender

documents in this Retumable Schedule. Alternatively, a tenderer may state such deviations and

qualifications in a covering letter to his tender and reference such letter in this schedule.

The Tenderer’s attention is drawn to clause 5.8 of SANS 10845-3 regarding the employer’s handling

of material deviations and qualifications.

Page Clause or item Proposal
Signed Date
Name Position

Tenderer




/\
MISA%

MUNICIPAL INFRASTRUCTURE
SUPPORT AGENT

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT

Cooperative Governance & Traditional Affairs

Reference no.: MISA/MLM/L/003/2025/26

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING, DRILLING, 1
NO. BOREHOLE, REFURBISHING 1NO. BOREHOLE, TESTING, EQUIPPING AND
ENERGIZING OF BOREHOLES, RISING MAIN AND ELEVATED STORAGE TANK AT
WATERVAL - SECTION B MAHONISI AND CONNECTION TO EXISITNG TANKAT ELIM

MPHENI IN MAKHADO LOCAL MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO
PROVINCE

The Contract

Based on

Based on NEC3 Engineering and Construction Contract —

Option F: Priced Contract with Bill of Quantities)
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MUNICIPAL INFRASTRUCTURE
SUPPORT AGENT

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT

Cooperative Governance & Traditional Affairs

Reference no.:. MISA/MLM/L/003/2025/26

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING,
DRILLING, 1 NO. BOREHOLE, REFURBISHING 1NO. BOREHOLE, TESTING,
EQUIPPING AND ENERGIZING OF BOREHOLES, RISING MAIN AND
ELEVATED STORAGE TANK AT WATERVAL - SECTION B MAHONISI AND
CONNECTION TO EXISITNG TANK AT ELIM MPHENI IN MAKHADO LOCAL
MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE

C1 Agreements and Contract Data

C1.1 FORM OF OFFER AND ACCEPTANCE
OFFER

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a
contract for the provision of services as described in Part 1 of the Contract Data.

The tenderer, identified in the Offer signature block, has examined the documents listed in the
Tender Data and addenda thereto as listed in the Returnable Schedules, and by submitting this

Offer has accepted the Conditions of Tender.
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By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form
of Offer and Acceptance, the tenderer offers to perform all of the obligations and liabilities of the
Contractor under the contract including compliance with all its terms and conditions according to
their true intent and meaning for an amount to be determined in accordance with the conditions of

contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VAT AND EXPENSES, calculated in

accordance with the conditions of contract as detailed hereunder:

Total Amount: R (in figure), (Rand

) (in word)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer
and Acceptance and returning one copy of this document including the Schedule of Deviations (if
any) to the tenderer before the end of the period of validity stated in the Tender Data, or other
period as agreed, whereupon the tenderer becomes the party named as the Contractor in the

conditions of contract identified in the Contract Data.

Signature Date:

Name

Capacity

For the

tenderer:

(Insert name and address of

Name & organisation)

signature Date

of witness
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ACCEPTANCE

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts
the tenderer’s Offer. In consideration thereof, the Employer shall pay the Consultant the amount
due in accordance with the conditions of contract identified in the Contract Data. Acceptance of
the tenderer’s Offer shall form an agreement between the Employer and the tenderer upon the
terms and conditions contained in this agreement and in the contract that is the subject of this

agreement.

The terms of the contract, are contained in:

Part C1 Agreements and Contract Data, (which includes this Form of Offer and Acceptance)
Part C2 Pricing Data

Part C3 Scope of Work

and drawings and documents (or parts thereof), which may be incorporated by reference into the

above listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda
thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed
by the tenderer and the Employer during this process of offer and acceptance, are contained in
the Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance.
No amendments to or deviations from said documents are valid unless contained in this
Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including
the Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the
Contract Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance
and any other documentation to be provided in terms of the conditions of contract identified in the
Contract Data. Failure to fulfil any of these obligations in accordance with those terms shall

constitute a repudiation of this agreement.
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Notwithstanding anything contained herein, this agreement comes into effect on the date when
the tenderer receives one fully completed original copy of this document, including the Schedule
of Deviations (if any). Unless the tenderer (now Contractor) within five working days of the date
of such receipt notifies the Employer in writing of any reason why he cannot accept the contents

of this agreement, this agreement shall constitute a binding contract between the Parties.

Signature Date:
Name(s) Ms Pati Kgomo
Capacity Acting Chief Executive Officer
For the Municipal Infrastructure Support Agent
Employer
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Schedule of Deviations

1 SUDJECt . . .
Details . . ...

2 SUD Gt . . o
Details ... ... e

3 SUDJEC . . .
Details .. ...

4 SUDJECE . . . .
DEtails . . .
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By the duly authorised representatives signing this agreement, the Employer and the
Tenderer agree to and accept the foregoing schedule of deviations as the only deviations
from and amendments to the documents listed in the Tender Data and addenda thereto
as listed in the returnable schedules, as well as any confirmation, clarification or changes
to the terms of the offer agreed by the Tenderer and the Employer during this process of

offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied
during the period between the issue of the tender documents and the receipt by the
tenderer of a completed signed copy of this Agreement shall have any meaning or effect

in the contract between the parties arising from this agreement.
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/\ MUNICIPAL INFRASTRUCTURE SUPPORT AGENT

M |SA’ COOPERATIVE GOVERNANCE & TRADITIONAL AFFAIRS (COGTA)

MUNICIPAL INFRASTRUCTURE
SUPPORT AGENT

TENDER No. MISA/MLM/L/003/2025/26

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR
THE SITING, DRILLING, 1 NO. BOREHOLE,
REFURBISHING 1NO. BOREHOLE, TESTING, EQUIPPING
AND ENERGIZING OF BOREHOLES, RISING MAIN AND
ELEVATED STORAGE TANK AT WATERVAL - SECTION B
MAHONISI AND CONNECTION TO EXISITNG TANK AT
ELIM MPHENI IN MAKHADO LOCAL MUNICIPALITY,
VHEMBE DISTRICT, LIMPOPO PROVINCE

C1.2 CONTRACT DATA
The Conditions of Contract are the core clauses and the clauses for main Option F, dispute resolution
option W1 and Secondary options X7, X13, X16, Z Of the NEC3 Engineering and Construction
Contract (April 2013 edition) published by the Institution of Civil Engineers (ICE), copies of which
may be obtained from Engineering Contract Strategies (+27) 011 803 3008

Each item of data given below is cross-referenced to the clause in the NEC3 Engineering and

Construction Contract to which it mainly applies.

C1.21 PART ONE - DATA PROVIDED BY THE EMPLOYER
Clause Data
1 General
10.1 The Employer is Municipal Infrastructure Services Agent
Physical Address: Letaba House, Riverside Office Park

1303 Heuwel Avenue, Centurion, Pretoria 0046

Postal Address: Private Bag X105, Centurion 0046
Telephone: 012 848 5300
10.1 The Project Manager is: Ms Nyaradzo Chuma

As stated in the Contract Quality Criteria
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Clause

Data

10.1 The Supervisor is: Ms Mushaisano Ramusetheli
As stated in the Contract Quality Criteria

11.2 (1) The Accepted Programme is the programme identified in the Contract Data
or the latest accepted by the Project Manager. The latest accepted
programme supersedes previously accepted programmes.

11.2 (13) The works are as per the scope of work Part C3 of this document.

11.2 (14) The following matters will be included in the Risk Register
None

11.2 (15) The boundaries of the sites are as per the proposed site layout and locality
plan as per C3: Scope of Works.

11.2 (16) The Works Information is in section Part C3: Scope of works of this tender
document

12.2 The law of the contract is the law of the Republic of South Africa

13.1 The language of this contract is English

13.3 The period of reply is 7 days

2 The Parties’ main responsibility

26.1 If the Contractor subcontracts work, he is required to submit a signed
agreement with proposed Sub contractor / consultant detailing the proposed
scope and exclusivity of the relationship and intention to get into a
subcontracting agreement based on the NEC3 Engineering and Construction
Subcontract should he be successful.

26.2 The Contractor must submit proposed Sub-contractor / consultant with an

ECSA registration as Professional Civil Engineer or Professional Civil
Technologist who will be responsible for all engineering work as indicated
under the scope of work (Qualification and proof of ECSA registration to be

provided).
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Clause

Data

26.3 The conditions of contract for the Subcontractor shall be the NEC3
Engineering and Construction Subcontract Edition: 3 Reprinted with
Amendments 2013, which is to be signed by both parties should the
Contractor be successful.

3 Time

30.1 The starting date is 14 days after the date of issuance (exclusive) of the
award letter unless otherwise agreed by the Parties.

33.1 The completion date for the whole of the services is Eight (8) Calendar
Months after the start date.

11.2(2) The completion date for the whole of the services is as per the approved
program submitted within 14 days after appointment.

31 The Contractor submits programme with the tender according to the Scope,
considering the starting date and completion date, which will be adjusted, if
need be, based on proposed duration in the programme through consultation.

32 The Contractor submits revised programme at intervals no longer 4 weeks

4 Testing and Defects

42 The defects date is 12 months after Completion of the whole of the works.

43 The defect correction period is two weeks after completion of the whole of the
works.

5 Payment

50.1 The assessment interval is monthly on or before the 20" day of each
successive month.

51.1 The currency of this contract is the South African Rand.

51.2 Each certified payment is made within 30 days of the assessment.

51.4 The interest rate is the Prime lending rate of the Employer’s Bank.

6 Compensation events
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Clause Data

60.1 (13) The place where the weather is to be recorded is Makhado.

60.1 (13) The weather measurements to be recorded for each calendar month are
e The cumulative rainfall (mm)

e The number of days with rainfall more than 5mm

7 Title

70.1 No data required for this section of the conditions of contract.

70.2 80% of the value of materials on site could be claimed by the contractor.

8 Indemnity, Insurance and Liabilities

84.1 The Contractor is to provide the insurances stated in the Insurance Table in
Section 84.2

84.2 The minimum amount of cover for insurance against the Contractor’s liability

for loss of or damage to property (except the works, Plant and Materials and
Equipment) and liability for bodily injury to employees of the Contractor to or
death of a person (not an employee of the Contractor) caused by activity in

connection with this contract as prescribed in section 84.2 of the NEC 3 ECC

Insurance against Minimum amount of | Period following
cover or minimum limit | Completion of the
of indemnity whole of the
services or earlier

termination

Loss of or damage of the works, | The replacement cost, | Till the end of the
Plant and Materials including the amount | defects date.

stated in the Contract
Data for the replacement
of any Plant and Materials
provided by the Employer

Loss of or damage to Equipment | The replacement cost Till the end of the
completion date.

Liability for loss of or damage to | R5 million without limit to | Till the end of the
property (except the works, Plant | the number of claims completion date.

and Materials and Equipment)
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Clause Data
and liability for bodily injury to or
death of a person (not an
employee of the Contractor)
caused by activity in connection
with this contract.

Liability for death of or bodily | That which is prescribed | Till the end of the
injury to employees of the | by the Compensation | completion date.
Consultant arising out of and in | injuries and Diseases Act
the course of theiremploymentin | No. 130 of 1993 as
connection with this contract amended and whatever

the Consultant deems

desirable in addition
Professional Indemnity | R1 million without limitto | Till the end of the
Insurance (Professional Civil | the number of claims completion date.
Engineering Services)

85.1 Before the starting date and on each renewal the Contract shall provide
applicable insurance policies to the Project Manager for acceptance. The
certificates are signed by the Contractor’s insurer or insurance broker

86.1 The Employer provides no insurance cover.

Option W1 DISPUTE RESOLUTION

W1.2 The Adjudicator is the person selected by the Parties in terms of the relevant
Z Clause from the Panel of NEC Adjudicators set up by ICE-SA, a Joint
Division of the Institution of Civil Engineers and the South African Institution
of Civil Engineering (see www.ice-sa.org.za).

W1.2 The adjudicator nominating body is the Chairman of ICE-SA, a Joint Division
of the Institution of Civil Engineers and the South African Institution of Civil
Engineering (see www.ice-sa.org.za).

W1.4 The tribunal is arbitration

W1.4

The arbitration procedure is as set out in the latest edition of Rules for the
Conduct of Arbitrations published by the Association of Arbitrators (Southern

Africa) or its successor body

The place where arbitration is to be held is To be Advised
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Clause

Data

The person or organisation who will choose an arbitrator

e ifthe Parties cannot agree a choice or
o if the arbitration procedure does not state who selects an arbitrator, is
the Chairman of the Association of Arbitrators (Southern Africa) or its

successor body

Option X7 Delay Damages

X7 The delay damages for completion of the wholes of the works are R2,000.00
per day

Option X13 Performance Bond

X13 Not applicable to this contract

Option X16 Retention

X16 The retention percentage is 10%

Z Additional Conditions of Contract
The additional conditions of contract are

Z1 Selection and appointment of the Adjudicator
A Party may at any time notify the other Party of the names of two persons
he has chosen from the Panel of NEC Adjudicators set up by ICE-SA, a Joint
Division of the Institution of Civil Engineers and the South African Institution
of Civil Engineering (see www.ice-sa.org.za) whose availability to act as the
Adjudicator the notifying Party has confirmed. The other Party selects one of
the two persons chosen to be the Adjudicator within four days of receiving the
notice, failing which the person chosen by the notifying Party will be the
Adjudicator. The Parties appoint the selected Adjudicator under the NEC3
Adjudicator’s Contract, April 2013.

Z2 Tax invoices

The Contractor's invoice.
Delete the first sentence of core clause 51.1 and replace by:

The Employer makes each payment within thirty days from the date of receipt

(exclusive) of the Consultant’s invoice showing the details, which this contract
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Clause Data

requires or, if a different period is stated in the Contract Data, within the period

stated.

Z3 Acts or omissions by mandatories

In terms of Section 37(2) of the Occupational health and Safety Act of 1993
(Act 85 of 1993), the Contractor hereby agrees that the Employer is relieved
of any and all of its liabilities in terms of Section 37(1) of this Act in respect of
any acts or omissions of the Contractor and his employees to the extent
permitted by this Act, and that this contract comprises the written agreement

between the Employer and the Contractor contemplated in section 37(2).

Z4 Subcontractors

The Contractor submits the name of each proposed subcontractor to the
Employer’s representative for acceptance. A reason for not accepting the
subcontractor is that his appointment will not allow the Contractor to Provide
the Works. The Contractor does not appoint a proposed subcontractor until

the Project Manager has accepted him.

Z5 Guarantee

The maximum guaranteed sum is equal to 10 % of the total of the Prices and

reduces to the following diminishing amounts:

Guarantor’s liability | Period of liability
expressed as a
percentage of the

total of Prices

Maximum guaranteed | From the date this demand bond comes into
sum of 10 % effect and until the date by when the Price for
Work Done to Date has reached or exceeds
50 % of the total of Prices

Reducing to the | From the date by when the Price for Work
guaranteed sum of 6 % | Done to Date has reached or exceeds the
amount stated above and until the date of

Compiletion of the whole of the works
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Clause

Data

Reducing to the

guaranteed sum of 3 %

From the day after the date of Completion of
the whole of the works and until the date of

issue of the last Defects Certificate.

Reducing to the

guaranteed sum of 1 %

From the day after the date of issue of the last
Defects Certificate and up to and including
the day on which there are no amounts due

by either Party to the other.

Transfer of rights

The Employer owns the Contractor’s rights over material prepared for this
contract by the Contractor except as stated otherwise in the Works
Information. The Contractor obtains other rights for the Employer as stated

in the Works Information and obtains from a subcontractor equivalent rights

for the Employer over the material prepared by the subcontractor.

Contractor provides to the Employer the documents which transfer these

rights to the Employer

MISA/MLM/L/003/2025/26
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C1.2.2 PART Two - DATA PROVIDED BY THE CONTRACTOR

The Contractor is advised to read the NEC3 Engineering and Construction (Third edition of June
2005) and the relevant Guidance Notes and Flow Charts, published by the Institution of Civil
Engineers, in order to understand the implications of this Data, which is required. Copies of these

documents may be obtained from Engineering Contract Strategies (telephone (27) 011 803 3008).

Each item of data given below is cross-referenced to the clause in the NEC3 Engineering and

Construction Short Contract to which it mainly applies.

Clause Data

10.1 The Contractor is

Name:

Physical Address:

Post Code:

Postal Address: Post Code:

Telephone: Fax:
Mobile: Email:
11.2 (8) The Direct fee percentage is
11.2 (8) The subcontracted fee percentage is
11.2 (18) The working areas are the site and
241 The Contractor’s key persons are:
1 Name:

Position in the Project Team:

Responsibilities:
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Qualifications:

Experience:

Physical Address:

Post Code:
Postal Address: Post Code:
Telephone: Fax:
Mobile: Email:

(Please use separate pages referring to this clause for detailing this information

for all Contractor’s key persons)

11.2(14) The following matters will be included in the Risk Register

11.2 (21) The bill of qUantities is ................cccooooiiiiiiiiiii

11.2 (31) The tendered total of the Pricesis ....................

52.1 The percentage for overheads and profit added to the Defined Cost for peopleis . ........ %
521 The percentage for overheads and profit added to other Defined Costis ............ %
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MUNICIPAL INFRASTRUCTURE
SUPPORT AGENT

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT

Cooperative Governance & Traditional Affairs

Reference no.: MISA/MLM/L/003/2025/26

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING, DRILLING, 1 NO.
BOREHOLE, REFURBISHING 1NO. BOREHOLE, TESTING, EQUIPPING AND ENERGIZING
OF BOREHOLES, RISING MAIN AND ELEVATED STORAGE TANK AT WATERVAL -
SECTION B MAHONISI AND CONNECTION TO EXISITNG TANK AT ELIM MPHENI IN
MAKHADO LOCAL MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE

C1.3 SECURITIES: PERFORMANCE BOND

Not applicable to this contract

(to be reproduced exactly as shown below on the letterhead of the Surety)

{Insert name and registered address of the Contractor}

Date:

Dear Sirs,

73
MISA/MLM/L/003/2025/26



PERFORMANCE BOND FOR CONTRACT No.

With reference to the above numbered contract made or to be made between

{Insert registered name and address of the Contractor}

(the Contractor), for

{Insert details of the works from the Contract Data} (the works).

I/We the undersigned

on behalf of the Surety

of physical address

and duly authorised thereto do hereby bind ourselves as Surety and co-principal
debtors in solidum for the due and faithful performance of all the terms and
conditions of the Contract by the Contractor and for all losses, damages and
expenses that may be suffered or incurred by the Employer as a result of non-

performance of the Contract by the Contractor, subject to the following conditions:

1. The terms Employer, Contractor, works and Defects Certificate have the
meaning as assigned to them by the conditions of contract stated in the
Contract Data for the aforesaid Contract.

2. We renounce all benefits from the legal exceptions "Benefit of Excussion
and Division", "No value received" and all other exceptions which might or
could be pleaded against the validity of this bond, with the meaning and
effect of which exceptions we declare ourselves to be fully acquainted.
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3. The Employer has the absolute right to arrange his affairs with the
Contractor in any manner which the Employer deems fit and without being
advised thereof the Surety shall not have the right to claim his release on
account of any conduct alleged to be prejudicial to the Surety. Without
derogating from the foregoing compromise, extension of the construction
period, indulgence, release or variation of the Contractor's obligation shall
not affect the validity of this performance bond.

4. This bond will lapse on the earlier of

o the date that the Surety receives a notice from the Employer stating
that the last Defects Certificate has been issued, that all amounts due
from the Contractor as certified in terms of the contract have been
received by the Employer and that the Contractor has fulfilled all his
obligations under the Contract, or

¢ the date that the Surety issues a replacement Performance Bond for
such lesser or higher amount as may be required by the Employer.

5. Always provided that this bond will not lapse in the event the Surety is
notified by the Employer, (before the dates above), of the Employer's
intention to institute claims and the particulars thereof, in which event this
bond shall remain in force until all such claims are paid and settled.

6. The amount of the bond shall be payable to the Employer upon the
Employer's demand and no later than 7 days following the submission to
the Surety of a certificate signed by the Employer stating the amount of
the Employer's losses, damages and expenses incurred as a result of the
non-performance aforesaid. The signed certificate shall be deemed to be
conclusive proof of the extent of the Employer's loss, damage and

expense.
7. Our total liability hereunder shall not exceed the sum of:

R

8. This Performance Bond is neither negotiable nor transferable and is

governed by the laws of the Republic of South Africa, subject to the
jurisdiction of the courts of the Republic of South Africa.
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Signed at on this day of 200_

Signature(s)

Name(s) (printed)

Position in Surety company

Signature of Witness(s)

Name(s) (printed)
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C1.3 SECURITIES: REDUCING VALUE GUARANTEE

(to be reproduced exactly as shown below on the letterhead of the Surety)

{Insert name and registered address of the Employer}

Date:

Dear Sirs,

REDUCING VALUE GUARANTEE FOR CONTRACT NoO.

With reference to the above numbered contract made or to be made between

{Insert registered name of the Employer} (the Employer) and

{Insert registered name and address of the Contractor}

(the Contractor), for

{Insert details of the works from the Contract Data} (the works).



I/We the undersigned

on

behalf of the

Guarantor

of physical address

and duly authorised thereto, do hereby undertake to pay the Employer forthwith on receipt of written

demand from the Employer up to the maximum guaranteed sum of

(say)

R

in respect of amounts due by the Contractor to the Employer for whatever reason in terms of the

contract between the Employer and the Contractor in respect of the works. The following further terms

shall apply:

1.1

The Guarantor's liability shall be limited to the diminishing amounts of the guaranteed

sum as set out below:

Guarantor's Liability

Period of Liability

Maximum guaranteed sum:

R

MISA/MLM/L/003/2025/26

From the date this demand bond comes into effect and
until the date by when the Price for Work Done to Date

has reached or exceeds R
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1.2

1.3

1.4

1.5

Reducing to the guaranteed sum | From the date by when the Price for Work Done to Date

of: has reached or exceeds the amount stated in 1.1 above
R and until the date of Completion of the whole of the
works

Reducing to the guaranteed sum | From the day after the date of Completion of the whole
of R of the works and until the date of issue of the last

Defects Certificate.

Reducing to the guaranteed sum | From the day after the date of issue of the last Defects

of: R Certificate and up to and including the day on which

there are no amounts due by either Party to the other.

Thereafter this demand guarantee shall lapse.

The terms Employer, Contractor, works, Price for Work Done to Date, Completion, Defects
Certificate and Party have the meaning given to them by the conditions of contract stated in

the Contract Data for the aforesaid Contract.

The Employer shall have the absolute right to arrange his affairs with the Contractor in any
manner which the Employer deems fit and the Guarantor shall not have the right to claim his
release on account of any conduct alleged to be prejudicial to the Guarantor. Without
derogating from the foregoing, any compromise, extension of the Completion Date, indulgence,
release or variation of the Contractor's obligation shall not affect the validity of this demand

guarantee.

The Guarantor chooses domicilium citandi et executandi for all purposes in connection

herewith at the address appearing above.
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5 This Reducing Value Guarantee is neither negotiable nor transferable and is governed by the

laws of the Republic of South Africa, subject to the jurisdiction of the courts of the Republic of

South Africa.

6 The Employer returns this Guarantee to the Guarantor when it has lapsed in terms of clause 1

above or on payment in full thereof whichever is the earlier.

Signed on this day of 20
at

Guarantor:

Representative Representative

Name (printed)

Capacity

As Witness

Guarantor’s

stamp or seal

Name (printed)

Capacity

As Witness

MISA/MLM/L/003/2025/26
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SUPPORT AGENT

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT

Cooperative Governance & Traditional Affairs

Reference no.: MISA/MLM/L/003/2025/26

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING, DRILLING, 1 NO.
BOREHOLE, REFURBISHING 1NO. BOREHOLE, TESTING, EQUIPPING AND ENERGIZING OF
BOREHOLES, RISING MAIN AND ELEVATED STORAGE TANK AT WATERVAL - SECTION B
MAHONISI AND CONNECTION TO EXISITNG TANK AT ELIM MPHENI IN MAKHADO LOCAL
MUNICIPALITY, VHEMBE DISTRICT, LIMPOPO PROVINCE

PART C2: PRICING DATA
INDEX

PART C2: PRICING DATA ...t sne s s an e nn s e an e e s an e e e s
C2.1 PRICING INSTRUCTIONS......cciiiiumieerisinnneensssssnnsssssssnnsssssssnss s s ssssnne s s ssssnnssssssssnnnnnas 82

C2.2 SCHEDULE OF QUANTITIES teuvuuvesressasesrassasesrassssessasssssssassssessssssssssssessansssssrasssssnsanes 86
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1)

2)

3)

4)

5)

6)

7)

C2.1 PRICING INSTRUCTIONS

The Conditions of Contract, the Contract Data, the Specifications (including the Project Specifications)

and the Drawings shall be read in conjunction with the Bill of Quantities.

The Bill comprises items covering the Contractor's profit and costs of general liabilities and of the

construction of Temporary and Permanent Works.

Although the Tenderer is at liberty to insert a rate of his own choosing for each item in the Bill, he
should note the fact that the Contractor is entitled, under various circumstances, to payment for
additional work carried out and that the Project Manager is obliged to base his assessment of the rates
to be paid for such additional work on the rates the Contractor inserted in the Bill. Clause 8 of each
Standardized Specification, and the measurement and payment clause of each Particular
Specification, read together with the relevant clauses of the Project Specifications, all set out which
ancillary or associated activities are included in the rates for the specified operations

Descriptions in the Bill of Quantities are abbreviated and may differ from those in the Standardized
and Project Specifications. No consideration will be given to any claim by the Contractor submitted on
such a basis. The Bill has been drawn up generally in accordance with the latest issue of Civil
Engineering Quantities. Should any requirement of the measurement and payment clause of the
appropriate Standardized or Project Specification(s) be contrary to the terms of the Bill or, when
relevant, to the Civil Engineering Quantities, the requirement of the appropriate Standardized, Project,

or Particular Specification as the case may be, shall prevail

Unless stated to the contrary, items are measured net in accordance with the Drawings without any
allowance having been made for waste. The final design drawings and accompanying construction bill
of quantities provided by the contractor and design engineer, will be approved by the assigned MISA
project manager and will be required to facilitate implementation of the C.2.2 Schedule of quantities.

The amounts and rates to be inserted in the Bill of Quantities shall be the full inclusive amounts to the
Employer for the work described under the project specifications. Such amounts shall cover all the
costs and expenses that may be required in and for the construction of the work described, and shall
cover the costs of all general risks, profits, taxes (but excluding value-added tax), liabilities and

obligations set forth or implied in the documents on which the Tender is based.

An amount or rate shall be entered against each item in the Bill of Quantities, whether or not quantities
are stated. An item against which no amount or rate is entered will be considered to be covered by

the other amounts or rates in the Bill.
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8) The Tenderer shall also fill in a rate against the items where the words "rate only" appear in the
amount column. Although no work is foreseen under these items and no quantities are consequently
given in the quantity column, the tendered rates shall apply should work under these items actually

be required.

9) Should the Tenderer group a number of items together and tender one sum for such group of items,
the single tendered sum shall apply to that group of items and not to each individual item, or should
he indicate against any item that full compensation for such item has been included in another item,

the rate for the item included in another item shall be deemed to be nil.

10) The tendered rates, prices and sums shall, subject only to the provisions of the Conditions of
Contract, remain valid irrespective of any change in the quantities during the execution of the

Contract.

11) The quantities of work as measured and accepted and certified for payment in accordance with the
Conditions of Contract, and not the quantities stated in the Bill of Quantities, will be used to determine
payments to the Contractor. The validity of the Contract shall in no way be affected by differences
between the quantities in the Bill of Quantities and the quantities certified for payment.

12) Quantities for measurement and payment shall be re-measurable, this means that payment will be
made for actual work done, not necessarily for quantity stated in the BoQ.

13) Ordering of materials are not to be based on the Bill of Quantities, but only on information issued

for construction purposes.

14) Provisional Sums in the schedule of quantities shall be utilised at the discretion of the Project
Manager. In addition, provisional sums may be omitted entirely by the Project Manager if so
required.

15) Those parts of the works to be constructed using labour-intensive methods have been marked in
the schedule of quantities with the letters LI in a separate column filled in against every item
so designated. The works, or parts of the works so designated are to be constructed using labour-
intensive methods only. The use of plant to provide such works, other than plant specifically provided
for in the scope of work, is a variation to the contract. The items marked with the letters LI are not
necessarily an exhaustive list of all the activities which must be done by hand, and this clause does
not over-ride any of the requirements in the generic labour-intensive specification in the Scope of
Works.

16) Where minimum labour intensity is specified by the design the contractor is expected to use his/her
initiative to identify additional activities that can be done labour intensively in order to comply with
the set minimum labour intensity target.

17) Payment for items which are designated to be constructed labour-intensively (either in this schedule
or in the Scope of Works) will not be made unless they are constructed using labour-intensive
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methods. Any unauthorised use of plant to carry out work which was to be done labour-intensively
will not be condoned and any works so constructed will not be certified for payment.

18) For the purposes of this Bill of Quantities, the following words shall have the meanings hereby

assigned to them:

Unit

Quantity

Rate
Amount

Sum

The unit of measurement for each item of work as defined in the Standardized,

Project or Particular Specifications

The number of units of work for each item

The payment per unit of work at which the Tenderer tenders to do the work
The quantity of an item multiplied by the tendered rate of the (same) item

An amount tendered for an item, the extent of which is described in the Bill of
Quantities, the Specifications or elsewhere, but of which the quantity of work is

not measured in units

19) The units of measurement indicated in the Bill of Quantities are metric units. The following
abbreviations may appear in the Bill of Quantities:

mm =

m =

km =

km-pass

m?2-pass =
ha =
m2 =
m3-km =
kW =
kN =

kg =

MISA/MLM/L/003/2025/26

millimetre

metre

kilometre
kilometre-pass
square metre
square metre-pass
hectare

cubic metre

cubic metre-kilometre
kilowatt
kilonewton

kilogram
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ton (1 000 kg)

% = per cent

MN = meganewton
MN-m = meganewton-metre
RO = Rate Only

Sum = Sum

PC Sum =  Prime Cost Sum
ProvSum = Provisional Sum

MISA/MLM/L/003/2025/26
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C2.2 SCHEDULE OF QUANTITIES
The Bill of Quantities is structured as outline below. Where there is gaps and omissions in

specifications and/or BOQ the applicable Standard shall apply.

Where the Scope of Work requires detailed drawings and designs or other information to be
provided, all costs associated therewith are deemed to have been provided for and included

in the unit rates and sum amounts tendered under such items.

The final design drawings and accompanying construction bill of quantities provided
by the contractor and design engineer, will be approved by the assigned MISA project
manager and will be required to facilitate implementation of the tendered Schedule of

Quantities below.

A - PRELIMINARY AND GENERAL

No Description Unit Qty | Rate Amount
A1l. Preliminary and General Costs
A1.1 | Scheduled time-related items for 8 months Sum 1
A1.2 | Scheduled value-related items Sum 1
A1.3 | Compliance with the OHS Act regulations (Rate to include
for risk assessment and other adjustments to ensure s ]
um
compliance and issuance of Personal Protective
Equipment — PPE and provision of the OHS Plan)
A1.4 | Provision of site facilities. Cost to include establishment s ]
um
and de-establishment at the end of the project.
A1.5 | Cost to allow for Employment of two CLOs at R 5,000 per
Month 8 10,000 80,000
CLO for 8 months
A1.6 | Cost to allow for reimbursement of PSC members for
meeting attendance for 8 months (6 No members at R300 | Month 8 3,600 28,800

per member per meeting)

SUB-TOTAL 1 - Carried to summary
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B — DEVELOPMENT OF NEW BOREHOLE AT WATERVAL - SECTION B MAHONISI

No

Description

Unit

Qty

Rate

Amount

B1.

Borehole Development

B1.1

Drill 1 No. New Production Borehole. Costs to include
borehole drilling, pump testing, water quality testing,
and all related valves, meters, sensors, gauges,
interconnecting pipework, lightning protection and
related appurtenances required for the production
borehole. Cost to also include the provision and
equipping of all necessary mechanical and electrical

equipment.

Cost to cover drilling and pump testing of 3 potential
borehole drills per each production borehole site, in
instances where dry boreholes are encountered or

where the borehole sustainable yield is less than 0.5I/s.

Sum

B1.2

Supply, install and commission package treatment
plants (Filtration Systems) with design capacity of
5m?3/hour for the one borehole where necessary. Allow
for quality testing after treatment and energizing of

treatment plant.

Prov.

Sum

500 000.00

500 000.00

B1.3

Supply and install 1 x concrete pumphouse on the
borehole. Allow for fencing around the pumphouse and
fencing around the elevated tank. Fences must be 1.8-
metre-high anti-climb, hot-dipped galvanized welded
‘diamond mesh’ razor wire, topped with razor coil. The
security fences must surround the entire installation.
Access must be provided via a 3.0 metre lockable
‘swing-gates’ with a tamper proof lock and chain. A total
fence length of 200 m must be allowed to cover the

pumphouse and the elevated tank.

Sum
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B — DEVELOPMENT OF NEW BOREHOLE AT WATERVAL - SECTION B MAHONISI

No

Description

Unit

Qty

Rate

Amount

B1.4

Provision of 3 hard copies of O&M Manual and training

of the borehole operators

Sum

B2.

Electrical Supply

B2.1

ESKOM Electricity supply and connections to the
borehole. Electricity line estimated at 700m to supply

the borehole through an existing transformer.

Sum

B2.2

Allow for supply, installation, and commissioning of
Solar Panels where ESKOM connection is not feasible
or where ESKOM connections will prolong the project
beyond the construction completion date. Solar system

installation to be theft-proof and vandal-proof

Sum

B3.

Supply, Install Elevated Tank

B3.1

Design, supply and install 1 x 10KL elevated PVC tank
and related appurtenances. Tank to be installed on

steel stand with height of up to 10m at Mahonisi

Sum

B4.

Pipework

B4.1

Reticulation network: Allow for 75mm @ uPVC (pipe
class to range from 9 to 12 — which will be verified
during design) pipe network with trench depth of
1,000mm and 2 communal standpipes. Rate to include
excavation, supply, handle, lay and bed (class C
bedding) complete with installation of fittings, pressure
testing, disinfection, and commissioning at Mahonisi.

Allow pipe length of up to 1,000m.

Sum

B4.2

Connection to existing pipeline: Allow for 75mm @
uPVC (pipe class to range from 9 to 12 — which will be

verified during site investigations) pipe with trench

Sum
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B — DEVELOPMENT OF NEW BOREHOLE AT WATERVAL - SECTION B MAHONISI

No

Description

Unit

Qty

Rate

Amount

depth of 1,000mm. Rate to include excavation, supply,
handle, lay and bed (class C bedding) complete with
installation of fittings, pressure testing and disinfection.
Rate to also include exposing of existing line to
establish connection point, connection to the existing
pipeline and commissioning. Allow pipe length of up to
200m to enable connection to existing pipeline.

SUB-TOTAL 2 - Carried to summary

C — REFURBISHMENT OF EXISITNG BOREHOLE AT ELIM MPHENI

No

Description

Unit

Qty

Rate

Amount

C1.

Borehole Refurbishment

C1.1

Assessment and Refurbishment of 1 No. existing
borehole. Costs to include pump testing, water quality
testing, cleaning, flashing and all related valves, meters,
sensors, gauges, interconnecting pipework, lightning
protection and related appurtenances required for the
production borehole. Cost to also include the provision
and equipping of all necessary mechanical and electrical

equipment.

Sum

C1.2

Supply, install and commission package treatment
plants (Filtration Systems) with design capacity of
5m3/hour for the one borehole where necessary. Allow
for quality testing after treatment and energizing of

treatment plants

Prov.

Sum

500 000.00

500 000.00

C1.3

Supply and install 1 x concrete pumphouse on the
borehole. Allow for fencing around the pumphouse.

Fences must be 1.8-metre-high anti-climb, hot-dipped

Sum
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C — REFURBISHMENT OF EXISITNG BOREHOLE AT ELIM MPHENI

No

Description

Unit

Qty

Rate

Amount

galvanized welded ‘diamond mesh’ razor wire, topped
with razor coil. The security fences must surround the
entire installation. Access must be provided via a 3.0
metre lockable ‘swing-gates’ with a tamper proof lock
and chain. A total fence length of 200 m must be allowed

to cover the pumphouse.

C1.4

Provision of 3 hard copies of O&M Manual and training
of the borehole operators

Sum

C2.

Electrical Supply

Cc21

ESKOM Electricity supply and connections the borehole.
Electricity line estimated at 100m to supply the borehole

through an existing transformer.

Sum

C2.2

Allow for supply, installation, and commissioning of Solar
Panels where ESKOM connection is not feasible or
where ESKOM connections will prolong the project
beyond the construction completion date. Solar system

installation to be theft-proof and vandal-proof

Sum

C3.

Pipework

C3.1

Connection to existing pipeline: Allow for 75mm @ uPVC
(pipe class to range from 9 to 12 — which will be verified
during design) pipe with trench depth of 1,000mm. Rate
to include excavation, supply, handle, lay and bed (class
C bedding) complete with installation of fittings, pressure
testing and disinfection. Rate to also include: exposing
of existing line to establish connection point, connection
to the existing pipeline and commissioning. Allow pipe
length of up to 50m to enable connection to existing

pipeline.

Sum
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C — REFURBISHMENT OF EXISITNG BOREHOLE AT ELIM MPHENI

No

Description

Unit

Qty

Rate

Amount

SUB-TOTAL 3 - Carried to summary

D — PROFESSIONAL SERVICES FOR WATERVAL SECTION B MAHONISI AND ELIM MPHENI

No

Description

Unit

Qty

Rate

Amount

D1.

Professional Engineering Fees

D1.1

Professional Engineering Fees to include
Assessments to verify scope, design to be presented
through design report, BoQ, specifications, drawings,
construction monitoring, project management,
scheduling and chairing meetings, reporting &
closeout, Including ISD & Disbursements for the entire
Supply and Construction scope of work for the 2 x
production boreholes at Waterval Section B Mahonisi

and Elim Mpheni

Sum

D2.

Other Costs

D2.1

Hydrogeological Investigations — cost to include, inter
alia, feasibility assessments, siting of 1 x production
borehole site up to a limiting no. of 3 trials at Waterval

Section B Mahonisi.

Sum

D2.2

Registration of 2 x boreholes as per DWS standards

Sum

D2.3

Topographical Surveys, Construction and As-built

Drawings for the two sites

Sum

D2.4

Geotechnical Investigation and materials testing
associated with the drilling and equipping of boreholes,

laying of pipes and installations of 10KL PVC

Sum
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D — PROFESSIONAL SERVICES FOR WATERVAL SECTION B MAHONISI AND ELIM MPHENI

No Description Unit Qty Rate Amount
Tank
SUB-TOTAL 4 - Carried to summary
E —- DECOMMISSIONING WORKS FROM PREVIOUS CONTRACT
No Description Unit Qty Rate Amount
E1. Decommissioning works from previous contract
E1.1 Allow for decommissioning of 1 borehole drilled at Sum ;

Watervaal - Section B Mahonisi.

E1.2 Allow for excavation and removal of existing 40mm
diameter HDPE pipe, backfilling and reinstating the
site to acceptable safety and aesthetics levels, along
the pipeline route and any other structures that are m 500
affected Watervaal - Section B Mahonisi and Elim

Mpheni.

SUB-TOTAL 5 — Carried to summary
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SUMMARY

No Description Amount
A Preliminary and General
B Development of New Borehole at Waterval Section B Mahonisi
C Refurbishment of Existing Borehole at Elim Mpheni
D Professional Services for Waterval Section B Mahonisi and Elim
Mpheni
E Decommissioning Works From Previous Contract
SUB-TOTAL
15% VAT
TOTAL (To be carried to form of Tender)
Signed Date
Name Position

Enterprise name
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SUPPORT AGENT

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT

Cooperative Governance & Traditional Affairs

Reference no.: MISA/MLM/L/003/2025/26

APPOINTMENT OF A MANAGEMENT CONTRACTOR FOR THE SITING,
DRILLING, 1 NO. BOREHOLE, REFURBISHING 1NO. BOREHOLE, TESTING,
EQUIPPING AND ENERGIZING OF BOREHOLES, RISING MAIN AND ELEVATED
STORAGE TANK AT WATERVAL - SECTION B MAHONISI AND CONNECTION
TO EXISITNG TANK AT ELIM MPHENI IN MAKHADO LOCAL MUNICIPALITY,
VHEMBE DISTRICT, LIMPOPO PROVINCE
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PART C3: SCOPE OF WORK

C3.1 DESCRIPTION OF THE WORKS AND SERVICES

1 EMPLOYERS’ OBJECTIVES

MISA’s objective is to appoint a management contractor, the siting and drilling of 1 borehole,
assessment and refurbishment of 1 No. borehole. Testing, Equipping and Energizing, Rising
Main, Reticulation and Elevated Storage Tank will be provided for the 2 boreholes which are
located at Waterval - Section B Mahonisi and Elim Mpheni in Makhado Local Municipality,
Vhembe District, Limpopo Province

Ultimately the objective is to appoint a suitably experienced civil engineering contractor on a
‘design and construct’ basis to implement the specified engineering proposal. The design
proposal as indicated in the Scope of Works, is to be used a basis for quotation. The contractor
will also be responsible to enlist the services of a professional engineer or technologist who
will in his professional capacity be liable for the detail design development, documentation,
contract administration and close-out, required for implementation for the provision of water
supply to the affected settlements. The objective of the employer is to improve lives of
Waterval - section B Mahonisi and Elim Mpheni communities within the Makhado Local

Municipality by providing access to basic water supply.

2 BACKGROUND

Vhembe District Municipality with its headquarters in Thohoyandou was established in 2000
through the process of transformation of Local Government. It was established in terms of
Municipal Structures Act 117 of 1998 as a demarcated sphere of governance. It is composed
of four local municipalities, namely, Collins Chabane, Makhado, Musina and Thulamela. It

covers 21 407 km2 and has population of over 1.1 million living in 274 480 households.

Makhado Local Municipality is one of the municipalities within Vhembe District. Approximately
416 728 people currently reside within the Municipality and based on the vastness of the rural

populace the municipality can be classified as predominately rural.

Vhembe District Municipality is the Water Services Authority (WSA) whilst all the Local
Municipalities are Water Services Provider (WSP). WSAs are responsible for planning,
implementing and operating the necessary infrastructure to provide effective, affordable and
sustainable water and sanitation services to their customers. Vhembe District is a water

stressed area which experiences prolonged dry periods and extreme droughts.
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Due to limited resources (financial and technical) the Municipality is struggling to adequately
operate and maintain its water and sanitation infrastructure. Vhembe District Municipality
experiences serious water shortages in some of its towns because they do not get sufficient
water from both underground and surface water sources. In some cases, strategic projects
for bulk supply are delayed, existing boreholes have dried up, there are illegal connections
affecting downstream supply, there are burst pipes due to aged infrastructure and sometimes
the communities are growing at a faster pace than the WSA can provide water. It is therefore
in this regard that this project is part of the funding to equip and connect new drilled boreholes
and refurbishment of existing ones, in order to augment water supply to various communities
within Makhado Local Municipality.

In November of 2021, a Contractor was appointed for the implementation of the water projects
at Waterval Section B Mahonisi and Elim Mpheni. The project was scheduled to be completed
in July 2022, but this could not be achieved. The Contract was amicably terminated by both
parties, at a stage where the two communities were still without water, hence MISA are looking

at appointing a replacement project management contractor to implement the work.
3 MISA INVOLVEMENT

MISA was requested to provide an intervention and provide water in the area with no access
to water in villages under Makhado Local Municipality in Vhembe District Municipality,

Limpopo Province. The project entails:

e Waterval Section B — Mahonisi
o Drilling of 1 new borehole: Siting, drilling, testing for yield and quality,
equipping, and energizing. Rising main, Elevated storage 10 KL Static water
tank, 2 x standpipes and connecting to existing municipal line.
o Pumphouse and fencing
o Decommissioning of borehole drilled in the road reserve under the previous
contract.
o Decommissioning of pipework incorrectly installed under previous contract and
reinstating the area to acceptable safety and aesthetic standards.
e Elim Mpheni
o Assessment and Refurbishment of 1 existing borehole: testing for yield and
quality, equipping, and energizing and connecting to existing rising main.
o Pumphouse and fencing
o Decommissioning of pipework incorrectly installed under previous contract and

reinstating the area to acceptable safety and aesthetic standards.
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The current water supply to these communities is unreliable and not sustainable. To address

the challenges, MISA has investigated the situation and identified provision of boreholes as a

sustainable medium term solution to the water shortage problem, whilst the WSA is looking at

long term solutions.

4 MISA AIM

The primary aim of the project is to provide the communities with water source, bulk water

supply, and storage infrastructure to ensure sustainable water supply to the community. The

communities are as indicated below:

Village . Population Household
Coordinated benefiting benefiting
South East
Waterval - section B
Mahonisi 23.152925 | 30.064427 3500 875
Elim Mpheni village 23.145342 | 30.057478 13188 3166

5 OVERVIEW OF THE WORKS

The overview of the works is to supply potable water to communities in Makhado Local

Municipality through:

e \Waterval Section B — Mahonisi

o Drilling of 1 new borehole: Siting, drilling, testing for yield and quality,

equipping, and energizing (to include applications to ESKOM for connection).
Rising main, Elevated storage 10 KL Static water tank, 2 x standpipes and

connecting to existing municipal line.

o Pumphouse and fencing

o Decommissioning of borehole drilled in the road reserve under the previous
contract.

o Decommissioning of pipework incorrectly installed under previous contract and
reinstating the area to acceptable safety and aesthetic standards.

e Elim Mpheni

o Assessment and Refurbishment of 1 existing borehole: testing for yield and
quality, equipping, and energizing (to include applications to ESKOM for
connection) and connecting to existing rising main.

o Pumphouse and fencing

o Decommissioning of pipework incorrectly installed under previous contract and

reinstating the area to acceptable safety and aesthetic standards.

97

MISA/MLM/L/003/2025/26



e The scope of work also entails work to be done by the nominated Engineer.

o Assessment of the sites to align the above scope with the actual need on the
ground and developing detailed Bill of Quantities (BoQ) which is aligned to the
tender BoQ.

o All design work required to achieve the provision of water to Waterval - Section
B Mahonisi and Elim Mpheni (Design reports with drawings and specifications)

o Monitoring and supervision of any other specialist service providers involved in
the project.

o Construction monitoring and quality control on site to ensure there is no budget
overrun.

o Advising the Client on any deviations or design and specifications changes

o Project management (Reporting, scheduling and chairing meeting, project filing

and documentation)

The projects are at Waterval - Section B Mahonisi and Elim Mpheni in Makhado Local

Municipality, Vhembe District, Limpopo Province
6 EXTENT OF THE WORKS

6.1 DESK STuDY

Existing borehole information from our in-house database and previous studies conducted
within the defined project area will be assessed to compare yields, water levels and water
quality in order to determine whether the aquifers are stable or deteriorating. Aerial photos
and other data obtained from previous groundwater investigations will be studied and
extrapolated to identify geological structures such as dykes, faults and lineaments that can be

used for water balances sheet.
6.2 SITING

Use available and appropriate method to site the boreholes to ensure that it produces
adequate yield. The location of the borehole must be at least 30-50 m away from a potential

pollution source such as on-site toilets, cattle kraals or cemeteries
6.3 HYDRO-CENSUS

Borehole verification within a 1 km radius of the identified community will be conducted to
verify the use of groundwater in the area. Existing boreholes and springs in the defined areas

will be the direction of groundwater in the area.
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6.4 GEOPHYSICAL INVESTIGATION

A geophysical survey will be conducted to identify and accurately position any structural
features and lithology changes which could influence groundwater movement. The
geophysical survey to accurately define the positions of structural features, weathering zones
and other features of significance to groundwater occurrence will comprise Electro Magnetic
34(EM-34) and magnetic profiling supported by Vertical Electrical Resistivity Soundings (VES)
if required. The survey will assist in selecting sites for the drilling of groundwater boreholes.

A proton precision magnetometer (G-856 Memory-Mag.) will be used for the magnetic surveys
as well as EM 34. The Magnetic and EM survey method are useful in identifying intrusive
dykes and geological contact zones. A station spacing of 10 m will be used during the survey.
Data from the magnetic survey will be processed and presented as profiles using spread
sheets (MS Office Excel).

The magnetic traversing will be done using a proton fluid magnetometer, the magnetic survey

will be run in conjunction with the EM-34 survey.
6.5 DRILLING OF BOREHOLE

Groundwater boreholes will be drilled in order to facilitate aquifer parameter testing and
groundwater sampling. The boreholes will be drilled using down the hole air percussion
equipment. The exploration drilling will be drilled according but not limited to the DWS

minimum standards and guidelines. Drilling of boreholes must include but not limited to;

a) The development of a minimum of 2 production boreholes shall entail hydrogeological
investigations, siting, drilling of new boreholes, and test pumping. At least 3 limiting
borehole drills, pump testing and water quality tests will be provided per site over the
2 sites.

b) MISA will inform the service provider based on yield tests and water quality which
boreholes to equip.

c) The borehole development shall further entail the removal of drilling fines from aquifer
pores, removal of drilling foam/mud, and establishing a gravel pack filter around the
borehole-aquifer interface.

d) Borehole development method for use shall be determined by the hydrogeological
investigation recommendations.

e) The borehole diameter shall be determined by the findings of the hydrogeological
investigations and site conditions.

f) The selection of a pump type and capacity shall be based on

. Maximum required/available capacity and safe yield
. Total pumping head
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g)
h)

. Maximum pumping rate feasible and

. Type of power available.
All Boreholes shall be identifiable by a DWS unique number and GPS coordinates.
All Boreholes shall be registered on the National Groundwater Database managed by
DWS.
The boreholes are to be fully screened (from the water table to bedrock) with a 0.5 m
sump. A fine screen (5 mm long and 0.6 mm wide) is to be used to prevent sediment
entry into the borehole and fine gravel pack is to be installed in the borehole annulus
around the screen. The size of the gravel pack particles should be larger than
slot/screen sizes. A bentonite pellet seal is to be installed above the depth at which the

water table occurs

6.6 REFURBISHMENT OF BOREHOLE

Existing boreholes will be assessed to determine the detailed refurbishment work required and

also ascertain if the boreholes are still viable enough to be equipped. Refurbishment of

boreholes must include but not limited to;

a)

b)

d)

f)

The refurbishment of existing boreholes shall entail hydrogeological investigations and
pump tests. Pump testing and water quality tests will be provided per site. In instances
where the borehole sustainable yield is less than 0.5l/s siting and redrilling of new
borehole will be done, with prior approval from MISA.

MISA will inform the service provider based on yield tests and water quality which
boreholes to equip.

The selection of a pump type and capacity shall be based on;

¢ Maximum required/available capacity and safe yield

e Total pumping head

e Maximum pumping rate feasible and

o Type of power available.

All Boreholes shall be identifiable by a DWS unique number and GPS coordinates.
All Boreholes shall be registered on the National Groundwater Database managed by
DWS.

The boreholes are to be fully screened (from the water table to bedrock) with a 0.5 m
sump. A fine screen (5 mm long and 0.6 mm wide) is to be used to prevent sediment
entry into the borehole and fine gravel pack is to be installed in the borehole annulus
around the screen. The size of the gravel pack particles should be larger than
slot/screen sizes. A bentonite pellet seal is to be installed above the depth at which the

water table occurs
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6.7 BOREHOLE AND AQUIFER PARAMETERS

The newly drilled boreholes will be subjected to aquifer testing. This will be done with the aid
of positive displacement pumps, and it will entail step drawdown test to determine borehole
efficiencies and constant rate test to determine the aquifer parameters and yield estimates. It
is anticipated that a 24 to 72-hour constant discharge tests will be done in the respective

boreholes.
6.7.1 Step Tests

Step drawdown tests will be performed to more clearly define the optimum yield at which the
constant discharge test can be run. The tests will involve pumping each of the boreholes at
four sequentially higher pumping rates each maintained for an equal length of time, generally
not less than 60 minutes. The magnitude of drawdown of the water level in the borehole in
response to each of these pumping rates will be measured and recorded on a time schedule

as well as the actual pumping rate maintained during each step.
6.7.2 Constant Discharge Tests

Once the step drawdown tests have been completed each borehole will be subjected to a
constant discharge test over 24 to 72 hours in order to obtain aquifer parameters such as

transmissivity and Distribution.

The constant discharge tests will be performed to assess the productivity of the aquifer

according to its response to the abstraction of water.

This response can be analysed to provide information in regard to the hydraulic properties of
the aquifer. These tests will require the boreholes to be pumped at a single pumping rate
which is kept constant for the duration of the test. The pumping rates will be set at yields which
will be considered to be sustainable for the duration of the tests. The drawdown in water level
in the boreholes will be measured during the course of the tests and recorded against a time
schedule. Should there be any boreholes within close proximity to pumped borehole, the
drawdown in water level will be measured and recorded on the same time schedule as the
pumped borehole. Water level measurements will be recorded during the recovery period

following the end of pumping of each borehole.
6.7.3 Groundwater Sampling

Groundwater samples will be collected from the tested boreholes at the end of the pump

testing exercise in order to obtain a representative elementary volume of the aquifer.
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These samples will be submitted to an accredited analytical laboratory for the analyses of
major cation and anion distribution, pH, electrical conductivity, total alkalinity and the water
quality be classified according DWS Drinking Standards as well as SANS 241-1:2015.

6.7.4 Protecting Ground Water
a) The site conditions and layout shall determine the feasible measures to be put in place
to protect the groundwater from contamination and equipment from theft and damage.
b) The following guidelines shall be followed when determining the feasibility of protecting
the borehole:

a. Where required, a pump house shall be designed so that it is easy to do repairs
to the pump equipment and allow for the removal of the pipes from the
borehole.

b. The perimeter fence around the borehole shall be a protected by a 5m x 5m

steel palisade fence perimeter.

6.8 BOREHOLES EQUIPPING

6.8.1 Borehole

The borehole collar is to be below ground surface.

a) A section of steel casing with a lockable cap should be installed around the borehole
collar

b) The borehole name is to be painted on each borehole with a stencil.

c) The borehole shall be fitted with a flow meter.

d) All boreholes shall be fitted with a conduit pipe to facilitate monitoring of groundwater
test levels.

e) Boreholes shall be disinfected where the water chemical analysis recommends action.

f) A borehole cap shall be used to seal the borehole.

g) The site at each borehole is to be cleaned after completion of the borehole.

6.8.2 Submersible pump
Submersible borehole pump complete with steel manhole cover.
The pump will be determined as per point number 6 above, under Drilling of Borehole.

6.8.3 Storage
e 10 000 litres steel tank or as suitably designed after determination of borehole safe

yield
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e 1 x 7.5 m high steel stand. All steel members to be designed to SANS 10162 and

treated with relevant corrosion protection measures.

6.8.4 Water pipework and standpipes

All necessary pipework, connections, standpipes and ancillary works shall be implemented by

the contractor even when they are not expressly mentioned in the BOQ.

6.8.5 Electrical Power Supply
e Connection to existing Eskom supply is the preferred option as requested by Vhembe
District. Solar will be considered where it is not feasible to provide Eskom connections.
e Supply and Installation of solar panels to adequately operate borehole pump system.
e The sizing of the solar panel installation will also be dependent on the borehole pump
size and related electrical system needs.

6.8.6 Securing Borehole Area

Precast concrete pumphouses will also be provided where feasible, as requested by Vhembe

district

Where it is not feasible to provide concrete pumphouse, security fence meeting the
specifications as discussed in bullet number 2, under point 2 of Protecting of Ground Water

above and will include gates and locks, will be provided.

6.8.7 Commissioning

a) Once the boreholes are completed and functional, commissioning must be done on
site with representatives of Vhembe District and the Local Municipality and MISA.

b) The service provider must prepare a close-out report to be submitted to MISA and the
Local Municipality.

c) The service provider must provide an operational and maintenance manual for the
boreholes.

d) The service provider must provide certificates of warranty for all applicable moving

parts which will include pumps.
7 PROJECT DELIVERABLES

The contractor will be responsible for the complete project implementation, including final
design and implementation / construction, required to achieve the deliverables as indicated
below. The contractor will therefore also be required to include the services of an ECSA

registered Professional Civil Engineer (Pr Eng) or Professional Civil Engineering Technologist
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(Pr Tech Eng) with proven, relevant project experience, to implement the proposed

engineering design and contract management in their professional capacity.

The successful tenderer will be requested to deliver the following during completion of the

project;

7.1 KEY DELIVERABLE

a) Field observations and measurements;

b) Pumping test graphs and details;

c) Groundwater sample chemical results from accredited SANAS laboratory;

d) Appendices containing pumping test graphs and borehole management
recommendations;

e) Borehole locality maps;

f) Hydrogeological investigation reports and registration of production boreholes with
DWS;

g) Project Specifications, Bills of Quantities, Construction drawings, as-built drawings and
social facilitation (ISD) reports;

h) Secured fully functional boreholes equipped with storage, power supply, lightning
protection, pipework and stand taps;

i) Warranty and guarantee certificates for installed infrastructure;

j) Health and Safety (OHSA, 2003) and Environmental Management (NEMA, 2003)
related documentation and project records;

k) Close Out Report and As-built drawings.

7.2 ADDITIONAL DELIVERABLES

a) Site Assessment Report and Condition Assessment Reports for the project

b) Project Implementation Plan,

c) Detailed Design Report and Summary of General Legislative Authorisations

d) Monthly Implementation Progress Reports

e) Monthly Site Meetings Agenda, Minutes and Arrange Site Visits for Relevant
Stakeholders

f) Close-Out Report including pictures before and after the Works and a file of all
Contractual Documentation.

g) Approved Work Orders,

h) Test results for water samples, bedding compaction and or pipe replacement (where

necessary),
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8 LEGISLATIVE REQUIREMENTS

The contractor must conduct due diligence and will be responsible to obtain all the required

authorizations from the relevant authorities, including, but not limited to;
General Authorization (DWS)

a) Environmental Impact Assessment (if required)

b) Any ‘wayleaves’ required (Local Municipality, SANRAL, etc.)

c) Compliance with the OHS Act regulations (Rate to include for risk assessment specific
to the COVID-19 pandemic and other adjustments to ensure compliance for the
assignment including maintenance of a register for workers contacts.)

d) Furthermore, the contractor shall comply will all legislation as prescribed by the
Department of Labour, Occupational Health and Safety Act and Department of

Environmental Affairs.
9 DESIGN CONSIDERATIONS

The proposed engineering solution must be signed off by the appointed Consultant either
registered as a Professional Civil Engineer (Pr Eng) or Professional Civil Engineering
Technologist (Pr Tech Eng) with ECSA, to ensure all deliverables are met as per the required
scope of works. The final design proposal must additionally be submitted for review to the

designated engineering professional from MISA before any works can begin.

The design parameters as prescribed by the Red Book (Guidelines for Human Settlement
Planning and Design) will generally be applied throughout the design process. The proposed

engineering design strategy should allow for the following design parameters:
9.1 GENERAL DESIGN CRITERIA AND PHILOSOPHY

The basic design principles as prescribed by the Red Book (Guidelines for Human Settlement
Planning and Design) will generally be applied throughout the design process. This includes

the calculation the water demand.

Practical and situation specific design amendments will also be considered and where
justified, given precedence over Red Book dictated design guidelines, in order to ensure long
term sustainability of the infrastructure.

All construction shall be according to SANS 1200 (Standardised Specification for Civil
Engineering Construction).
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9.2 WATER DEMAND & STORAGE

Average water demand will be estimated according to the Red Book (Guidelines for Human
Settlement Planning and Design) and more specifically to RDP standard. Average water
demand will be estimated according to the Red Book (Guidelines for Human Settlement

Planning and Design) and more specifically to RDP standard.
The design parameters (assumptions) are as follows;

General parameters:

e Household content = 4 persons

e Growth = 1% per annum

e Consumption rate = 40 litres/capita/day
e Peak Factor =6

9.3 SUPPLY PIPELINES

Pipeline design parameters regarding minimum pipe gradients, diameters and cover depths,
as prescribed by the Red Book (Guidelines for Human Settlement Planning and Design) will

generally be applied throughout the design process.

The contractor will be required to subcontract the detail design services to a suitably

experienced consultant.
10 LOCATION OF THE WORKS

The target areas fall under the jurisdiction of the Makhado Local Municipality. The locality of

the target areas are shown in the Figure 1 below.
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Municipality

Figure 1: Settlement Locality
11 PROJECT MANAGEMENT STRUCTURES

The PSP will work strictly under the management of a Project Management Team (PMT) led

by the MISA Provincial Manager for Limpopo Province.

All other project administrative related issues will be managed by MISA and payment
certificates will be submitted to the MISA National Office in Pretoria through the MISA

Provincial Manager for Limpopo, after approval of completed works.

Progress reporting will be required per payment certificate and should reflect progress on site.
12 TIME FRAMES

The estimated timeframe for completion of all the activities as described herein the C3: Scope

of work is 8 months from the date of start of work.
13 FACILITIES AND EQUIPMENT TO BE PROVIDED BY THE EMPLOYER

The Employer shall provide no facility or equipment.
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14 FACILITIES AND EQUIPMENT TO BE PROVIDED BY THE SERVICE
PROVIDER

The Service Provider shall provide all equipment and facilities required to provide the services

relating to successful completion of the project.
15 MEASUREMENT AND PAYMENT

The P&Gs are to cover scheduled time-related items, scheduled fixed-charge and value
related items, all compliance with the legislated OHS Act Requirements including all
requirements in line with the Disaster Management Act relating to the prevention and
management of the COVID-19 pandemic for the duration of the contract commencing from
the date the Contractor establishes site in line with the contract and terminating on the date of
the final inspection of the Works. Furthermore, the Contractor will maintain all relevant

information of workers and visitors to facilitate effective contact tracing, if and when required.

The P&Gs are also to include full compensation at the Service Provider's costs to provide a
monthly stipend to the Community Liaison Officer (CLO) of R4, 500 monthly and monthly
airtime of R500 to complete all responsibilities required for the successful completion of the
project. Additionally, this pay item will include full compensation for all PSC members to attend

meetings for the duration of the contract at R200 per sitting per month.
16 TEMPORARY WORKS

The rate shall cover all costs pertaining to the provision, erection, moving, re-erection and
maintenance of all temporary barricades, road signs, lights, flagmen, etc. as required, for the
guarding and protection of the works, for the construction, gravelling and maintenance of
access roads and detours to the site of the works, borrow pits or spoil sites, as well as for the
later removal or the cleaning and tidying up thereof, for making the necessary traffic
arrangements and arrangements with regard to the moving and/or re-erection of existing traffic
signs, as well as all other costs to accommodate the traffic during construction.

17 ENGINEERING DESIGN WORK AND ACTIVITY MATRIX

Early completion of the works is of prime importance.

Programming of the Works is to be done in conjunction with the Engineer. No alterations to
the programme will be allowed once the work has commenced without the written consent of

the Engineer.
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The Contractor’s programme shall be submitted in MS Project format and in print version. The
programme shall be of the critical path type and shall include details of the resources to be
employed. The programme shall indicate all project dependencies whether under the direct

control of the Contractor or not.

The Contractor shall update the approved programme at monthly intervals and shall if

required, reflect alterations to the order of the Works ordered by the Engineer.

The compilation of the construction programme and any amendments thereto during the
course of construction shall be at the cost of the Contractor and shall not be measured

elsewhere in this contract.
18 EMPLOYER’S DESIGN
No design will be provided by the Employer.

19 DESIGN BRIEF — DRAWINGS

All information in the possession of the Contractor that is required by the Engineer's
Representative in order to complete the As-Built drawings and to prepare a completion report
for the Employer must be submitted to the Engineer's Representative before a Certificate of
Practical Completion will be issued for the Works. Similarly, the Contractor will be required to
submit full details of all pipes, valves, meters and specials in a suitable loose bound format,
including any special operational and maintenance procedures related thereto, for
incorporation in the overall operation and maintenance manual for the Scheme prior to the

issue of a Certificate of Completion for the Works.

Only figured dimensions on the Drawings may be used in the interpretation thereof, and the
Drawings shall not be scaled unless the Contractor is so instructed by the Engineer in writing.
The Engineer will upon written request provide any dimensions that may have been omitted

from the drawings.
20 SUBCONTRACTING

If the Contractor subcontracts work, he is required to submit a signed agreement with
proposed Sub contractor / consultant detailing the proposed scope and exclusivity of the
relationship and intention to get into a subcontracting agreement based on the NEC3

Engineering and Construction Subcontract should he be successful.
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21 CONSTRUCTION

Applicable SANS Standards for construction work

For this Contract the latest issues of the following Standard Specifications for Civil Engineering

Construction, applicable at the date of tender advertisement, shall apply -

SANS 1200 A : 1986 General

SANS 1200 AA: 1986 General (Small Works)

SANS 1200 AB: 1986 Engineer's Office

SANS 1200 C : 1980 Site Clearance (Amendment 1, 1982)
SANS 1200 D : 1988 Earthworks (Amendment 1, 1990)
SANS 1200 DB: 1989 Earthworks (Pipe Trenches)

SANS 1200 GA: 1982 Concrete (Small Works)

SANS 1200 HA: 1990 Structural Steelwork (Sundry ltems)
SANS 1200 L: 1983 Medium-Pressure Pipelines

SANS 1200 LB: 1983 Bedding (Pipes)

SANS 1200 LF: 1983 Erf Connections (Water)

The term project specifications appearing in any of the SANS 1200 standardised specifications

must be replaced with the terms scope of work.

22 WORKS SPECIFICATIONS

SABS 1200 A : GENERAL
Materials Quality
Materials shall bear the official mark of the appropriate standard.

Samples on which laboratory testing is required, shall be delivered free of charge to site. The
Contractor is responsible for the cost of all testing to ascertain that the materials do comply
with the specified minimum requirements of the relative materials and no additional payment

will be made for such testing.
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The Contractor shall inform the Engineer of any control testing to be done at least 48 hours
before such tests are required and must allow in his program for the time necessary for the

tests and the processing of the results thereof.
23 PLANT AND MATERIALS

PLANT

All plant should be provided as per the requirements listed in the evaluation schedule under

plant and equipment
MATERIALS
All in situ pavement material shall be classified as soft material for excavation purposes.

Materials used for selected layers shall comply with the requirements of standard specification
1200 M.

24 CONSTRUCTION EQUIPMENT

All plant should be provided as per the requirements listed in the evaluation schedule under

plant and equipment

25 EXISTING SERVICES

25.1 DETECTION, LOCATION, AND EXPOSURE

If existing services are not shown on the drawings but the existence thereof can be reasonably
expected, the Contractor shall, in conjunction with all relevant authorities, determine the exact
depth and location of such services before the commencement of construction. After locating
the exact position of services, whether indicated on the drawings or not, such services shall
be deemed to be known services and the Contractor shall be liable for all costs and
subsequent costs arising from the damage thereof as a result of the Contractor's activities.

These services must also be indicated on the "as built" drawings.

Where the Contractor is responsible for the cost of repairs carried out by the Employer or
others, the costs will be recovered by means of a deduction from the Contractor's monthly

payment certificate. The Employer will attend to the payment of monies due to others.
26 SITE ESTABLISHMENT

Site establishment must meet the minimum standards as per the site establishment checklist

to be issued at appointment.
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27 SITE USAGE

a) Built-up Areas

The Contractor's attention is drawn to the fact that the Works will be constructed inside built-
up areas. The Contractor shall exercise all necessary precautions and take all necessary steps
to ensure the safety and convenience of the public. In addition, the Contractor shall provide
access for traffic over and through the works, and for residents to their places of abode, all as
described in the Scope of Work. Allowance must be made by the Contractor in his

programming for delays resulting from the aforesaid.

After reinstatement, both the Contractor and the owner/occupant shall sign the form confirming

that the condition of the fence is at least equivalent to its condition before dismantling.

b) Care of the Site

At all times during construction of the Works and upon completion thereof, the Site of the
Works shall be kept and left in a clean and orderly condition. The Contractor shall store all
materials and equipment for which he is responsible in an orderly manner, and shall keep the

Site free from debris and obstructions.

c) Notices, Signs, Barricades and Advertisements

Notices, signs and barricades as well as advertisements may only be erected where approved
by the Engineer. The Contractor shall be responsible for their supply, erection, maintenance

and ultimate removal and shall make provision for this in his tendered rates.

The Engineer shall have the right to have any sign, notice or advertisement moved to another
location, or to have it removed from the Site of the Works, should it in any way prove to be

unsatisfactory, inconvenient or dangerous to the general public.

d) Unauthorised persons

The Contractor shall keep unauthorized persons from the works at all times under no
circumstances may any person except guards be allowed to sleep on the building site.

28 PERMITS AND WAYLEAVES

All necessary permits and wayleave applications and approvals must be sought before

commencement of construction.
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29 ALTERATIONS, ADDITIONS, MODIFICATIONS TO EXISITNG WORKS

Prior assessments on modification work (refurbishment of existing boreholes) must be done

and approval on proposed scope granted by MISA before proceeding with the work.
30 INSPECTION OF ADJOINING PROPERTIES

Not applicable on this project.

31 WATER FOR CONSTRUCTION PURPOSES

All costs must include sourcing of water for construction purposes and must be borne by the
contractor. It is envisaged that quantities required for this project will not warranty the need for

a Water Use Licence.
32 SURVEY CONTROL AND SETTING OUT OF THE WORKS

Setting out of the works is the sole responsibility of the Contractor. The Contractor shall, within
two (2) weeks after the site has been handed over to him, ascertain himself of the correctness
of all pegs and bench marks. Any discrepancy shall immediately be reported in writing to the
Engineer. Any costs or subsequent costs arising from discrepancies which had not been
reported to the Engineer within the aforementioned period, shall be the sole responsibility of

the Contractor.

33 MANAGEMENT OF THE WORKS

a) Site Administration

Acceptance control, record keeping and payment certificates shall be done in accordance with
the Engineer’s standard system except if the Engineer approves that the Contractor’s standard

system may be used.
b) Daily Site Diary

The daily site diary in accordance with the pro forma supplied by the Engineer, shall be kept
up to date by the Contractor's Representative and will be signed on a daily basis by the

Engineer’s Representative.

c) Information in Respect of Plant

Information relating to plant on Site shall be recorded in the daily site diary. In addition, the
Contractor shall deliver to the Engineer, on a monthly basis, a detailed summary of
construction plant kept on the Site, full particulars given for each day of the month. Distinction
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shall be made between plant in working order and plant out-of-order. Such inventory shall be

submitted by the first day of the month following the month to be reported.

d) Information in Respect of Employees

Information relating to labour and management on Site shall be recorded in the daily site diary
in addition, the Contractor shall deliver to the Engineer, on a monthly basis, a detailed
summary of supervisory staff, labour employed (own and local labour) by category, and sub-
contractors (both local and imported) for each day of the month. Such return shall be

submitted by the first day of the month following the month to be reported.

e) Site Instructions

Site instructions by the Engineer, addressed to the Contractor at his office on the Site, will be
numbered consecutively and will be deemed to have been received by the Contractor's
representative unless a break in the sequence of numbers is brought to the notice of the

Engineer in writing immediately.
f) Site Meetings

The Contractor and his authorised representative shall attend all meetings held on the Site
with the Employer and the professional team at dates and times to be determined by the
Engineer. Such meetings will be held to evaluate the progress of the Contract, and to discuss
matters pertaining to the Contract which any of the parties represented may wish to raise. It

is not the intention to discuss day-to-day technical matters at such meetings.

g) Payment Certificates

Monthly progress payment certificates shall be submitted to the Engineer's Representative on
Site not later than the 20th of each month (or on the last working day prior to this date) in order
to allow for checking and reconciliation of all quantities, rates, extensions and additions in the
certificate. Each progress payment certificate shall include work executed. The Engineer’s
Representative shall have a period of five (5) calendar days to review the draft certificate in

collaboration with the Contractor.

Upon agreement by the Engineer's Representative by not later than the 25th of each month,
the certificate shall be submitted by the Contractor in a neat typed form in accordance with the
prescribed format, and with the correct spelling, to the Engineer by not later than the 28th of
each month (or on the first working day thereafter), together with four additional copies, for

certification.
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The tax invoice submitted with the certificate shall be dated the 1st of the month following the
period certified. All costs for the preparation and submission of progress certificates shall be

borne by the Contractor.

h) Community Liaison and Community Relations

In all dealings with communities through which the Works are to be executed, and in all
dealings with workers employed from within such communities, the Contractor shall take due
cognisance of the character, culture and circumstances of the specific community, and shall
at all times use his best endeavors to avoid the development of disputes and rather to foster

a spirit of co-operation and harmony towards the project.

The Contractor shall at all times, keep the Engineer fully informed regarding all matters
affecting or negotiated between the Contractor and the community, and he shall attend all
liaison meetings as may be arranged by the Engineer and/or the Employer. All matters

concerning the community shall be discussed and where possible, resolved at such meetings.

Where any resolution during such negotiations or at such meetings shall be contrary to the
terms and provisions of the Contract, the Contractor shall not give effect thereto without a prior

written instruction from the Engineer.

i)  Workmanship and Quality Control

The onus to produce work that conforms in quality and accuracy of detail to the requirements
of the Specifications and of the Drawings rests with the Contractor, and the Contractor shall,
at his own expense, institute a quality-control system and provide experienced engineers,
foremen, surveyors, materials technicians, other technicians and technical staff, together with
all transport, instruments and equipment to ensure adequate supervision and positive control

of the quality of the Works at all stages of the Contract.

The cost of the Contractor’s supervision and process control, including all testing carried out
by the Contractor, will be deemed to be included in the rates tendered for the various items of
work. The Contractor's attention is drawn to the provisions of the various Standardised
Specifications regarding the minimum frequency of process control testing that is to be
executed. The Contractor shall, at his own discretion, increase this frequency where

necessary to ensure adequate control of the quality of the Works at all times.

Upon completion and submission of each portion of the Works to the Engineer for examination,
the Contractor shall furnish the Engineer with the results of relevant tests, measurements and
levels, thereby indicating compliance with the Specifications. The Engineer will not examine
or inspect any portion of work submitted for approval unless the request for inspection and

approval is accompanied by relevant tests, measurements and levels indicating compliance.
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The Contractor shall make suitable arrangements for process control prior to commencement
with the Works. Should he intend using site personnel for this purpose he shall ensure that
suitably trained and competent personnel take charge of the necessary test work, and that the
necessary equipment is at their disposal prior to commencement of the Works. Failure to
comply with these requirements shall be just cause for the Engineer to order suspension of

the Works without additional remuneration.
34 HEALTH AND SAFETY

The Contractor shall manage health and safety in accordance with the latest edition of the
MISA Occupational Health and Safety Specification for Construction Works Contracts. The
footprint of any environmental impacts associated with drilling activities is to be kept to a
minimum and the work site is to be always maintained in good order. Portable toilets are to be

utilised and maintained in good order.

This specification shall be used in conjunction with all other applicable safety specifications,
legislation and regulations in force at the time of the contract. Where unique site specifications

are in force, those site specifications shall take precedence over this specification.
34.1 ENVIRONMENTAL MANAGEMENT PLAN

Objective of the Environmental Management Plan
The EMP has the following objectives:

a) To state standards and guidelines that are required to be achieved in terms of
environmental legislation.

b) To set out the mitigation measures and environmental specifications which are
required to be implemented for all phases of the project in order to minimise the extent
of environmental impacts, to manage environmental impacts and where possible, to
improve the condition of the environment.

c) To provide guidance regarding method statements which are required to be
implemented to achieve the environmental specifications.

d) To define corrective actions which must be taken in the event of non-compliance with
the specifications of this EMP.

e) To prevent long-term or permanent environmental degradation.
34.2 ENVIRONMENTAL PoLicY

The Contractor will undertake (and procure that its subcontractors undertake) the

development and operation of the project in an environmentally responsible way.
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To achieve this policy statement, the Contractor will include this Environmental Management
Plan with all project documents that it issued to any third party who carries out all or part of

the Contractor’s obligations in terms of the Contract.

The Contractor will procure design and construction in an environmentally responsible way by
imposing adherence to the provisions of the EMP as a contractual obligation in respect of all

project documents for design, construction, operation and maintenance activities.
34.3 METHOD STATEMENT

As a result of the investigation on expected environmental issues, the following aspects need

to be focused upon and actions be taken in the EMP:

. Visual

. Waste Management and Control
. Noise Management.

. Water Management

. Vegetation

. Construction impacts

. Archaeological or Graves

. Stockpiles

. Storage tank for diesel and fuel

. Rehabilitation after closure

. Environmental Monitoring and Auditing.

The Contractor must ensure and monitor the implementation of these management steps. On
an overall framework, the effectiveness of all environmental management measures will have

to be monitored and audited on a regular basis.
34.4 MANAGEMENT MEASURES

The environmental management measures described in this Environmental Management Plan

are applicable to all sites.

The following actions need to be implemented in order to reduce or mitigate the anticipated

impact on environmental conditions resulting from activities undertaken by the Contractor.
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34.5 VISUAL IMPACTS

Any change in the local view through the introduction of a new development or infrastructure
in the line of sight can be considered as a visual impact. The significance of the impact is
influenced by the nature or “quality” of the affected landscape, the degree of change in the
landscape which occurs as a result of the development, as well as the capacity of the
landscape to absorb the impact. Visual impacts are usually considered most significant when
the development is not of a similar nature to other developments in the area, or is readily
viewed from areas of public access and view points, or in areas which are characterised by

significant natural features.
34.6 MANAGEMENT MEASURES

Screening vegetation could be planted to soften/obscure the structures where practical. The
choice of screening vegetation is very important. It should be consistent with the natural
vegetation of the area so as to blend in with the surrounding landscape and not appear out of
place. Placement should follow a irregular pattern where possible, similar to surrounding

vegetation, in order to avoid a “plantation-like” or geometric appearance.
34.7 WASTE MANAGEMENT AND CONTROL

The management and proper handling of solid and liquid waste is essential. This aspect
needs proper control and monitoring during the full construction period. Waste is not allowed
to burn on site.

It is important to control any waste products that might be generated during normal operating
activities like bitumen, fuel oil and diesel.

34.8 MANAGEMENT MEASURES
a) Solids
e Accessible waste disposal bins must be distributed over the site and it is suggested
that large waste bins be put out on various places within the site.
e A skip or similar should be placed centrally at the site. All waste disposal bins should
be emptied in this skip and the skip should be emptied at least on a weekly basis.
¢ A maintenance contract must be signed with an approved contractor and the waste
must be disposed of at an approved waste site. Site personnel could consider moving
the waste to the local municipal refuse site themselves if they have the means to do
this.
e General hygiene conditions should be kept at the waste bins and skips throughout the
period of occupation. It is recommended that the areas be disinfected on a regular

basis by using JIK or granular chlorine.
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b) Liquid

Liquid waste, other than sewage waste, must be collected in closed containers. Waste to be

collected includes:

Mechanical oil,
Hydraulic fluid,
Grease

Used cooking oail,

Paint and resins.

Used oil must be recycled through a recognized recycler.

c) Construction

Construction waste (wood, steel and concrete) should be collected and placed in specially

designated areas on the site for removal by the contractor to the disposal site. If possible,

construction waste should be made available to local people for usage.

d) Noise Management

Standards and guidelines for the control of noise, vibration and shock which are of relevance

to this project are primarily controlled under the Occupational Health and Safety Act (No 85 of

1993) in terms of the workplace in industry;

e) Management Measures

Work activities should be planned not to generate more noise than the 65dB level
stipulated. Noise levels above 65dB would require mitigation measures. The
Contractor shall restrict all of its operation and maintenance operations which result in
undue noise disturbance to the hours of 06:00 to 18:00. Any work outside of these
hours should be agreed in writing with the affected parties. If construction is to take
place during the night, it should be limited to those activities generating minimum noise.
Personnel shall equip noisy machinery with standard silencers and take care not to
increase ambient noise levels unreasonably bearing in mind the construction action
and the machinery required.

Personnel working in conditions with high noise levels shall be equipped with the
required safety equipment to reduce the exposure of the individual to the noise.
Regular monitoring of workers conditions should be undertaken.

Records of all noise level measurements shall be kept for the duration of any contract

or operation.
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f) Water Management

The construction of any structure can have a significant impact on the storm water runoff and
hydrology of the surrounding area. This is usually most significant during and after rainfall and
particularly after heavy rainfall. This may result in higher than normal flow volumes which
could disrupt the local hydrology and runoff patterns of the area. This in turn may result in soil

erosion and the swift delivery of pollutants into the drainage system.
Management Measures

e Gabions (or similar structures) or vegetated swales could be used to slow the water
down in areas prone to soil erosion

e The velocity of the water must be reduced (energy dissipated) before entering the
natural drainage system.

g) Vegetation

Construction of the proposed work will result in the clearing of vegetation for the pipeline
routes.

Management Measures

e The clearing of vegetation should be limited to the extent of the area to be utilised for
construction;

e The Euphorbia cooper trees or any other tree should be avoided as far as possible;

e Trees that need to be cleared should be either replanted or replaced.

h) Construction Impacts

Impacts associated with construction could include the following:

. Air pollution generated during the construction phase;

. Increased noise emanating from construction activity (See 2.3);
. Activities at construction camp site.

i) Air Quality

Air quality during the construction phase, is generally affected by dust generated during

activities such as earth moving and by emissions from construction vehicles and equipment.

Dust generated during the construction phase results from a number of the construction
activities, including earthworks, loading and offloading material, drilling and crushing

operations, and dust entrained by construction vehicles on site. Wind blown dust may result
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from denuded areas and earth stockpiles. Dust can temporarily reduce visibility and it is an

irritant to the nose and eyes. Heavy dust loading may reduce plant growth.
Potential impacts on air quality during construction will be as a result of:

. dust generated during construction activities; and

. emissions from construction vehicles and equipment.

Management Measure

Dust should be suppressed through a watering management programme, especially during

windy conditions and in the dry winter months.

i) Construction Camp Site
Management Measures

e The construction camp site must be located on a location that will ensure that minimal
erosion damage takes place.

e Proper sanitation facilities must be supplied.

e |f vegetation is removed or damaged, it must be properly rehabilitated.

e The use of fires for cooking should be prohibited, so as to prevent to the risk of veld
fires.

e The construction camp should be properly controlled with access limited to workers
only.

e A proper rehabilitation plan should be in place to reinstate and landscape areas used
after construction.

k) Stockpiles

Should stockpiling become necessary during any operation the areas for the stockpiling of

material shall be indicated and demarcated on a site plan.

The areas chosen for stockpiling shall have no indigenous trees and shrubs present that may
be damaged during operations. In determining the location of these temporary stockpile areas,
cognisance must be taken of sensitive and no-go areas, and should be located within the
construction site, where feasible. Care shall be taken to preserve all vegetation in the
immediate area of these temporary stockpiles. During the life of these temporary stockpiles,

the Contractor shall at all times ensure that they are:

e Positioned and sloped to create the least visual impact.

e Constructed and maintained so as to avoid erosion of the material and contamination
of the surrounding environment.

e Kept free from all alien/undesirable vegetation.
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e Ensure that no excessive dust is generated from these stockpiles.

After the stockpiled material has been removed, the site shall be re-instated to its original
condition. No foreign material generated/deposited during construction shall remain on-site.

Areas affected by stockpiling shall be landscaped, top soiled, grassed and maintained.

[) Storage Tank

The following extract has been made from the relevant standards that are applicable to the

temporary fuel storage facilities:

m) General

A bund provides containment for any loss of chemical / oil from the storage tank and
associated pipe work. It should consist of a base and surrounding walls, which must be
constructed of, or lined with, a material impermeable to the substance stored. Ideally, pipe
work should not pass through the bund wall. However, if this is unavoidable, the material used
for sealing around the pipe must be resistant to attack by the substance stored and the overall

integrity of the bund should not be compromised.

n) Rainwater

Although in some areas rainwater will often evaporate from within the bund, a collection sump
should be included in the base. If there is a need to remove accumulated rainwater, this should
be done with a manually operated pump or by bailing from the sump. This water may be
contaminated and should be disposed of with care to ensure no pollution occurs. If in doubt

about this, contact your local Agency office for advice.

There must be no outlet directly connecting the bund to any drain, sewer or watercourse or

discharging onto a yard or unmade ground.
o) Capacity

There are two acceptable methods for calculating bund capacity. Normally, the capacity of the
bund has been calculated to give containment for 110% of the total volume for single tank and
hydraulically linked tank. Where two or more tank are installed within the same bund, 110% of

the largest tank or 25% of the total capacity of all tank, whichever is the greater, is used.

p) Maintenance of storage tank

Bunds, tank and pipe work should be inspected regularly for signs of damage and should be
checked at least weekly. Any accumulated rainwater, oil or debris should be removed and any

defects to the bund wall or lining should be repaired promptly using the appropriate technique
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to ensure the bund retains its integrity. Damage to the tank or pipe work should be dealt with

immediately.

gq) Rehabilitation after Closure

After the completion of work the site must be rehabilitated to the following project or contract
specifications. All site facilities that were utilised during constriction needs to be removed and

the site needs to be rehabilitated.

The site must be thoroughly cleaned up from pollutants and debris prior to decommissioning.
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C3.2 GENERAL REQUIREMENTS

1 Management requirements

a)

b)

The Contractor shall in providing the Works observe all statutes, by-laws and associated
regulations and industry norms established in relevant South African national standards
published in terms of the Standards Act of 2008 or standards recommended by professional
associations.

The Contractor shall, where design services are required, manage the implementation of
packages from stage 3 and onwards in accordance with the provisions of the latest edition of the

National Treasury Standard for Infrastructure Procurement and Delivery Management.

2 Construction requirements

The Contractor shall only incorporate in the works materials (substances that can be incorporated into

the works), products (item manufactured or processed for incorporation into the works), components

(products manufactured as distinct units to serve a specific function or functions) and assemblies (set

of related components attached to each other) which are:

a)
b)

Fit for their intended purpose; and
Capable of fulfilling required functions under intended use conditions or when in use, with
planned maintenance, under the influence of the environmental actions or a result of a self-

ageing process for a period of time within industry accepted norms.

3 Design requirements

The Subcontractor appointed by the Contractor to provide design services shall:

a)

b)

Observe in the provision of the services all relevant statutes, by-laws and associated regulations,
the provisions of National Treasury’s Standard for Infrastructure Procurement and Delivery
Management, standards of professional conduct and industry norms established in relevant
South African national standards published in terms of the Standards Act of 2008 or standards
recommended by professional associations; and

Provide the services in accordance with the relevant ‘Guideline Scope of Services’ as per the
Guideline for Services and Processes for Estimating Fees for Persons Registered in terms of
the Engineering Profession Act, 2000, (Act No.46 of 2000) as a project leader, lead designer,

designer, cost consultant and supervising agent.



4 MANAGEMENT

4.1 GENERAL
The Contractor shall:

a) Provide a fortnightly progress report covering the Scope or Works.

b) Be required to participate in regular progress meetings with the client and other stakeholders.
4.2 HEALTH AND SAFETY

The Contractor shall manage health and safety in accordance with the latest edition of the MISA
Occupational Health and Safety Specification for Construction Works Contracts. The footprint of any
environmental impacts associated with drilling activities is to be kept to a minimum and the work site is
to be maintained in good order at all times. Portable toilets are to be utilised and maintained in good

order.

4.3 COMPLETION STRATEGY

a) The Contractor shall develop a completion strategy to minimise the correction of defects after
Completion and to achieve Completion on or before the Completion Date. Such a strategy shall
include a systematic approach to ensuring that employees and subcontractors search for defects
as the work progresses, programme their work in such a manner that defects are corrected
ahead of Completion and sufficient time is allowed for commissioning.

b) The completion strategy should be framed around the systematic acceptance and/ or testing of
materials, plant, workmanship and subsystems as the works proceed in order to address issues

ahead of completion and the allocation of tasks to ensure satisfactory completion.
4.4 PROGRAMME

The additional information to be shown on the programme are the dates for submission of end of stage
deliverables associated with the latest edition of the National Treasury Standard for Infrastructure

Procurement and Delivery Management.
4.5 PROCUREMENT: PROMOTION OF SECONDARY (DEVELOPMENTAL) PROCUREMENT OBJECTIVES

The Contractor shall achieve in the execution of a Package Order key performance indicators which
promote a range of secondary procurement objectives including those relating to local economic

development, Broad-Based Black Economic Empowerment and local labour.
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The Contractor shall provide in a format acceptable to the Project Manager monthly data which facilitates
the reporting on key performance indicators relating to secondary procurement objectives to a wide

range of stakeholders.
4.6 REPORTING

The Contractor shall report on the socio-economic indicators such as jobs created and employment of

local labour specified in a Package Order.
4.7 COMMUNICATIONS

All communications with the Employer which are made in terms of the contract should be made using

the standard templates provided by MISA.
4.8 INVOICES

Invoices submitted shall be a Tax invoices. The invoice shall comply with requirements, if any,

established by the Employer.

Detailed payment certificates, clearly indicating progress on payment items shall be submitted for
approval before any invoice shall be issued. Separate payment certificates shall be submitted for the

engineering and construction deliverables. Payment will be according to actual verified progress.
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